

WACAP CAMEROON WORK PLAN FEBRUARY-APRIL 2006

	Start Date		Finish Date		Status	Responsible Persons	Remarks
	Planned	Actual	Planned	Actual			
<u>Immediate Objective 5</u> <i>By the end of the project, there is enhanced knowledge base through action oriented research and a viable information system</i>							
<i>Output 5.2: Baseline information generated at the beginning, during and towards the end of the programme</i>							
<u>Activity 5.2.1</u> At the end of the project collect information on the target groups.	December 2005	Feb. 06	Feb. 06			NPC, Consultant,	
<i>Output 5.3: Child labour in agriculture database designed and maintained at the national and sub-regional levels of the programme</i>							
<u>Activity 5.3.1</u> Initiate and use a questionnaire to collect baseline and status information on children withdrawn through the programme. Enter the information on each child into a database and generate reports. Impact stories.	June 2004 Feb. 06	Sept. 2005	Feb. 06			NPC, NGOs, MINTSS, External Evaluators	
<u>Activity 5.3.2</u> Produce second and third report from the CLMS put in place by the Ministry and present the reports to the NSC	Feb. 06 April 06		Feb. 06 April 06			MINTSS, WACAP	
<u>Activity 5.3.3</u> Conduct feasibility on workplace improvement and carry out activities to improve the workplace.	Jan-Feb. 2006		March 06			Consultant	
<i>Output 5.4: Country experiences produced, analysed and synthesized and documented and disseminated</i>							
<u>Activity 5.4.1</u> Collate experiences from all aspects of the work and all levels and contribute this to a sub-regional report.	March 2006		March 06			NPC, Consultant	Impact Stories

	Start Date		Finish Date		Status	Responsible Persons	Remarks
	Planned	Actual	Planned	Actual			
<u>Activity 5.4.2</u> Identify all existing texts and make the information available to the general public and all stake holders.	Dec. 05 –Feb. 06		Feb. 06			ILO, WACAP, STCP	
<u>Activity 5.4.3</u> Propose revision of texts, lobby parliamentarians and present the bill to the National assembly.	March 06		March 06			ILO/WACAP, NGOs and other stake holders	
<u>Activity 5.4.4</u> Disseminate the new law, then follow up of implementation and collection of data.	June 2005 June 2006		June 2006			ILO/WACAP, MINJUSTICE, MINAS, MINCOF, NGOs and other stake holders	
<i>OUTPUT 5.5: EVALUATE THE EFFECTIVENESS AND IMPACT OF THE PROJECT</i>							
<u>Activity 5.5.1</u> Evaluate the project implementation to find out if The results were effectively and efficiently achieved.	March. 06 April 06		March 06 April 06			WACAP, STCP, MINTSS, other Partners, PTAC	
<u>Activity 5.5.2</u> Two monitoring and evaluation missions to the sites	Feb 06 April 06		Feb. 06 April 06			WACAP, STCP, MINTSS, other Partners, PTAC	
<u>Activity 5.5.3</u> Project final evaluation and preparation for phase two or closure.	March 06		April 2006			Consultants, NPC, MINTSS, STCP and IA, and partners.	