

Project Photos Report

- Construction of a New School Block in Mhamra Municipality.





Exterior elevations



Exterior elevations



Exterior elevations



Exterior elevations



Covered playground




Main Entrance at ground floor



Electrical room at ground floor



Ground floor corridor




First floor corridor



Ground floor laboratory



KG class room at ground floor



Multipurpose room at ground floor



Library room at first floor



Typical class room



Handicapped toilet at ground floor



Student's toilet



Teacher's toilet



Kitchen in teacher's room



Administration room



Main stair




Roof Floor



4-Masonry work



5-Metal works (supply and install hinged metal doors)



Stair canopy



6-Wood and plastic



7-Thermal and moisture protection



8-A- Wooden door



8-C-Double glazed aluminum doors



8-C-Double glazed aluminum windows



8-E- Sunscreens with pvc chains



8-F- Mirror for lavatories



9-A-B- Plaster works



9-C-Gypsum board suspended ceiling



9-D- Ceramic tiles




9-E- Granite tiles



9-G.1- Internal Paint



9-G.2- External Paint



9-H-Cladding (cement board strip)



10-A- Bathrooms accessories



Basalt tiles



10-B- Signage labeling



15.2.3- Water distribution system



15.2.3.4- Solar system



16.30 Lighting outlet



16.7-sockets outlets

General comment:

In this report we have showed most of executed items and relate them to BOQ items.

A snag list was sent for contractor on 06-03-2023 based on our latest site visit for his action.

In about one week, as built drawings to be submitted from contractor.

Snag list need about one week to be executed and will be rechecked from our side for final submission.

We will be at your disposal for further comments or clarifications on this project.

Thank you