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 Preface 

This assignment, an Evaluation of ILO Road to Jobs (R2J), was commissioned by the 

Afghanistan Unit at Sida through the framework agreement on evaluation services. 

The evaluation has been conducted by a team from NIRAS consisting of Francis Wat-

kins, Kimiko Hibri Pedersen and Naweed Rahmani. Kristoffer Engstrand managed 

the evaluation process from the head office, and quality assurance was conducted by 

Niels Dabelstein.  

 

The evaluation was undertaken June through October 2018. It included a two-week 

field visit to Afghanistan and was complemented by further interviews and document 

reviews.  

 

We would like to thank Sida, ILO and other stakeholders for allocating the time to 

speak to the evaluation team and for the openness to provide information and partici-

pate in frank discussions.  
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 Executive Summary 

The objectives of the evaluation were to evaluate the relevance, effectiveness and sus-

tainability of the project and formulate recommendations on how to improve and ad-

just implementation and to serve as an input to the decision to whether the project 

should receive continued funding or not. The evaluation questions proposed were or-

ganised into three overarching questions, which were drawn from the questions sug-

gested in the terms of reference, broadening the relevance and effectiveness questions 

in scope: 

 To what extent is the programme and the project interventions still relevant? 

 To what extent are the programme outcomes likely to be achieved? 

 To what degree are the project results likely to be sustainable beyond the project’s 

lifetime at the levels of individuals, enterprises and market system? 

 

The evaluation consisted of three phases:  

1. Inception phase, June to August 2018, which included a detailed document review 

that was used to develop the evaluation questions, a theory of change and a stake-

holder analysis to guide the field visit; 

2. Data collection phase, August and September 2018, which included interviews in 

Kabul and field visits to Samangan and Balkh provinces to meet with partners and 

beneficiaries and to interview provincial stakeholders;  

3. Data analysis and reporting phase, September and October 2018, to analyse the 

data and to prepare the evaluation report. 

 

The ILO Road to Jobs Programme (R2J) has worked since December 2014 in two 

northern provinces of Afghanistan, Balkh and Samangan Provinces. R2J aimed to fa-

cilitate change in a small number of sectors that are important to the economic liveli-

hoods of these target groups. The overall goal of the Road to Jobs project has been: 

more and better jobs in selected Northern Provinces contribute to improved liveli-

hoods and poverty reduction. The three-year and 60 million SEK (USD 7.46 million) 

project was scheduled to run 2015-2017, but due to delays in the first year of project 

implementation ILO requested a no-cost extension and the activity period now runs 

until the end of 2018. 

 

The R2J Project has used a market system development (MSD) approach. Typically, 

an MSD approach encompasses a core value chain and its surrounding business envi-

ronment. The latter includes a range of support functions and the rules and regulations 

of that specific sector. Working with a market system development approach means 

that the different spheres of the value chain are simultaneously addressed, in a manner 
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that all stakeholders who influence the value chain are involved to jointly optimise 

how the sector works. 

 

In response to the three main evaluation questions the following conclusions are 

reached: 

 

Relevance - The R2J team has developed a thorough understanding of the context in 

Balkh and Samangan provinces, which are recorded and have been further developed 

and elaborated in the Intervention Guides. Perhaps the most important aspect of these 

analyses is that they continue to be developed and that they form the basis of the pro-

ject implementation process. In other words, understanding the context is an ongoing 

task that informs the process of implementation and ensures that the interventions un-

dertaken remain relevant. 

 

The range of interventions and connections with partners that have been developed by 

the project team is impressive. It is particularly notable that the team members work-

ing on the interventions have been able to make this range of connections and have 

been able to encourage collaboration between different stakeholders. The relation-

ships developed and maintained, the participatory approach used and the levels of 

trust built have all contributed to ensuring that the interventions undertaken have been 

specific and relevant both to the context and to the partners chosen. 

 

Effectiveness - Significant progress has been made in achievement of the programme 

outcomes, particularly in the last 9-10 months. The approach that has been used and 

proven through the Quick Wins interventions, working in specific core value chains – 

identifying a problem, seeking proposals from stakeholders and then working collab-

oratively to develop and implement these proposals – have ensured the effectiveness 

of the interventions and have made a significant contribution to potential sustainabil-

ity. However, while the approach has been demonstrated as effective in these core 

value chains, there is less evidence that the project interventions have brought about 

systemic change in the value chains. There is, as a result, still some way to go in en-

couraging other market actors and in influencing change in policy, although the R2J 

team have made efforts in this area. 

 

The approach taken to developing responses by the R2J team has been flexible and 

shows a willingness to consider new ideas. ILO as a global organisation has worked 

hard to ensure both that the R2J project has remained on track and to ensure that the 

rights skills and capacity have been available. The approach used to monitoring and 

evaluation is particularly exemplary and has been used as a means to track progress 

both to guide implementation and as the basis of reporting. 

 

Sustainability - The ways in which the R2J Project have worked have aimed to build 

the potential for sustainability from the start. Time and effort was invested upfront 
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and has continued to be invested in further developing this understanding of agricul-

ture, economic development and the context  through looking in detail at individual 

interventions. In the language of the MSD approach, partners have already adopted 

these innovations and there are examples where there is adaptation.  

 

There are three main recommendations, each aimed at a different set of stakeholders:  

 The first is to Sida, that further support to the next phase of the R2J Project should 

be seriously considered, with the next phase giving the opportunity to further de-

velop and test the approach.  

 The second is to Sida and the ILO, that the next phase of the project should focus 

all of the resources on the Grapes and Raisins and Cotton value chains, in order to 

further test whether linked interventions across two value chains can have a wider 

impact on the sectors as a whole.  

 The third is to ILO, that the main areas for improvement in the remainder of the 

current project and in a next phase are mainly in communicating how the project 

has worked and both what progress has been made and where there are areas for 

improvement. 
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 1 Introduction 

1.1  EVALUATION SCOPE 
The objectives of the evaluation, as set out in the ToR (Annex 1), were to evaluate the 

relevance, effectiveness and sustainability of the project and formulate recommenda-

tions on how to improve and adjust implementation and to serve as an input to the de-

cision to whether the project should receive continued funding or not. This was fur-

ther developed with a statement that, the purpose or intended use of the evaluation 

were to:  

 Help Sida and ILO to assess progress of on-going project R2J to learn from what 

works well and less well. The evaluation will be used to inform decisions on how 

project implementation may be adjusted and improved;  

 Provide Sida with an input to upcoming discussions concerning the preparation of 

a new phase 2 of project R2J  

 Serve as an input for Sida to the decision on whether project R2J shall receive 

continued funding or not.  

 

The evaluation questions proposed were organised into three overarching questions 

(drawn from the questions suggested), broadening the relevance and effectiveness 

questions in scope – see Table 1.  

 

Table 1  –  Eva luation Quest ions  
Overarching Evaluation Question Detailed Evaluation Questions 

Relevance 

 
To what extent is the programme and the 

project interventions still relevant? 

Did the selection of target groups and geo-
graphical areas for the project seem rele-

vant?  

 

Is the programme in line with partner gov-
ernment policy and operations and to what 

extent does the project coordinate and col-

laborate with relevant public bodies?  
Does the programme interact with other 

employment generation projects and initia-

tives in order to avoid overlaps and contra-
dictions? 

Effectiveness (and Efficiency) 

To what extent are the programme out-

comes likely to be achieved? 

To what extent do development changes in 

the target area reconcile with the planned 
outputs, purpose and goal of the evaluated 

intervention? Are there concrete signs of 

systemic change in the market systems tar-

geted by the intervention?  
Partner’s satisfaction with results from the 

project  



 

9 

1  I N T R O D U C T I O N  

Partners possess the organisational capabili-

ties and human resources to continue the 

practice changes introduced.  

To what extent has the programme been ef-
fective in achieving the stated objective of 

reduced levels of conflict among its target 

groups?  
Has the project had any positive or negative 

effects on gender equality? Could gender 

mainstreaming have been improved in plan-
ning, implementation or follow up? 

Beneficiary groups are satisfied with and 

benefiting from the effects of the partner's 

behaviour/practice changes. 
 

Have staffing arrangements proven to be 

adequate in terms of quality and quantity? 
Has ILO allocated the necessary resources, 

(human and financial) to achieve the project 

purpose? Has the use of resources been 

value for money? 
Has the programming proved perceptive 

and flexible along the way? To what extent 

are activities implemented as planned?  
To what extent has lessons learned from 

what works well and less well been used to 

improve and adjust project/programme im-
plementation? 

Sustainability 

To what degree are the project results likely 

to be sustainable beyond the project’s life-
time at the level of individuals, enterprises 

and systemic change at market system 

level? 

If the project left now: 

 Would partners return to their pre-

vious way of working?  

 Would partners build upon the 
changes they've adopted, without 

the project?  

Would target group benefits depend 

on too few people, firms, or organi-
sations? 

 Would the system be supportive of 

the changes introduced (allowing 

them to be upheld, grow, evolve)?  

 

The Evaluation Questions formed the basis of the Evaluation Matrix, which is set out 

in full in Annex 2.  
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1.2  APPROACH AND METHODO LOGY 

The evaluation consisted of three phases:  

1. Inception phase, June to August 2018, including: a preliminary briefing and  a de-

tailed document review (see Annex 3 – Documents Reviewed), which was used to 

develop the evaluation questions, a theory of change and a stakeholder analysis to 

guide the field visit. 

2. Data collection phase, August and September 2018, including: a preliminary visit 

to Kabul and field visits to Samangan and Balkh provinces to meet with partners 

and beneficiaries and to interview provincial stakeholders (see Annex 4 – People 

and Partners Interviewed); and, follow up interviews and document collection in 

order to validate project data. 

3. Data analysis, reporting, validation phase, September 2018, including analysis of 

interviews and financial data and consolidation of the findings. 

 

The main limitation in carrying out the evaluation was that security in Afghanistan 

impacted on the interviews and field visits that could be carried out, so that it was not 

possible to carry out interviews with beneficiaries. The evaluation relied on the de-

tailed monitoring data that has been collected by the project team, where a series of 

surveys has been carried out by research organisations covering a significant number 

of beneficiaries for more detail see Section 2.4. 

 

A key element of the development of the methodology was to explore the project 

Theory of Change (ToC). The Toc is described in the Monitoring and Results Meas-

urement (MRM) Manual (February 2016) and is visualised in a simple diagram (see 

Diagram 1. The ToC  is very briefly presented and assumes that if regular collabora-

tion is improved among local economic development stakeholders while the underly-

ing constraints of the performance of targeted value chains are addressed concurrently 

with those affecting access to finance, then improved collaboration/coordination and 

position of poor and disadvantaged groups within selected value chains will generate 

a positive impact on their income and jobs, thereby contributing to better livelihood 

and a reduction in poverty.  

 

 

 



 

11 

1  I N T R O D U C T I O N  

Diagram 1 –  Or iginal  Programme Theory  of  Change  

The initial document analysis, using the project documentation and the research pro-

duced by the project team was used to develop a more detailed ToC diagram for the 

evaluation. The diagram shows the project ToC, as set out in the programme docu-

ments, with a set of assumptions that have been identified as a result of this analysis 

set out in text in red font. The ToC is mapped approximately onto the main elements 

of the Market Systems Development Approach1 - the brown boxes on the bottom 

row.   

 
                                                                                                                                      

 

 
1 D Nippard et al (March 2014) Adopt-Adapt-Expand-Respond: a framework for managing and measur-

ing systemic change processes: Briefing Paper 
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Diagram 2 –  Theory of  Change for the  Eva luation.  
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 2 Evaluation Findings 

2.1  INTRODUCTION 

 

The ILO Roads to Jobs Programme (R2J) has worked since December 2014 in two 

northern provinces of Afghanistan, Balkh and Samangan Provinces. R2J targets poor 

and vulnerable rural households and income earners who work either in rural commu-

nities, or in urban centres and other major centres of employment2. R2J aimed to fa-

cilitate change in a small number of sectors that are important to the economic liveli-

hoods of these target groups.  

 

The overall goal of the Road to Jobs project has been: more and better jobs in selected 

Northern Provinces contribute to improved livelihoods and poverty reduction. The 

project also aims at addressing the underlying causes of poor market systems perfor-

mance in selected agricultural sub-sectors, through three outcomes. Progress in imple-

mentation has been tracked through indicators at both the goal and outcome levels. 

These indicators were set out in a logframe and are presented in Table 2. 

 

Table 2  –  Project Goal , Outcomes and Indicators  
Goal and Outcomes Indicators 

Goal 

More and better jobs in selected Northern 

Provinces contribute to improved liveli-

hoods and poverty reduction 

Number of people recording positive 

change in working conditions and/or in-

comes as a result of the programmei 

(male/female) 

Percentage of beneficiaries who are from 

disadvantaged groups (women, poor, mi-

grant workers) (male/female) 

Net additional income accruing to target 

enterprises as a result of the programme 

Net additional employment created and 

sustained as a result of the programme 

(male/female) 

Outcomes 

Outcome 1: Collaboration and co-ordination 

among local stakeholders for local economic 

development is improved 

Number of local economic development in-

itiatives resulting from dialogue among 

stakeholders 

 
                                                                                                                                      

 

 
2 The poor are defined as those living on less than 1.25 USD/day, and disadvantaged/vulnerable groups 

include women, internally displaced people (IDPs), and migrant workers. 
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Outcome 2: The position of poor and disad-

vantaged groups within selected sub-sectors 

is improved  

 

 

 

 

Outcome 3: Access to and utilisation of fi-

nancial services by the farmers and disad-

vantaged groups improved. 

 

Number of initiatives that aim at increasing 

participation of women in value chains 

 

Number of farmers accessing new/im-

proved goods, services or market-selling 

opportunities (male/female) 

Number of workers reporting greater access 

to job improvement opportunities  (male/fe-

male) 

 

Number of households had access to finan-

cial services 

Number of households utilized financial 

services  

 

 

The three-year and 60 million SEK (USD 7.46 million) project was scheduled to run 

2015-2017, but due to delays in the first year of project implementation ILO re-

quested a no-cost extension and the activity period now runs until the end of 2018. 

 

The R2J Project has used a market system development (MSD) approach. Typically, 

an MSD approach encompasses a core value chain and its surrounding business envi-

ronment. The latter includes a range of support functions and the rules and regulations 

of that specific sector. Working with a market system development approach means 

that the different spheres of the value chain are simultaneously addressed, in a manner 

that all stakeholders who influence the value chain are involved to jointly optimise 

how the sector works. 

 

The approach taken in the analysis of the evidence and the presentation of the find-

ings has been to seek to answer the detailed evaluation questions (see Table 1 above). 

The responses are presented under the three overarching evaluation questions, look-

ing in turn at relevance, effectiveness, and sustainability, in this section of the report. 

On the basis of these responses, the evidence has then been drawn together to provide 

a higher level set of Conclusions in the following section. The final section of the re-

port sets out a number of Recommendations, based on the Findings and Conclusions, 

for going forward. 

2.2  CONTEXT 

While Afghanistan has grown economically, recovery is slow as continued insecurity 

has restricted private investment and consumer demand. Growth remains principally 

driven by agriculture. Poverty has increased since 2011: the poverty rate increased to 

39.1% in 2013-14 (latest available survey data), up from 36% in 2011-12, meaning 

that 1.3 million people fell into poverty over this period. Rural areas, where most of 

the population lives, saw the biggest increase in poverty levels, from 38.3 to 43.6%. 
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According to the World Bank3: Long-term, sustained economic growth requires a 

structural economic transformation and new sources of growth. Increased human cap-

ital investment and improved agriculture productivity could provide significant op-

portunities.  

 

Swedish development cooperation with Afghanistan aims to help people living in 

poverty – particularly women and girls – to improve their living conditions in a 

peaceful and democratic society. As part of this overall objective, Sweden has the aim 

to create opportunities for people to support themselves, to strengthen the private sec-

tor and to contribute to rural development. In addition to contributing to supporting 

maintenance and repair of roads in northern Afghanistan, Sweden has provided sup-

port to the ILO Road to Jobs Project. In the same period there have been a number of 

initiatives working to promote private sector development in Afghanistan, focusing 

on SMEs and value chains. These include the Afghanistan Rural Enterprise Develop-

ment Program (AREDP)4, the Afghanistan New Market Development Project 

(ANMDP)5 and the Assistance in Building Afghanistan by Developing Enterprises 

(ABADE) for small and medium enterprises (SMEs)6, and the Comprehensive Agri-

culture and Rural Development - Facility (CARD-F)7 for agro value chains, RADP-

N8 and the GIZ9 Project. 

 

The security situation in the country has continued to worsen. Civilian casualties are 

at their highest since 2002, with an unprecedented level of conflict-induced displace-

ment. In 2017, The United Nations Assistance Mission for Afghanistan (UNAMA) 

recorded 10,000 civilian casualties. During the same period, more than 202,000 Af-

ghans were internally displaced by conflict and 44,000 others were displaced by natu-

ral disasters. A surge in returnees from Iran and Pakistan (over 296,000 in 2017) has 

brought mounting pressure on humanitarian assistance. 

 
                                                                                                                                      

 

 
3 World Bank (October 2017) Afghanistan: Country Snapshot - http://documents.worldbank.org/cu-

rated/en/530601507879562372/pdf/120414-WP-PUBLIC-CountrySnapshotAfghanistan-CompleteFi-
nal.pdf 

4 This programme is also working in Balkh province on SME development. AREDP is financed through 
World Bank/IDA grants, and through bilateral donors, UK DFID, the Government of Denmark and 
SIDA 

5 Funded by the World Bank, this programme is working in Mazar-e-Sharif, among other urban areas, to 
provide technical assistance to private firms for market intelligence, product quality, processing tech-
nologies and securing export markets.  

6 ABADE was a USAID project that helped SME business growth with the aim of increasing investment, 
stimulating employment and improving sales of Afghan products. The project ended in December 
2016. 

7 CARD-F works to increase legal rural employment and business opportunities through creating viable 
value chains. It is funded by DFID. 

8 USAID’s Rural Agricultural Development Project, North, working in six northern provinces to increase 

the sustainability and profitability of selected value chains for wheat, high-value crops, and livestock. 
9 Gesellschaft für Internationale Zusammenarbeit- the German Society for International Development 

http://documents.worldbank.org/curated/en/530601507879562372/pdf/120414-WP-PUBLIC-CountrySnapshotAfghanistan-CompleteFinal.pdf
http://documents.worldbank.org/curated/en/530601507879562372/pdf/120414-WP-PUBLIC-CountrySnapshotAfghanistan-CompleteFinal.pdf
http://documents.worldbank.org/curated/en/530601507879562372/pdf/120414-WP-PUBLIC-CountrySnapshotAfghanistan-CompleteFinal.pdf
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2.3  RELEVANCE 

Considerable work was undertaken in the first year of the project to fully understand 

the economic and agricultural context in Balkh and Samangan provinces. Consultants 

were commissioned to produce a number of reports, including:  

 A Participatory Appraisal for Competitive Advantage (PACA) assessment in the 

rural districts of the Balkh Province, which provided the initital identification of 

the main sectors with promising potentials and identified a number of Quick Wins 

interventions, proposed as pilots for the approach; 

 A series of six Rapid Market Assessments (RMA) for the Goat and Sheep, Dairy, 

Poultry, Cotton, Grapes and Raisins, and Almonds sectors (all produced in 2015), 

which provided the basis for the selection of both the value chains for further in-

vestigation; 

 Two more detailed Market Systems Analyses (MSAs) for the Grape and Raisin 

value chain in 2015, a Mapping of Financial Services in the two provinces in 

2016 and the publication of a report on the cotton value chain in 201710; and, 

 A Child Labour Assessment Report (2015) and a Gender Assessment Report 

(2016), which provided the basis for a Gender Strategy for the project. 

 

As part of this process the project engaged with key stakeholders both as part of the 

research and as a means to discuss the findings and to map out a way forward. The 

Sector Selection Report (2015) provides a description of the various stages in this 

process where the project team engaged with stakeholders and potential beneficiaries, 

including: training stakeholders as PACA facilitators and the presentation of findings 

and ideas for interventions to market actors and stakeholders; and, extensive stake-

holder consultations to identify interventions in agricultural sub-sectors and a similar 

process to bring together stakeholders in the selection of interventions in the grape 

and raisin  and cotton value chains. At this stage of implementation the project team 

worked to ensure that the interventions were in line with and supported government 

policy, looking at areas such as: safety and hygiene regulations, availability of inputs, 

and the links between taxation and imports. In the interviews with partners, many 

mentioned their engagement in these processes in terms of building their understand-

ing of the approach that the project team took. 

 

The understanding of the core value chains has continued to be built through the im-

plementation of the interventions. The understanding of the context that has been de-

veloped has been recorded in Intervention Guides, which are used to develop and as-

sess the progress in implementation of individual interventions. These Guides provide 

a wealth of information covering: a section setting out a summary of the intervention 

and the expected result in the form of a story; a more detailed results chain for the in-

tervention, linked to the project ToC and, detailed assumptions and indicators for all 

 
                                                                                                                                      

 

 
10 Further research on the cotton value chain was carried out as initial work showed how complex the 

value chain was, particularly with regard to the regulation and supply of seed. 
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levels of the results chain. A key element of the Guides has been the results chain 

(Diagram 3 is an illustrative example from the Grape Trellising intervention), which 

develop the broad ToC in more detail for the specific interventions. The analysis in 

these Guides have been the basis for a series of Case Studies, which record in an open 

way both the successes and the continuing challenges of the interventions that have 

been implemented so far. The Guides and the Case Studies provide clear evidence 

that R2J is a learning organisation, which learns both through research and through 

the process of implementation. 

 

Diagram 3 –  Grape  Tre ll ising Intervention Results Chain   
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establish trellsing  (Direct:1 Trellising 

company)

6.) MFI apporves and provides loans to FN 
and DA Farmers' associaitons  (Direct:2 

Agreements)

9.) XX comnay installing trellsing to farmers 
(Direct:30 Farmers)
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The R2J project has made extensive use of knowledge sharing events and exhibitions 

from the start of implementation to continue to engage with a range of stakeholders. 

Knowledge sharing events have included: collaborative workshops to present and dis-

cuss the MSA findings for cotton; events to update stakeholders on progress in the 

project interventions; and, service launch events, such as for agriculture extension 

messages that are accessible through a mobile phone service. There have also been 

regular exhibitions and job fairs in both Mazar-i-Sharif and Kabul, organized in part-

nership with the Balkh Chamber of Commerce and Industry (BCCI) and others as a 

means to bring a range of stakeholders together. From interviews it is clear that these 

events are both appreciated by partners and have been used as an effective way to 

spread the word. 

 

Overall the project team has built up a thorough understanding of the economic and 

agricultural contexts in Balkh and Samangan provinces, working closely with a range 

of stakeholders. The project team has used this understanding to identify effective 

partners and interventions that are within the scope of the project’s resources, with a 

particular focus on improving production, such as with more efficient irrigation and 

climate adaptive seeds. The project team have also continued to build this understand-

ing as the interventions have been developed and implemented. A great deal of this 

knowledge has been recorded and published in the PACA and MSAs, with the pro-

cess of recording the knowledge accumulated by the project continuing with the pro-

duction of Case Studies focused on individual interventions - this is an area that will 

be explored further in Section 2.4. 

 

From the inception of the project and through research processes described above col-

laboration has been key to the way that the project operated. The primary collabora-

tion has been with stakeholders and partners in the private sector, but collaboration 

and cooperation with other donors working in the sector has been given equal promi-

nence. The Sector Selection Report includes a section on donor programmes, men-

tioning CARD-F, ABADE and ANMDP and states that: “There are many other pro-

grammes working in the region and several are following a value chain development 

approach. All seem to have significant funds for cost-sharing grants to individual en-

terprises. The project will take this into account when developing its own approach 

and will consider coordinating closely with the projects concerned if needed.” 

 

This commitment has been followed through, as was evident in a number of the inter-

views, with examples of both partners being linked to other projects and of other pro-

jects beginning to take up the project approach. For example, in the visit to the Pakiza 

Dairy a  Norwegian Refugee Council (NRC) representative was present as a group of 

recent refugee returnees to the province were arriving to begin training for new jobs 

interviews a number of other examples of cooperation with other donor projects were 

brought up, including: working with USAID and GIZ to share the R2J approach to 

entrepreneurship development for the RADP-N project; and, working with UNHCR 

and UNODC to share the technical experience and existing partnerships for pro-

grammes working with refugee returnees. 
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Both the range of relationships that the project team was engaged in and the levels of 

trust that had been built were particularly notable through the interviews. To try and 

illustrate just a part of this range of relationships, Diagram 4 shows some of the net-

works for the two main Value Chains, Grapes and Cotton. 

 

Diagram 4 –  Partners  for  the Grape and Cot ton Va lue  Chains  
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Coordination and collaboration are central to the way that the project team works. 

The project team have worked with a range of market actors, including suppliers, 

those involved in support functions and those overseeing rules and regulations to 

make them central to the implementation of interventions. As part of this engagement, 

the team have provided support to build the capacity of these actors, with a view to 

sustainability. The team has also worked since the start of implementation to ensure 

effective linkages to other donors and projects to spread the approach developed and 

to leverage further resources for partners. All of these efforts have the potential to 

contribute to the overall sustainability of the interventions undertaken, something that 

will be explored further in Section 2.5.  

2.4  EFFECTIVENESS 

Over the original three year implementation period of the project there has been a 

considerable shift in the tenor of the progress reporting of the R2J project, from re-

porting research and capacity building of staff in 2015 and 2016, to reporting of tan-

gible results in a number of interventions in 2017 – this is illustrated in Table 3.  

 

Table 3  –  Highlights from R2J Technical  Progress Reports  

Year Reporting Highlights 

2015 The project was launched among stakeholders in the northern provinces of Balkh 

and Samangan. Consultants were brought in to facilitate the stakeholder consultative 

processes through two Participatory Appraisal of Competitive Advantage (PACA) 

each at the provincial level, six Rapid market Appraisals (RMA) and the in-depth 

Market Systems Analysis (MSA) of the grape and raisin value chain. 

2016 The project invested considerable resources in capacity building of both internal 

staff, local consultants and partners in order to ensure that there is a common under-

standing of project philosophy, approach and objectives. The efforts have already 

begun to bear fruit because there is a considerable improvement in private sector 

companies’ attitude towards the project’s approach to work. The team’s ability to 

broker and structure market deals using inclusive business models has also im-

proved considerably.  

2017 The implementation in 2017 has led to several successful interventions that the pro-

ject would like to consolidate and consider for scaling up and replication in the next 

phase. The project invested in building many partnerships with key market actors 

and players. 

Attributed Income generated by  market actors in 2017 – Total USD 2,079,869 

Attributed Jobs generated by the project in 2017 – Total Full-time equivalent new 

jobs, 605; Improved jobs11, 48,748. These figure for created jobs come from the reg-

ular monitoring and from surveys that are carried out by third party researchers 

 

 
                                                                                                                                      

 

 
11 The R2J Project defines Improved jobs as those resulting from interventions to improve workers skills 

and conditions, sustainability of employment and increased wages. 
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The figures reported have a solid basis in the tracking of progress in interventions, 

through the Intervention Guides, and have been backed up with the collection of sur-

vey data from partners and beneficiaries, carried out by local research organisations, 

in response to the poor security situation in the provinces. The methods used in col-

lecting data for the interventions, and for the project as a whole, and the monitoring 

data are of high quality and have been subject to internal scrutiny and quality checks 

by ILO Specialists at HQ. Each of the Intervention Guides includes projections for all 

of the indicators, from output and outcome to impact levels and records results 

achieved, also recording where the supporting evidence comes from. Since 2016 sur-

veys have been carried out by research organisations trained by the project team for 

specific interventions, including: grape trellising and mobile phone extension services 

in 2016, grape extension services, paravetenarian services and Radio Azad extension 

messages in 2017 and, cotton extension services, dairy market linkage and entrepre-

neurship training in 2018. The figures against the impact level indicators – particu-

larly income and jobs generated – have been subject to scrutiny by ILO technical staff 

in Geneva, to both ensure there has been no double counting and consistency in the 

way that figures are counted, and have then been aggregated for the period 2015-18 to 

provide the basis for the figures presented in the technical progress reports. 

 

To achieve these results the R2J Project has developed, and proved, an effective way 

of working with a range of market actors in Balkh and Samangan. The approach has 

been proved in part through the Quick Wins interventions, which have worked pri-

marily in the core value chains identified early in project implementation. However, 

these ‘Quick Wins’ did prove to take longer to implement than originally envisaged, 

as the main actors took time to be convinced about the project approach. The Inter-

vention Guides were used to develop the Results Chains and, importantly, to identify 

companies that could play the role of main actors. The Quick Wins interventions have 

worked with companies that both provide inputs and carrying out processing, includ-

ing the Pakiza Dairy, the Balkh Poultry Company, and the Haji Mohammad Gin and 

Press. The key features of the approach have been: 

 These companies have directly provided the technical training to the farmers and 

producers as a means to improve both quality and the volume of production. 

 The companies have invested themselves either in infrastructure, such as the milk 

collection centres, or in the necessary inputs such as seeds and fertiliser and 

chicks, while beneficiaries have invested further in equipment and inputs in order 

to expand their production. 

 The Companies have also contracted with farmers and producers to buy milk, 

chickens and cotton, generally at a price agreed between the companies and pro-

ducers, thus guaranteeing a market to farmers and producers. 
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At the same time, there has been less success in the work to provide greater access to 

financial services, despite the publication of the mapping report in 201612. Progress 

has been made in identifying appropriate financial service providers, FINCA13 and 

FMFB14, and in negotiating potential intervention partnerships. However, delays in 

coming to agreements on these interventions, due in part to ILO’s centralised ap-

proval system, has meant that these interventions have not yet been implemented. At 

the time of the evaluation negotiations were continuing with the two service providers 

to agree on new intervention partnerships. 

 

In both the project monitoring surveys and in the interviews carried out with partners 

for the evaluation, partners expressed considerable satisfaction with the support that 

they have received from the project. It was particularly notable in the fieldwork sur-

veys that partners have clearly made the innovations and support that they have re-

ceived a central part of the way that they work and that there were no requests for fur-

ther support, either technical or financial. This is further borne out in some of the 

Case Studies that have been published15, with examples primarily from the interven-

tions in the core value chains, including:  

 The Ariana Balkh Textile Company now being in the position to take on a further 

45 trainees, working in partnership with NRC, in addition to the 45 men and 

women workers trained with support from R2J;  

 The Pakiza Dairy Company set up two milk collection centres and trained 1500 

femal farmers with support from R2J and subsequently set up two additional cen-

tres and trained a further 750 farmers in order to expand the approach; and,  

 The Balkh Poultry Product Company established a buy-back scheme16 with 60 

farmers who would participate as out-growers with the support of R2J and has 

adopted the scheme as part of its operations, with plans to increase the number of 

outgrowers to 150. 

 

The surveys carried out as part of the monitoring process look, where relevant, at ben-

eficiaries’ satisfaction with the support that they have received, while the Case Stud-

ies and the surveys provide evidence of how these beneficiaries benefit from changes 

in partners practices. In the survey data looking at the support and training received, 

the large majority, over 50% of respondents, expressed high levels of satisfaction, 

with the remainder expressing satisfaction, with the main caveats being that the tim-

ing of training could be better to fit with planting or harvesting for example. In a 

 
                                                                                                                                      

 

 
12 Social Finance (April 2016) Report on Mapping of Financial Services in Balkh and Samangan Prov-

inces, Afghanistan 
13 FINCA Afghanistan is a nonprofit microfinance organization and an affiliate of FINCA International. 
14 First MicroFinance Bank. 
15 The case studies have been published on the following link: https://fragilestates.itcilo.org/road-to-jobs/ 
16 The Balkh Poultry company provided inputs on credit to the farmers and bought back the chicken 

once they attained slaughter weight. Now a finance services provider has taken the role to give individ-
ual loans to the farmers for purchase of inputs thereby increasing farmers choice of inputs and de-
mand of quality. 



 

23 

2  E V A L U A T I O N  F I N D I N G S  

number of the interventions, alongside the training and support provided, the partner 

organisations contracted to buy produce from the farmers trained. Drawing on the 

Case Studies, there are a number of examples where farmers and producers have con-

tinued to benefit primarily from the interventions in the core value chains:  

 Haji Mohammad Gin and Press had around 30 contract cotton farmers in 2016 

and after completing the GAP training and providing awareness to farmers about 

contract farming it successfully contracted with 80 farmers during 2017;  

 While initially 1500 women were trained, Pakiza Dairy now regularly purchases 

milk from 2250 at an increased rate per kilo; and,  

 As a result of the training of paravets, the surveys have estimated that animal 

losses have been reduced by up to 50%, with $1,160,529 net income saved annu-

ally by the farmers as a result of reduced livestock mortality. 

 

Since the start of implementation gender has been central to the project, specifically 

with efforts to ensure that interventions benefit men and women equally, that there 

are specific interventions targeting women, and that the monitoring tracks progress in 

gender across the project. All of the interventions undertaken have included an as-

sessment of gender issues, with the intention clearly set out in the intervention sum-

mary. In some cases, such as the Pakiza Dairy Company, the interventions have suc-

cessfully involved women as the main beneficiaries, while in others, such as Balkh 

Poultry Company, the interventions have been unsuccessful. One encouraging feature 

of the R2J project is that such failures are used as the basis for further reflection, so 

that the Case Study for the poultry buy-back scheme records that women had dropped 

out because they had been unable to reach expected outputs, in part because they 

were unable to access loans for equipment and in part because they participated as in-

dividuals, while the men tended to join in groups, which were more profitable and 

productive. There have also been interventions that have specifically targeted women, 

including: the Gender and Entrepreneurship (GET Ahead) training; the Afghan Ba-

zaar Carpet company, which has started training women in carpet and kilim weaving 

and provides other women with opportunities in washing and processing wool; and, 

Torque Force vocational training for women in tailoring and jewellery design, which 

links trainees up with national level designers. Finally, all monitoring data is sex dis-

aggregated as a matter of course, so that it is possible to track progress in the gender 

specific interventions and to track progress in the project as a whole.  

 

To achieve all of this whilst working in the complex and insecure context of northern 

Afghanistan has required considerable focus and flexibility from ILO in terms of hu-

man and financial resources. The first and second progress reports emphasise both, 

the problems in recruiting and retaining international and national staff, and the ways 

in which ILO has managed resources to deal with these issues. In ensuring continuity 

in the implementation of R2J ILO has drawn on global and regional staff resources, 

consultants and staff to build and maintain momentum, including: 

 The initial use of consultants to carry out the PACA and MSAs and to lead in the 

process of sector and value chain selection; 
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 An emphasis on building the capacity of project staff to be able to understand and 

use the MSD approach, something that has continued with the involvement of 

staff in international workshops17; 

 Support from the ILO Lab Project staff at key stages in the project development 

and implementation, such as the sector selection and more recently further devel-

oping the approach to monitoring, through the Intervention Guides; and, 

 Drawing on other regional and global support to address issues as they have 

emerged, such as support from Decent Work specialists in focusing on child la-

bour and support from regional specialists and the Turin centre in work on com-

munications in 2018. 

 

At the same time, a number of R2J project staff members, both national and interna-

tional, have been key to continuity through the period of implementation. Several 

staff members have been with the project since the early days of implementation in 

2015 and have overseen the development of the overall project vision, have built rela-

tionships of trust with key partners, have maintained important networks with other 

stakeholders and have ensured that the approach to monitoring progress has been used 

effectively. Another important aspect of this continuity is that these staff members 

have taken on additional roles where necessary and have worked to ensure that capac-

ity with new staff members has continued to be built. 

 

With regard to the use of financial resources – Table 4, Project Expenditure - the ini-

tial two years of project implementation were a considerable investment of resources 

(recruiting and training staff, project set up and the use of consultants), where the re-

sults are only beginning to be seen in the latter part of the third year of implementa-

tion. Given the initial delays in implementation, resources were invested upfront in 

consultants and ILO staff from HQ carrying out the research that underpins the inter-

ventions. These initial high costs can be put down, in part, to the project working in a 

complex and conflict affected environment, something which is frequently noted in 

many projects being implemented in Afghanistan. Another contributory factor has 

been ILO’s centralised systems for budgeting and financial management that have 

contributed to (but not caused) delays in project implementation – a new, more decen-

tralised financial management system has been put in place and things have started to 

improve. At the same time, the approach used has been deliberate to a certain extent, 

with considerable effort being invested upfront in both convincing partners of the ap-

proach being used and demonstrating the effectiveness of the approach in order to in-

fluence other, bigger projects working in the same field. This is consistent with other 

market systems programmes in other parts of the world. 

 

Table 4  –  Project Expenditure , 2015 -17  

 2015 2016 2017 Total 

 
                                                                                                                                      

 

 
17 One staff member attended the DCED-BEAM Exchange Seminar on Measuring Results in Market 

System Development Programmes organized in Feb 2018 in Nairobi, Kenya. 
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International  

& National 

Staff 

368,166.00 767,826.90 

 

815,981.22 1,951,974.12 

Consultants, 

Travel, Sub-

contracts, 

Seminars & 
Training 

326,990.00 523,764.42 554,482.13 1,405,236.55 

Project Costs 133,280.00 665,399.50 284,875.33 1,083,554.83 

Programme 
Support Costs 

107,696.66 311,612.61 215,225.32 634,534.59 

Total  936,132.66 2,268,603.40 1,870,564.00 5,075,300.09 

 

In terms of the question of whether the use of resources been value for money, an ini-

tial very broad comparison can be made with two similar, but much larger projects, 

ANMDP and CARD-F. CARD-F has been implemented across Afghanistan and a re-

port presenting midline data was published in 201718. A project completion report for 

ANMDP, again implemented in a number of provinces, was published in 2018 and 

records internal monitoring data for the project19. The results are compared with the 

results for the R2J Project in Table 5. 

 

Table 5  –  Compar ison of  Results for  R2J,  CARD -F and ANMDP 

Results and Issues R2J Project CARD-F ANMDP 

Project Cost &  

Implementation 

USD 7.46 million 

Balkh and Samangan 

2014-18 

USD 21.6 million  

Kabul, Herat, Kanda-

har and Nangarhar 

2015-18 

USD 22 million 

Kabul, Mazar-e-Sha-

rif, Jalabad and Herat 

2011-17 

Jobs Created Total Full-time 

equivalent new jobs, 

60520; Improved 

jobs21, 48,748 

Modest increases in 

additional rural jobs 

1,516 new jobs cre-

ated – 30% for 

women 

Rural Income In-

creases 

Total USD 2,079,869 Increases in rural in-

comes  

Average increase in 

sales – 24% 

 
                                                                                                                                      

 

 
18 Upper Quartile (October 2017) Midline 1 Report: Evaluation of the Comprehensive Agricultural and 

Rural Development Facility (CARD-F) 
19 World Bank (May 2018) Implementation Completion and Results Report for the Afghanistan New 

Market Development Project (ANMDP) 
20 Figures come from the regular monitoring and from the surveys that are carried out by third party re-

searchers. 
21 The R2J Project defines Improved jobs as those resulting from interventions to improve workers skills 

and conditions, sustainability of employment and increased wages. 
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Issues in Implementa-

tion 

Recruitment and re-

tention of staff 

Building understand-

ing and trust in the 

approach 

Slower roll-out than 

originally planned 

Issues raised about 

the resilience of sec-

tors and value chains 

to shocks 

Significant delays in 

implementation in 

first two years 

Slow beneficiary up-

take 

 

Two things are notable in this comparison: 

 The relative success that R2J has been able to achieve both in terms of contribu-

tion to new jobs and rural income and the solidity of the figures recorded; and, 

 The similarities of the issues that have been faced in implementation. 

 

Through the three years of initial implementation the R2J Project team and the ILO 

have shown themselves to be committed to effective monitoring and a learning organ-

isation. The basis for the approach has been the project monitoring and evaluation, as 

laid out clearly in the Monitoring and Results Measurement (MRM) Manual and im-

plemented through the Intervention Guides. The MRM approach was judged to be in 

line with the Donor Committee for Enterprise Development (DCED) Results Meas-

urement Standard in the pre-audit carried out in October 201722. The Guides in partic-

ular provide an active means of monitoring the progress of intervention implementa-

tion and the basis for decision-making and learning within the project. The key fea-

tures of the Intervention Guides for these purposes are: 

 The Results Chains, which develop and link with the overall project ToC 

 The indicators, baselines and measurement plans, which are used to ensure that 

progress against the projected targets is tracked as implementation takes place and 

to improve implementation, and 

 The collection of data from partners and beneficiaries against these indicators, 

which provides data from partners on whether interventions have changed busi-

ness practices and from beneficiaries on access to jobs and additional income. 

 

The use of the Intervention Guides provides the basis for project implementation, 

through regular updates to the Guides and regular meetings of the project team. As set 

out in the MRM Manual: “Intervention managers review progress against their results 

chains informally on a monthly basis, and formally every three months during the 

portfolio review meeting with the whole R2J team. Progress updates from these meet-

ings are used as the basis for project reporting and strategic decision making related 

to intervention implementation. At the end of each portfolio review meeting, all inter-

vention guide sections are updated with checks and approvals from the MRM Officer 

 
                                                                                                                                      

 

 
22 ILO (October 2017) Pre-Audit Report on Compliance with DCED Standard of Results Measurement 
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and/or the Chief Technical Adviser.” The use of the Guides is evident in the progres-

sion seen in the technical progress reports and also provides the basis for beginning to 

communicate what has been learned through the project, with a set of Case Studies23 

and Success Stories24 being prepared for publication. 

2.5  SUSTAINABILITY 

The Market Systems Development approach sets out four ‘degrees’ of systemic 

change: 

 Adopt occurs when a R2J partner successfully adopts a new practice/behaviour - 

with the direct support of the project. 

 Adapt occurs when the market actor that adopted the behaviour/practice changes 

continues independent activities linked with the original practice change. 

 At the expand stage other system actors who have not directly partnered with the 

project adopt the new practice/behaviour. 

 At the respond stage, the increasingly mainstream practice change triggers a sec-

ondary response from actors in the wider system, or in adjacent systems, which 

perform different roles.  

 

In terms these four degrees there is a varying level of evidence of some changes 

against the first three, as follows: 

 Adopt -  there is good evidence that innovations supported by R2J have become 

part of partners ways of working, such as for Pakiza Dairy, Ariana Industries and 

Haji Mohammad Press and Gin. In addition, in the interview with the BCCI it was 

stated that, with the support from the project, the organisation now has the capac-

ity to be able to support its members effectively, with the result that membership 

has grown.  

 Adapt – there is some evidence that partners have expanded or plan to expand the 

new ways of working, such as the development of further milk collection centres 

by Pakiza Dairy, Ariana Industries taking on further trainees and Balkh Poultry 

Company planning an expansion of the buy-back scheme. This is an area where 

there is the need for continued monitoring. 

 Expand – the R2J Project has been working to influence the work of others, in-

cluding CARD-F, NRC, UNHCR and UNODC. There is, however, no evidence 

yet of the wider uptake of innovations introduced with the support of the project, 

so that this is another area where there is a need for continued monitoring. 

 Respond – this is the area where there is least evidence at this stage, as in other 

MSD projects, and where there is a need to work across the value chains in order 

to make change. 

 
                                                                                                                                      

 

 
23 Ten Case Studies are in draft for: Ariana Balkh Textile Company; Balkh Poultry Company; Drukhshan 

e Balkh Poultry Company; Extension Services on Good Agricultural Practices for Grapes; Haji Moham-
mad Gin and Press; Hamid Sadat Water and Beverage Production Company; Mehran Guzargah Cold 
Storage Company; Pakiza Dairy Company; Paravets; and Radio Azad. 

24 Four Success Stories are in draft for: Habib Poultry Farm; and, three female Dairy Farmers, Rozi 
Khwa, Suhaila and Zubaida. 
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In interviews with project partners all of them brought up wider challenges that are 

outside the scope of the R2J Project to influence. These include:  

 Cheap imports from neighbouring countries, including Iran and Pakistan, that, 

along with the effects of corruption in the import process, make it hard for local 

businesses to compete effectively 

 A local tax systems that charges between 2-4% on local industries, as well as the 

introduction of systems that require businesses to keep records for five years, 

which again make it hard for businesses with limited capacity to compete 

 Other wider challenges including the continuing lack of security and weak infra-

structure, such as a limited and unreliable power supply.  

These wider challenges in particular affect agriculture and the economy and limit the 

scope for further expansion and growth, both in individual businesses and in the sec-

tors and value chains. 

 

The Sustainable Livelihoods Research Consortium (SLRC) has recently produced a 

number of papers drawing on detailed research on rural markets across Afghanistan, 

which set out some interesting conclusions for development programmes seeking to 

support market systems in the country. One paper summarising the main findings of 

the research25 states that: In our view, understanding of markets in Afghanistan has to 

move beyond these simplistic and abstract models that bear little relation to reality. 

The overall conclusion is that: Greater recognition and analysis of the complexity of 

Afghanistan’s market systems is an important step forward towards economic trans-

formation.  

 

A more recent paper26 seeks to draw out the main Policy Implications, all of which 

are relevant to the ways in which the R2J Project works, as set out in Table 6, and all 

of which contribute to the greater potential for sustainability. 

 

Table 6  –  SLRC Policy  Implicat ions and R2J Ways of Working  

SLRC Policy Implications R2J Ways of Working 

Team up early, invest in understanding the rules 

of the game and translate them in feasible pro-

gramming - It is vital to invest in understanding 

what the ‘real’ rules of the game are.  

PACA and MSA research processes were car-

ried out with the extensive participation of 

stakeholders, in order to understand the real 

rules of the game – see Section 2.3. 

Supplement standard economic development ap-

proaches with tools that address social barriers 

to economic opportunities and test them in the 

field. 

Quick Win interventions worked closely with 

partners to understand the problems that they 

faced and to develop innovations to seek to re-

solve these problems – see Section 2.4. 

 
                                                                                                                                      

 

 
25 Giulia Minoia and Adam Pain (July 2017) Understanding rural markets in Afghanistan. SLRC Working 

paper 58 
26 Secure Livelihoods Research Consortium (April 2018) No more standard programming: economic de-

velopment in fragile settings. SLRC Policy Paper 1 
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Engage with institutions for what they do rather 

than for what they resemble - The most im-

portant lesson we can draw from Afghanistan is 

the necessity to engage with personalised net-

works and actors for successful development. 

R2J has built trust and developed close relation-

ships with a range of partners and has developed 

and implemented innovations with a joint in-

vestment to ensure sustainability – see Section 

2.5 above. 
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 3 Conclusions 

To what extent is the programme and the project interventions still relevant? 

The R2J team have developed a thorough understanding of the context in Balkh and 

Samangan provinces, through the PACA and MSAs and through working closely 

with stakeholders. These are recorded in various reports and have been further devel-

oped and elaborated in the Intervention Guides, which set out detailed results chains 

and associated indicators for each of the main interventions. Perhaps the most im-

portant aspect of these analyses is that they continue to be developed and that they 

form the basis of the project implementation process. In other words, understanding 

the context is an ongoing task that informs the process of implementation and ensures 

that the interventions undertaken remain relevant. 

 

The range of interventions and connections with partners that have been developed by 

the project team is impressive, ranging from government departments to the private 

sector organisations, to civil society and other donor projects. It is clear that the focus 

on the provinces of Balkh and Samangan, and the town of Mazar-i-Sharif, and the rel-

ative security of the area have helped in making this range of connections. However, 

it is particularly notable that the team members working on the interventions have 

been able to make this range of connections and have been able to encourage collabo-

ration between different stakeholders. The relationships developed and maintained, 

the participatory approach used and the levels of trust built have all contributed to en-

suring that the interventions undertaken have been specific and relevant both to the 

context and to the partners chosen. 

 

To what extent are the programme outcomes likely to be achieved? 

Significant progress has been made in achievement of the programme outcomes, par-

ticularly in the last 9-10 months. There is good evidence that most of the Quick Wins 

interventions, working in specific core value chains, have been successfully supported 

and are already showing signs of being sustained. The interventions that are part of 

the work on the Grapes and Raisins and Cotton value chains are showing signs of 

good progress and there is evidence of the potential for them to be sustained. There 

are other interventions where there has been less progress, such as in ensuring access 

to financial services. As a result of the effective monitoring system, the R2J Project 

have been able to assess the factors affecting progress and are working to address the 

ongoing challenges. There is, at this point, less evidence that the project interventions 

have brought about systemic changes across value chains. What is worth noting at 

this point is that, all of this has been achieved in a very challenging security context, 

where progress is often fragile. 
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The approach to working in core value chains that has been used and proven through 

the Quick Wins interventions – identifying a problem, seeking proposals from stake-

holders and then working collaboratively to develop and implement these proposals – 

have ensured the effectiveness of the interventions and have made a significant con-

tribution to potential sustainability. From the visits and interviews with a range of in-

tervention partners it was notable that these partners have adopted the interventions 

proposed so that they have become part of their ways of working, ensuring a degree 

of sustainability. The model of working with existing companies to make links to pro-

ducers, paired with packages of technical support, is a model that has worked well in 

a context where there are limitations to the government support that is available and 

again ensures a degree of sustainability. The focus on both gender and inclusion are 

clearly set out in the project approach and have been followed through consistently in 

the model of working used. Again, while the approach has been demonstrated as ef-

fective in the core value chains, there is still some way to go in encouraging other 

market actors and in influencing change in policy, although the R2J team have made 

efforts in this area. These additional and broader efforts will be needed to ensure that 

the potential for sustainability is fully achieved. 

 

The approach taken to developing responses by the R2J team has been flexible and 

shows a willingness to consider new ideas. The interventions supported have been re-

sponsive to what already exists, rather than seeking to impose solutions to problems. 

In addition, the relative modesty of the financial support provided (between $20-

35,000), has meant that these interventions are thoughtful and specific to the prob-

lems in question. 

 

ILO as a global organisation has worked hard to ensure both that the R2J project has 

caught up after initial project delays and to ensure that the rights skills and capacity 

have been available, although the lack of financial delegation and a centralised ap-

proval process have contributed to delays. A new, more decentralised financial man-

agement system has been put in place and is beginning to address some of the issues 

of lack of responsiveness. The R2J project has received considerable and effective 

support from ILO both globally and regionally: from the Lab Project in carrying out 

the initial analyses and in developing and implementing the M&E system; and, re-

gionally in technical areas, such enterprise development, and in developing communi-

cations..  

 

The approach used to monitoring and evaluation is particularly exemplary, with the 

key features set out clearly in the R2J MRM Manual, including: 

 The overall clarity and relative simplicity of the project Theory of Change 

 The use of detailed intervention guides that include Results Chains (linked to the 

Theory of Change), detailed indicators at output and outcome levels, and projec-

tions and regular monitoring of progress and actual results 
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 The use of the intervention guides to maintain records of beneficiaries, which is 

then supported by the collection of data in the field through survey, providing a 

solid basis for the overall assessment of results. 

 

To what degree are the project results likely to be sustainable beyond the pro-

ject’s lifetime at the level of individuals, enterprises and systemic change at mar-

ket system level? 

The ways in which the R2J Project have worked have aimed to build the potential for 

sustainability from the start. Time and effort was invested upfront in building a thor-

ough understanding of agriculture in Balkh and Samangan and has continued to be in-

vested in further developing this understanding through looking in detail at individual 

interventions. In the main part this understanding has continued to be built up through 

the development and implementation of interventions, so that the project team have 

worked closely with partners to identify innovations to address specific problems and 

have ensured that partners have jointly invested in implementing innovations. This 

approach to joint investment in these innovations has further built the potential for 

sustainability, with the R2J Project providing capacity building in the main, while 

partners have invested in the necessary equipment and credit for producers. In the lan-

guage of the MSD approach, partners have already adopted these innovations and 

there are examples where there is adaptation. While there continue to be significant 

challenges in the wider context, the R2J Project has begun to develop specific and po-

tentially sustainable interventions to address the more immediate challenges faced. 
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 4 Recommendations 

There are three main recommendations, each aimed at a different set of stakeholders.  

 

The first recommendation is to Sida, that further support to the next phase of the 

R2J Project should be seriously considered. The next phase of the project is al-

ready under preparation and will give the opportunity to further develop and test the 

approach. Another phase of the project will also give the opportunity to further spread 

the influence of the innovative approaches that have been used, both in the provinces 

and nationally. 

 

The second recommendation is to Sida and the ILO, that the next phase of the pro-

ject should continue with the agreed greater focus on the Grapes and Raisins 

and Cotton value chains, in order to further test the approaches working across the 

value chains with a wider range of market actors .  

 

There is an opportunity to look beyond individual interventions, to assess whether 

linked interventions across two value chains can have a wider impact on the sectors as 

a whole. There are opportunities to work with other development stakeholders to con-

tinue to spread the approach that has been developed and demonstrated so effectively. 

There are also opportunities to continue to work with existing partners to scale up and 

realise the potential for sustainability in the interventions that have been established. 

 

Work has already begun in the current phase of the R2J Project to understand how the 

market systems in Grapes and Raisins and Cotton work for each of the value chains, 

work that shows that these value chains extend nationally and internationally, for ex-

ample in the supply of seeds and the export of cotton. Work has already begun to look 

at the national level supply of seed for cotton and the provision cold storage facilities 

for grapes. It is, therefore, recommended that the next phase of the project should 

continue with this more national level focus, looking at how the value chains that start 

in Balkh and Samangan are affected by wider issues and at what interventions might 

be required to address any challenges identified. There is, at the same time, a need to 

continue to take environmental and climate concerns into account in this next phase 

of work. 

 

The third recommendation is to ILO, that the main areas for improvement in the re-

mainder of the current project and in a next phase are mainly in communicating how 

the project has worked and both what progress has been made and where there 

are areas for improvement. There are three specific areas where there is a need to 

communicate: 
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More effort should be focused on explaining the strategic approach of the project to 

an audience of development stakeholders. There is an opportunity at this stage of im-

plementation to publish to explain in clear terms both how the Quick Wins interven-

tions have been used as pilots and how interventions have been used and to set out 

how the approach will be used in the Grapes and Raisins and Cotton value chains. 

 

Again, there is an opportunity to set out in clear broad terms the ways in which the 

partnership approach has been used in implementation. This should focus on the 

range of partners that R2J has worked with, the approach to ensuring sustainability 

and the focus on systemic change, all of which are inherent in the project documenta-

tion, but are not yet clearly set out in project documentation.  

 

Finally, there is scope to better set out how the M&E approach has been used in the 

project and how M&E has been central to the development and implementation of the 

project. In particular, the use of the intervention guides and their role in the overall 

MRM system should be explained to a wider audience, focusing on how the approach 

has been used in the Quick Wins interventions and setting out how it will be used in 

the work to focus on the Grapes and Raisins and Cotton value chains. 
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 Annex 1 – Terms of Reference 

Terms of Reference for the Evaluation of ILO-Road to Jobs 
Project  
 
Bringing decent work to rural households of the Northern Provinces in Afghani-
stan  
Date: 2018-04-16  

 
1. Evaluation object and scope  
Road to Jobs (R2J) follows a market systems approach to address important underlying con-
straints inhibiting better growth and employment outcomes, which in turn contribute to im-

proving livelihoods and poverty reduction in two provinces in northern Afghanistan. The 

three-year and 60 MSEK project was scheduled to run 2015-2017, but due to project delays 

ILO requested a no-cost extension and the activity period now runs until 20181231. In early 
2017 the ILO Evaluation Unit carried out a midterm evaluation of the project. The main pur-

pose of that evaluation was to assess the continued relevance of the invervention and the pro-

gress made towards achieving its planned objectives.  
The impact indicators for the R2J are:  

 
• Number of people recording a positive change in working conditions and/or incomes, (dis-

aggregated by gender/poverty status/migrant status)  
• Net additional income accruing to target enterprises as a result of the programme  
• The net additional employment created and sustained as a result of the programme  
 
R2J targets poor and vulnerable rural households and income earners who work either in rural 

communities, or in urban centres and other major centres of employment. The poor are de-

fined as those living on less than 1.25 USD/day, and disadvantaged/vulnerable groups include 
women, internally displaced people (IDPs), and migrant workers. R2J aims to facilitate 

change in a small number of sectors that are important to the economic livelihoods of these 

target groups. The overall goal of the Road to Jobs project is “more and better jobs in selected 

Northern Provinces contribute to improved livelihoods and poverty reduction”. The project 
also aims at addressing the underlying causes of poor market systems performance in selected 

agricultural sub-sectors:  

 
Outcome 1: Collaboration and co-ordination among local stakeholders for local economic de-

velopment is improved  
Outcome 2: The position of poor and disadvantaged groups within selected sub-sectors is im-
proved  
Outcome 3: Access to and utilisation of financial services by the farmers and disadvantaged 

groups improved”  

 
The evaluation object is [ILO Roads to Jobs Programme (R2J) in two northern provinces of 

Afghanistan, Balkh and Samangan Provinces.  
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For further information, the project/programme proposal is attached as Annex D.  
The scope of the evaluation and the intervention logic or theory of change of the project/pro-

gramme shall be further elaborated by the evaluator in the inception report.  

 

2. Evaluation rationale  
The current first phase of the R2J project was planned to run for 3 years, budgetet at 60 

MSEK and to end by 2017-11-30. However, ILO started the project with a 6-month delay, 
and as a result put forward 3  

 
a request to Sida for a no cost extension. The activity period now ends by 2018-12-31. The 

ILO Evaluation Unit conducted an independent Midterm Evaluation of the project during 

February-March 2017. Briefly the evaluation shows that the ILO has done well in prepara-

tion, planning, analysis, contacts with authorities and some other parties – but this has taken a 
long time and therefore it has also taken a long time before concrete results has been 

achieved. Initial assessment points to some uncertainty whether the results achieved are suffi-

cient and whether the ILO has the capacity (resources, local anchoring and contextual cus-
tomisation, etc.) to deliver this type of program in this difficult environment. Due mainly to 

logistical challenges around security, Sida staff at the Embassy in Kabul have not been able 

to visit project sites and talk to intended beneficiaries. The evaluation is therefore needed to 
verify whether intened outcomes have been achieved according to plans. ILO maintains a 

positive outlook regarding the possibilities for the programme to support sustainable positive 

changes to the targeted market systems and have discussed the possibilities of a second phase 

of the progamme. Given the substantial delays both in implementation and in generating tan-
gible results, the most important rationale behind the evaluation is to establish whether ILO 

as a cooperation partner has the adequate competence and resources to implement this type of 

programme in the Afghan context.  

 

3. Evaluation purpose: Intended use and intended users  
The purpose or intended use of the evaluation is:  

 
• Help Sida and ILO to assess progress of on-going project R2J to learn from what works 

well and less well. The evaluation will be used to inform decisions on how project implemen-

tation may be adjusted and improved;  

• Provide Sida with an input to upcoming discussions concerning the preparation of a new 

phase 2 of project R2J  

• Serve as an input for Sida to the decision on whether project R2J shall receive continued 

funding or not.  
 
The primary intended users of the evaluation are Sida’s AFG Unit, ILO and the Embassy of 

Sweden in Afghanistan.  
The evaluation is to be designed, conducted and reported to meet the needs of the intended 

users and tenderers shall elaborate in the tender how this will be ensured during the evalua-

tion process. Other stakeholders include:  

 
• Agriculture, Inclusive Financial Services, UNHCR, MoLSAMD, MoCI, BCCI & ACCI, 

NUAWE, private companies in Balkh and Samangan, farmers’ groups, ILO’s Lab Project 

(HQ Backstopping implementation of R2J), PACA Facilitators, SIYB and Get Ahead Train-

ers in Afghanistan, Project Advisory Committee(PAC)  

• Provincial Governor’s offices in Balkh and Samangan  
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During the inception phase, the evaluator and the users will agree on who will be responsible 

for keeping the various stakeholders informed about the evaluation.  

 

4. Evaluation criteria and questions  
The evaluation should address the OECD/DAC criteria relevance, effectiveness, and sustaina-

bility.  
The specific issues and aspects to be addressed in the evaluation will be guided by the prelim-
inary consultations with the users. Other aspects can be added as identified by the evaluation 

team in accordance with the given purpose and in consultation with the evaluation manager.  

 
The objective of this evaluation is to:  
The objective of the evaluation is to evaluate the relevance, effectiveness and sustainability of 

the project and formulate recommendations on how to improve and adjust implementation 
and to serve as an input to the decision to whether the project should receive continued fund-

ing or not.  

 
Relevance:  
 • Is the intervention logic or theory of change upon which the programme rests relevant 

and does it clear and does it adequately describes the expected pathway to change, how 

programme activities will combine with other factors to achieve change, and the associ-

ated assumptions? o Comment: Previous ILO midterm evaluation indicated that R2J 

aimed for more interventions than manageable and expected results to be overly ambi-

tious, and the evaluation recommended that R2J should better clarify the nature, aim and 
objectives of the project. 

  
 • Is the programme in line with partner government policy and operations and to what ex-

tent does the project coordinate and collaborate with relevant public bodies?  
 • Did the selection of target groups and geographical areas for the project seem relevant?  
 • Does the programme interact with other employment generation projects and initiatives 

in order to avoid overlaps and contradictions?  

 
Effectiveness  
• To what extent do development changes in the target area reconcile with the planned  
outputs, purpose and goal of the evaluated intervention? Are there concrete signs of systemic 

change in the market systems targeted by the intervention?  
• Have staffing arrangements proven to be adequate in terms of quality and quantity? Has 

ILO allocated the necessary resources, (human and financial) to achieve the project purpose?  

• Has the programming proved perceptive and flexible along the way? To what extent are ac-

tivities implemented as planned?  
• To what extent has lessons learned from what works well and less well been used to im-
prove and adjust project/programme implementation?  

 
Sustainability  
• To which degree are the project results likely to be sustainable beyond the project’s lifetime 
at the level of individuals, enterprises and systemic change at market system level?  
Additional questions of a more general character that should be kept in mind during the 

course of the evaluation, and be answered to the extent possible, should also be considered:  
• To what extent has the programme been effective in achieving the stated objective of re-
duced levels of conflict among its target groups? 
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• Has the project had any positive or negative effects on gender equality? Could gender main-
streaming have been improved in planning, implementation or follow up?  

 
Questions are expected to be developed in the tender by the tenderer and further developed 
during the inception phase of the evaluation.  

 

5. Evaluation approach and methods for data collection 
and analysis  
It is envisioned that the evaluation will use a theory-based approach. Market systems pro-

grammes aims at stimulating change at multiple levels, therefore no single evaluation method 

is appropriate for assessing change at all the different levels. A theorybased approach pro-
vides a framework within which different levels can be observed but also empirically tested. 

The evaluators are expected to thoroughly analyse the theory of change upon which the pro-

gramme is designed. The evaluators are expected to check that it adequately describes the ex-
pected pathway to change and how progamme activities in combination with other factors 

will lead to the desired change, as well as test the validity of the underlying assumptions. 

Evaluability assessment: during the inception phase it is envisaged that the evaluators by 
careful consideration of the different interventions that the programme consists of (including 

scrutiny of the their respective theories of change) form an opinion of their evaluability. It is 

expected that the evaluator describes and justifies an appropriate evaluation methodology and 

methods for data collection in the tender. The evaluation design and methods for data collec-
tion and analysis are expected to be fully developed and presented in the inception report.  
Sida’s approach to evaluation is utilisation-focused, which means the evaluator should facili-

tate the entire evaluation process with careful consideration of how everything that is done 
will affect the use of the evaluation. It is therefore expected that the evaluators, in their ten-

der, present i) how intended users are to participate in and contribute to the evaluation pro-

cess and ii) methodology and methods for data collection that create space for reflection, dis-
cussion and learning between the intended users of the evaluation.  
Evaluators should take into consideration appropriate measures for collecting data in cases 

where sensitive or confidential issues are addressed, and avoid presenting information that 

may be harmful to some stakeholder groups.  

 

6. Organisation of evaluation management  
This evaluation is commissioned by Sida, and the intended user is Sida’s Afghanistan Unit 
and the Embassy in Kabul. As the evaluation will serve as an input to the decision on whether 

the ILO-Road to Jobs project shall receive continued funding or not, the intended user is the 

commissioner. The evaluand ILO has contributed to the ToR and will be provided with an 
opportunity to comment on the inception report as well as the final report, but will not be in-

volved in the management of the evaluation. Hence the commissioner will evaluate tenders, 

approve the inception report and the final report of the evaluation. The start-up meeting and 

the debriefing/validation workshop will be held with the commissioner and the evaluand.  

 

7. Evaluation quality 
OECD/DAC’s Quality Standards for Development Evaluation1 and use the OEDC/DAC 
Evaluating Peacebuilding Activities in Settings of Conflict and Fragility: Improving Learning 

for Results2. The evaluators shall use the Sida OECD/DAC Glossary of Key Terms in Evalu-

ation3. The evaluators shall specify how quality assurance will be handled by them during the 
evaluation process.  
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8. Time schedule and deliverables  
It is expected that a time and work plan is presented in the tender and further detailed in the 

inception report. The evaluation shall be carried out June 4 and August 20, 2018. The timing 
of any field visits, surveys and interviews need to be settled by the evaluator in dialogue with 

the main stakeholders during the inception phase.  

 

The inception report will form the basis for the continued evaluation process and shall be 
approved by Sida before the evaluation proceeds to implementation. The inception report 

should be written in English and cover evaluability issues and interpretations of evaluation 

questions, present the evaluation approach, methods for data collection and analysis as well 
as the full evaluation design. A clear distinction between the evaluation approach/methodol-

ogy and methods for data collection shall be made. A specific time and work plan, including 

number of hours/working days for each team member, for the remainder of the evaluation 
should be presented. The time plan shall allow space for reflection and learning between the 

intended users of the evaluation.  

The final report shall be written in English and be professionally proof read. The final report 

should have clear structure and follow the report format in the Sida Decentralised Evaluation 
Report Template for decentralised evaluations (see Annex C). The executive summary should 

be maximum 3 pages. The evaluation approach/methodology and methods for data collection 

used shall be clearly described and explained in detail and a clear distinction between the two 
shall be made. All limitations to the methodology and methods shall be made explicit and the 

consequences of these limitations discussed. Findings shall flow logically from the data, 

showing a clear line of evidence to support the conclusions. Conclusions should be substanti-

ated by findings and analysis. Recommendations and lessons learned should flow logically 
from conclusions. Recommendations should be specific, directed to relevant stakeholders and 

categorised as a short-term, medium-term and long-term. The report is recommended to con-

sist of no more than 35 pages excluding annexes (including Terms of Reference and Incep-
tion Report). The evaluator shall adhere to the Sida OECD/DAC Glossary of Key Terms in 

Evaluation4.  

The evaluator shall, upon approval of the final report, insert the report into the Sida Decen-
tralised Evaluation Report for decentralised evaluations and submit it to Nordic Morning (in 

pdf-format) for publication and release in the Sida publication data base. The order is placed 

by sending the approved report to sida@nordicmorning.com, always with a copy to the Sida 

Programme Officer as well as Sida’s Chief Evaluator’s Team (evaluation@sida.se). Write 
“Sida decentralised evaluations” in the email subject field and include the name of the con-

sulting company as well as the full evaluation title in the email. For invoicing purposes, the 

evaluator needs to include the invoice reference “ZZ610601S," type of allocation "sakanslag" 
and type of order "digital publicering/publikationsdatabas.  

 

9. Resources and budget  
The maximum total budget, including fees and reimbursable costs, of the evaluation shall not 

exceed 700,000 SEK. The maxium budget for security related costs (including insurances) 

shall not exceed 300,000 SEK. Payments from the security budget will be made to consult-

ants only for incurred costs. The security budget will not be evaluated as part of the call-off 
price.  

The contact person at Sida/Embassy of Sweden is Niklas Eklund, Program Manager, Afghan-

istan Unit. The contact person should be consulted if any problems arise during the evalua-
tion process.  

Relevant Sida documentation will be provided by Niklas Eklund, Program Manager, Afghan-

istan Unit.  
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Contact details to intended users (cooperation partners, Swedish Embassies, other donors 

etc.) will be provided by Niklas Eklund, Program Manager, Afghanistan Unit.  

The evaluator will be required to arrange the logistics for example booking interviews, pre-
paring visits, including any necessary security arrangements. Costs for security arrangements 

should be included in the tender budget, however these costs will not be included in the eval-

uation of price.  

 

10. Requirements  
The evaluation shall be carried out by a team of 3-5 consultants. It is hightly recommended 

that consultants with deep regional experience (“local consultants”) are included in the team. 
One team member shall have the role as the Team Leader (core consultant – level 1) with the 

overall responsibility for the evaluation. In addition to the qualifications already stated in the 

framework agreement for evaluation services, the evaluation team shall include the following 
competencies:  

 

• Academic degree in economics/business administration or related field  

• Excellent writing and verbal communication skills in English, and where at least one con-
sultant based in Afghanistan have excellent level of Dari  

 

11. Evaluation of the call-off responses  
It is desirable that the evaluation team includes the following competencies:  

 

• Extensive experience on evaluating market systems development (MSD) projects and pri-

vate sector development projects  

• Experience working in contexts characterised by fragility, violence and conflict scenarios 

like Afghanistan  

• Experience in gender analysis and women economic empowerment  

 

A CV for each team member shall be included in the call-off response. It should contain a full 
description of relevant qualifications and professional work experience.  

It is important that the competencies of the individual team members are complimentary. It is 

highly recommended that local consultants are included in the team if appropriate.  

The evaluators must be independent from the evaluation object and evaluated activi-

ties, and have no stake in the outcome of the evaluation. 
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 Annex 2 – Evaluation Matrix 

 
Questions raised 

in ToRs  

Detailed Question and Indi-

cators to be used in Evalua-

tion 

Methods Sources Availability and Reli-

ability of Data /com-

ments 

Relevance 

To what extent is the 

programme and the 

project interventions 

still relevant? 

Did the selection of target groups 

and geographical areas for the pro-

ject seem relevant?  

Is the programme in line with part-
ner government policy and opera-

tions and to what extent does the 

project coordinate and collaborate 

with relevant public bodies?  

Does the programme interact with 

other employment generation pro-

jects and initiatives in   order to 

avoid overlaps and contradictions? 

Document Analysis of 

project reporting and 

reporting of other do-

nor projects 
Interviews with pro-

ject stakeholders and 

other donors 

Analysis of project planning and monitoring data 

and documentation, including: revisions to project 

proposal and logframe, regular project reporting 

and mid-term evaluation report 
Analysis of background project documentation, in-

cluding: Participatory Appraisal for Competitive 

Advantage (PACA) Reports; Rapid Market As-

sessments (RMA) Reports; Market Systems Anal-

ysis (MSA) Reports; Child Labour Assessments; 

Gender Assessment and Project Strategy 

Collection & analysis of national and district data, 

including: Afghanistan Living Conditions Survey, 

2016-2017; Humanitarian Response data on re-

turnees and IDPs; Afghanistan Post-Harvest Sea-

sonal Food Security Assessment, 2017 
Collection & analysis of reporting and evaluations 

of complementary programmes, including: RAIP – 

UNOPS; ARDEP – WB; ANMDP – WB; ABADE 

– USAID; CARD-F - DFID 

Project Advisory Committee members 

Other donors – USAID, World Bank, DFID, UN 

There is a range of reporting 

data available from other 

donor projects, which may 

provide useful comparisons 
with the R2J project. 

It should be possible to 

make comparisons between 

the analysis of the pro-

gramme documentation, in-

terview data and considera-

tion of other donor pro-

grammes. 
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Effectiveness 
To what extent are 

the programme out-

comes likely to be 

achieved? 

To what extent do development 

changes in the target area reconcile 

with the planned  outputs, purpose 

and goal of the evaluated interven-

tion? Are there concrete signs of 

systemic change in the market sys-

tems targeted by the intervention?  

Partner’s satisfaction with results 

from the project  

Partners possess the organisational 

capabilities and human resources to 

continue the practice changes intro-

duced.  

Document analysis of 

progress reports and 

data collected by the 

project 

Interviews with pro-

ject stakeholders and 

beneficiaries 

Project monitoring data and reporting 

Interviews with beneficiaries, including: dairy 

farmers, grape farmers and poultry farmers; milk 

collection centre users; those trained in businesss 

development; and, users of the mobile phone infor-

mation services. Ensuring interviews cover the full 

range of beneficiaries, including women and men.   

Interviews with project stakeholders: Agriculture, 

Inclusive Financial Services, UNHCR, 

MoLSAMD, MoCI, BCCI & ACCI, NUAWE, pri-

vate companies in Balkh and Samangan, farmers’ 

groups, Provincial Governor’s offices in Balkh and 
Samangan; other donors and international and lo-

cal NGOs 

Interviews with project implementation stakehold-

ers:  

ILO’s Lab Project (HQ Backstopping implementa-

tion of R2J), PACA Facilitators, SIYB and Get 

Ahead Trainers in Afghanistan, Project Advisory 

Committee (PAC) 

Whilst there is a good range 

of project research and mon-

itoring data, it is not clear 

how in-depth the monitoring 

data in particular is. There 

will be a need to collect de-

tailed interview data from 

beneficiaries and project 

stakeholders in order to sup-

plement this. 

The main source for triangu-

lation should be compari-
sons between the data col-

lected through interviews 

beneficiaries and project 

stakeholders and compari-

sons with the analysis of the 

programme documentation. 

To what extent has the programme 

been effective in achieving the 
stated objective of reduced levels of 

conflict among its target groups?  

Has the project had any positive or 

negative effects on gender equality?  

Could gender mainstreaming have 

been improved in planning, imple-

mentation or follow up? 

Beneficiary groups are satisfied 

with and benefiting from the effects 

of the partner's behaviour/practice 

changes. 

Have staffing arrangements proven 
to be adequate in terms of quality 

and quantity? Has ILO allocated the 

necessary resources, (human and fi-

nancial) to achieve the project pur-

pose?  Has the use of resources been 

value for money? 

Document analysis of 
progress reports  

Interviews with pro-

ject implementation 

staff and partners  

Project monitoring data and reporting 
Project Advisory Committee members 

Project implementation partners 

Evidence that:  

Project outputs are being achieved 

Gender equality strategy has been integrated into 

project implementation 

Flexibility and responsiveness to changing context 
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Has the programming proved per-

ceptive and flexible along the way? 

To what extent are activities imple-

mented as planned?  

To what extent has lessons learned 
from what works well and less well 

been used to improve and adjust 

project/programme implementation? 

and through lesson learning 

Risk assessment, mitigation and response. 

Evidence that the 

underlying causes of poor market systems perfor-

mance are being addressed and of progress to-
wards outcomes: 

Outcome 1: Collaboration and co-ordination 

among local stakeholders for local economic de-

velopment is improved 
Outcome 2: The position of poor and disadvan-

taged groups within selected sub-sectors is im-

proved  

Outcome 3: Access to and utilisation of financial 

services by the farmers and disadvantaged groups 

improved. 

Sustainability 
To what degree are 

the project results 

likely to be sustaina-

ble beyond the pro-

ject’s lifetime at the 

level of individuals, 

enterprises and sys-

temic change at mar-

ket system level? 

If the project left now: 

Would partners return to their pre-

vious way of working?  

Would partners build upon the 

changes they've adopted, without 

the project?  

Would target group benefits depend 

on too few people, firms, or organi-

sations?  
Would the system be supportive of 

the changes introduced (allowing 

them to be upheld, grow, evolve)?  

Document analysis of 

progress reports and 

data collected by the 

project 

Interviews with bene-

ficiaries and project 

stakeholders 

Project monitoring data and reporting 

Project beneficiaries, individual and institutional  

Project Advisory Committee members 

Project implementation partners 

Collation of evidence against impact indicators:  

Number of people recording a positive change in 

working conditions and/or incomes, (disaggregated 

by gender/poverty status/migrant status)  

Net additional income accruing to target enter-
prises as a result of the programme  

The net additional employment created and sus-

tained as a result of the programme 

The main data is likely to 

come from interviews, so 

that conclusions are likely to 

be tentative. It will, how-

ever, be possible to make 

comparisons with the con-

sideration of other donor 

programmes. 
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 Annex 3 – Documents Reviewed 

Project Documents 

ILO (November 2015) Revised Project Document - Road to Jobs: Bringing decent 

work to rural households of the Northern Provinces in Afghanistan 

 

ILO (November 2015) Draft Inception Report – Roads to Jobs Project 

 

ILO (February 2016) Road to Jobs Project - Monitoring and Results Measurement 

Manual, version 3 

 

ILO (March 2016) Progress Report – Roads to Jobs Project, April 2015 to December 

2015  

 

ILO (February 2017) Progress Report – Roads to Jobs Project, January to December 

2016 

 

Ashiq Muhammad and Samandar Mahmodi (March 2017) Independent Mid-term 

Evaluation of the Road to Jobs Project 

 

ILO (October 2017) Pre-Audit Report on Compliance with DCED Standard of Re-

sults Measurement  

 

ILO (March 2018) Progress Report – Roads to Jobs Project, January to December 

2017 

 

ILO R2J (various dates, 2017-18) Intervention Guides for sample of project interven-

tions 

 

ILO R2J (undated) Draft Project Case Studies and Success Stories 

 

Project Research Documents 

ILO (August 2015) Report on  Participatory Appraisal for Competitive Advantage 

(PACA) Assessment in Balkh Province of Afghanistan  

 

The Lab (August 2015) Sector Selection Report of the Road to Jobs Project in North-

ern Afghanistan  

 

ILO and JICA (September 2015) Afghanistan Competitiveness for Job Creation: Ag-

ricultural Value Chains – Summary Report 

 

ILO (October 2015) Report on Market System Analysis of Grape and Raisin Sector in 
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Balkh and Samangan provinces of Afghanistan  

 

ILO (December 2015) Child Labour Assessment in Balkh and Samangan Provinces, 

Afghanistan 

 

(June 2016) R2J Gender Report and Strategy 

 

(2016) Strategy and implementation plan for promoting gender equality in the ILO’s 

R2J project, Balkh and Samangan Provinces, Afghanistan  

 

Social Finance (April 2016) Report on Mapping of Financial Services in Balkh and 

Samangan Provinces, Afghanistan  

 

Tanin Consulting Service Company (December 2016) Market Feasibility Study: Taifi 

variety of table grape  

 

ILO (February 2017) Cotton Sector Market Systems Analysis Report in Balkh and 

Samangan provinces, Afghanistan 

Other Documents 

D Nippard et al (March 2014) Adopt-Adapt-Expand-Respond: a framework for man-

aging and measuring systemic change processes: Briefing Paper 

 

Erin Markel (July 2014) Measuring Women’s Economic Empowerment in Private 

Sector Development: Guidelines for Practitioners  

 

Adam Kessler (August 2015) Assessing Systemic Change: Implementation guidelines 

for the DCED Standard  

 

Ben Fowler and Adam Kessler (February 2015) Measuring Achievements of Private 

Sector Development in Conflict-Affected Environments: Practical Guidelines for Im-

plementing the DCED Standard  

 

Giulia Minoia and Adam Pain (July 2017) Understanding rural markets in Afghani-

stan. SLRC Working paper 58   
 

Upper Quartile (October 2017) Midline 1 Report: Evaluation of the Comprehensive 

Agricultural and Rural Development Facility (CARD-F) 

 

Secure Livelihoods Research Consortium (April 2018) No more standard program-

ming: economic development in fragile settings. SLRC Policy Paper 1 

 

World Bank (May 2018) Implementation Completion and Results Report for the Af-

ghanistan New Market Development Project (ANMDP) 
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 Annex 4 – People & Partners Inter-
viewed 

ILO  

Steve Hartrich and Daniela Martinez – The Lab Project, ILO, Geneva 

 

Tonderai Manoto, Josaphat Mwahunga, Zwanyadza Soroti, Mena Gul Hemat, 

Habiburrahman Irfan, Timor Shah Ashori, Ramesha Saqib – R2J Project Team, 

Mazar-i-Sharif 

 

Manzoor Khaliq – ILO Representative, ILO, Kabul 

 

Sweden 

Mattias Lindstrom – Swedish Embassy, Kabul 

 

Niklas Eklund- Afghanistan Unit, Sida, Stockholm 

 

R2J Partners 

Deputy Governor, Balkh Province 

 

M. Matin Qaseem - Pakiza Dairy 

 

National Union of Afghan Workers and Employees (NUAWE) 

 

Eng. Ghulam Hazrat - Guzargah Cold Storage Company 

 

Ahmed Nadim Zader – Radio Azad 

 

Diana Hashimzada - Drukhshan Balkh Poultry Company 

 

Tariq Sakhi - Ariana Balkh Textiles 

 

Khalilullah Jalalzai – Torque Force 

 

Fahim Hotak and Ghulam Haider – FINCA 

 

Hassan Ansary – Balkh Chamber of Commerce and Industry (BCCI) 

 

Department of Women’s Affairs and Department of Labour and Social Affairs, Sa-

mangan 

 



Evaluation of ILO Road to Jobs (R2J),Afghanistan
The evaluation of ILO Road to Jobs (R2J), was commissioned by the Afghanistan Unit at Sida. The objectives were to evaluate the 
relevance, effectiveness and sustainability of the project and formulate recommendations on how to improve and adjust 
implementation and to serve as an input to the decision to whether the project should receive continued funding or not. The evaluation 
found that in terms of relevance, the R2J team has developed a thorough understanding of the context they are operating in, which 
they continue to develop. Further, the team has made notable progress in making connections with partners, encouraging work 
between stakeholders and developed a range of interventions, relevant to partners and context. In terms of effectiveness, significant 
progress has been made in programme outcomes in the last 9–10 months through a flexible and collaborative approach. However, 
some evidence is lacking that there has been systemic change in all relevant value chains. There is potential for sustainability as it has 
been considered from the start, and there is evidence of partners adopting innovations and there are examples of adaptation. More 
elaborate conclusions and recommendations are available in the executive summary of the report.
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