



International
Labour
Organization

ILO Sub-Project Terminal Report Certification Attesting to the Utilization of the Grant

PROJECT TITLE	Skills Training On: Masonry/Carpentry/Housekeeping/Food and Beverage/Food Processing to Internally Displaced Persons (IDPs), Zamboanga City, Western Mindanao
PROJECT LOCATION	Zamboanga City, Western Mindanao
KEY PROPONENT/ IMPLEMENTING PARTNER	International Labor Organization (ILO) The City Government of Zamboanga (CGZC) through CSWDO/PESO in collaboration with TESDA, DOLE and POEA
TARGET BENEFICIARIES (category/sex desegregated)	120 IDPs and marginalized communities affected by the September 2013 siege in Zamboanga City
ILO Contribution Approved	Php 2,232,600.00
ILO Contribution Utilized	Php 2,232,600.00
PROJECT DURATION (dd/mm/yy-dd/mm/yy)	15 August 2016 to 14 October, 2016 (Target) 20 October 2016 to 15 December 2016 (Actual)




FINANCIAL SUMMARY

Item Category	Approved Amount	Expenditure	Balance	Remarks/Reference/Date
Social Preparation	Php 178,500.00	P 178,500.00	000	
Skills Training Activity	Php 1,900,000.00	P 1,900,000.00	(285,000.00)	Pending payment-complying the requirements needed for payment
Post Training	Php 72,000.00	P 72,000.00	000	
Culminating Activity	Php 85,000.00	P 85,000.00	000	
Administrative Expense	Php 61,000.00	P 61,000.00	000	
Contingency	Php 26,100.00	P 26,100.00	(26,100.00)	Pending payment – papers processed
TOTAL	Php 2,322,600.00	P 2,322,600.00		

Prepared by:

Certified Correct:


LOURDES S. FRANCISCO
 PESO Coordinator


MA. SOCORRO A. ROJAS
 City Social Welfare and Development Officer

Date Prepared: December 19, 2016

Note:

1. Final Report audited by the Commission on Audit as to the proper utilization and disbursement of funds will be submitted upon full payment of Training Cost within the early month of February 2017 while preparing the documents for attachment by the training provider following the template of reporting provided by ILO.
2. This is based on the documents processed for fund disbursement and payment by the implementing agency.




International
Labour
Organization

GRANT AGREEMENT

REPORT


PROJECT TITLE	Skills Training On: Masonry/Carpentry/Housekeeping/Food and Beverage/Food Processing to Internally Displaced Persons (IDPs), Zamboanga City, Western Mindanao
PROJECT LOCATION	Zamboanga City, Western Mindanao
Amount Approved	Php 2,232,600.00
PROJECT DURATION (dd/mm/yy-dd/mm/yy)	15 August 2016 to 14 October, 2016 (Target) 20 October 2016 to 15 December 2016 (Actual)
KEY PROPONENT/ IMPLEMENTING PARTNER	International Labor Organization (ILO) The City Government of Zamboanga (CGZC) through CSWDO/PESO in collaboration with TESDA, DOLE and POEA
TARGET BENEFICIARIES (category/sex desegregated)	120 IDPs and marginalized communities affected by the September 2013 siege in Zamboanga City

Prepared by:


LOURDES S. FRANCISCO
PESO Coordinator/Project Manager

Date: _____

Reviewed by:


MA. SOCORRO A. ROJAS
City Social Welfare and Development Officer

Date: _____

I have reviewed the classifications and agree they are a fair and accurate reflection of progress.

Approved by:

ILO Representative

I have reviewed the classifications and agree they are a fair and accurate reflection of progress.

EXECUTIVE SUMMARY

One hundred twenty (120) Internally Displaced Persons (IDPs) coming from the different marginalized barangays affected by the 2013 Siege in Zamboanga City have availed the Skills Training Program on Masonry; Carpentry; Housekeeping; Food and Beverage Services; and Food Processing Activities. In collaboration with the Training Provider and TESDA, the program culminated last December 15, 2016 with a Graduation Ceremony and no less than the Honorable Mayor of the City of Zamboanga as the Guest of Honor.

The Public Employment Service Office (PESO) facilities and network forged a joint effort of Partnership Commitment with Employers of Industries and Construction Firms for Job Placement and Hiring of IDPs in decent employment and sustainable livelihood support. Exposure to Actual Job Interview was experienced by the recipients for overseas job placement on housekeeping job and tourism industry as well. Meanwhile, 50% of the training beneficiaries were selected and hired by the Industry group while others are awaiting employers for their job opportunities.

Noteworthy to mention the significant desire of the IDPs to transform their economic status and continue a life of peace and contribute to the society's goal of achieving security and harmony by way of economic development of their families as their priority. 40% of the total number of recipients belong to the youth sector while the other remaining figure are adults. Of the total number of trainees, 53 were females and 67 males.

NARRATIVE REPORT

A. Perspective on Current Status

The Project on Skills Training Program for Internally Displaced Persons (IDPs) made a sound considerable effect in the lives of the affected families. Providing them the basic skills as a tool and instrument to join the work force developed the significant change in the livelihood component of the government for the displaced people. The implementation phase was narrowed with the proper planning of coordination and monitoring of activities.

B. Issues and Concerns:

There was no significant issues experienced as far as the objective of the activity is concern. Somehow, the challenge of change in life style and home arrangement among the IDPs and other marginalized sector may be considered and the social preparation addressed the issues encountered. The traditional mind set of beneficiaries' acceptance to the services were gradually transformed for a better livelihood. In the implementation aspect, given the City Government implemented this project, the regular government policy on Accounting Rules and Procedures follow, of which reason, the time frame was not properly followed since the procurement of materials to include training meals and others must pass the Bids and Awards Committee. A considerable time requires in the evaluation of documents.

A Project Review and Evaluation was conducted by the key players and government concerns. The Public Employment Service Office (PESO) as the employment facility network for the project focused its concern and attention in preparing the beneficiaries to the highest level of Social Preparation, Values Formation Training and Life Skills Sessions, Exposure to Industry Partners for Local and Overseas Placement; attendance to Food Safety and Hazard Orientation and Seminar at the City Health Office and the forging of Partnership Agreement with Employers in the Industry Sector and Tourism that may consider the manpower skills of IDPs.

The Office through its PESO continuously follow-up the status of this sector particularly their livelihood status and the progress in their family. The skills acquired brought interest to the recipients acquire the job and somehow, many trained people are now employed.

C. Lessons Learned

Context and implementing environment: The opportunity of developing the skills of people in the marginalized sector having been displaced due to armed conflict will placed them in an environment of peace and harmony with the family and developed a skill for decent employment.

Project Strategy and Design: The scheme applied developed a direction and focus of the output desired

Advocacy, Communication and Capacity Building: Strengthens the dynamic relationship of the government, non-government and partners with similar purpose

Implementation and Institutional Arrangements: Proper Accounting and Implementation follows if it is implemented by the government.

PICTORIALS AND DOCUMENTATION

Project
Coordination
Preparation Phase

Pre-Implementation Phase

ILO meets CSWDO/PESO ; September 2016

ILO meets the staff of the training institute;
October 2016; meets TESDA , October 2016

and

CSWDO/PESO Project Coordinators
meet the Stakeholders during
Partnership Meeting, also with the
Social Workers in the Field





During the Actual Training Activity:

A. Housekeeping Set-up with the Trainor



B. Food and Beverage Set-up



C. Food Processing



D. Carpentry



E. Masonry



F. Graduation Ceremony with the Mayor, TESDA, Polytechnic School, CSWDO

