



International
Labour
Organization

Проект виконується
Міжнародною організацією праці

EU-ILO Project

“Towards safe, healthy and declared work in Ukraine”



MOVING FORWARD
TOGETHER

Project is funded by European Union

EU-ILO Project Steering Committee, 2nd sitting

Project deliverables in 2020 and future perspectives

António J. Robalo dos Santos
Project manager

Friday 27 November 2020


Agenda

- ▶ 11:10-11:25 - Welcome address
- ▶ 11:25-11:40 - SC composition (revision)
- ▶ 11:40-12:00 - Project key deliverables
- ▶ 12:00-12:10 - Path for adoption of draft Law on OSH
- ▶ 12:25-12:35 - Target amendments to current labour law – impacts of the new strategy on the project:
 - Algorithm for support
 - Proposed revision of project work plan
- ▶ 12:50-13:00 - Perspectives for adoption of the Action Plan on UDW (*status quo* and next steps)
- ▶ 13:15-13:25 - Presentation of the project work plan for 2021
- ▶ 13:35-13:50 - Adoption of the Resolution and closure

EU-ILO project key deliverables

Knowledge-sharing and capacity-building

- ▶ Over 500 policy makers and law drafting experts trained in each of the 6 modules of our Summer Marathon on International and EU labour standards
- ▶ 7 background papers, infographics and webinars' videos
 - employment relationship
 - employers' obligation to inform and ensure transparent and predictable working conditions
 - working time
 - part-time work
 - telework
 - labour inspection
 - OSH
- ▶ 6 officials of Min Econ and SLS took part in the online courses of the ILO-ITC (labour inspection, occupational injury schemes)



► EU-ILO project key deliverables

Technical advice and recommendations to legal acts drafting

- Over 50 recommendations (4 explanatory notes) on how to better align CMU draft law 2708 on labour with ILS and EU Acquis (employment relationship, working time, part-time, employers' obligation to inform, transparent and predictable working conditions, transfers of undertakings and/or businesses)
- 2 sets of technical advice recommendations on how to better align Min Econ draft law on OSH with ILS and EU Acquis (EU Dir 89/391, 2003/88, 2009/104, 89/656, 89/654, 92/85, 94/33, 91/383; and ILO C155, C161, C171, C187 and P155 of 2002) and facilitation of a 7-days work-retreat (Chernihiv)
- Technical advice and recommendations on how to better align Min Econ draft Law on Employment Relationship with ILO R198 and EU Dir. 2019/1152

▶ EU-ILO project key deliverables


COVID-19 intervention

- ▶ 5,000 stakeholders' representatives learned how "OSH at workplaces mitigates consequences of COVID-19 and ensures business continuity" (3 webinars: for trade unions OSH experts, employers and labour inspectors)
- ▶ Over 200 national experts were trained on COVID and the integrity and safety of the food supply chain (EU-ILO project, WHO, FAO and INFOSAN webinar)
- ▶ Translation and dissemination of tools, tips and guidelines on COVID and OSH measures for safe return to work and business continuity (e.g.; ILO "World Day for OSH 2020" materials; publications and videos; 27 sector and profession-specific technical fact sheets; etc.)

► EU-ILO project key deliverables

Labour Inspection and Undeclared Work (UDW)

- Over 1,5 million persons learned about UDW through the National Communication Campaign “GO TO LIGHT!”
- 147,292 undeclared workers were regularized in January–September 2020, following the SLS Inspection Campaign on UDW



**ВИХОДЬ
НА СВІТЛО!**

Learn more about Project and its implementation...



www.ilo.org/shd4Ukraine



<https://www.facebook.com/shd4Ukraine>



Issue #2: December 2020



<https://bit.ly/2YKaLfV>

► Questions for discussion

- Path for adoption of draft Law on OSH:
 - ❑ Q1+Q2 – Development;
 - ❑ Q3 - Agreement and Registration;
 - ❑ Q4 – Adoption
- Target amendments to current labour law – impacts of the new strategy on the project:
 - ❑ Algorithm for support
 - ❑ Proposed adjustments to project work plan (revision of outputs and activities time-table)
- Perspectives for adoption of the Action Plan on UDW:
 - ❑ Algorithm for support
 - ❑ Proposed revision of project work plan

Adjustments to project activities time-table

[illegible]

Adjustments to project outputs time-table

OUTPUTS	2020												2021												2022												
	Q1			Q2			Q3			Q4			Q5			Q6			Q7			Q8			Q9			Q10			Q11			Q12			
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	
Output 1.1: Draft laws/regulations transposing EU OSH directives submitted																																					
Output 1.2: Advocacy roundtables held with legislative actors on EU OSH Directives																																					
Output 1.3: Training sessions on fighting undeclared work provided																																					
Output 1.4: Draft laws/regulations aimed at implementing the Action Plan to fight undeclared work submitted																																					
Output 1.5: Advocacy roundtables on undeclared work held with legislative actors																																					
Output 2.1: A labour inspection statute drafted and validated																																					
Output 2.2: Labour Inspectors trained on new legal frameworks and their implications for their work																																					
Output 2.3: Labour Inspection campaign on UDW rolled out, preceded by a communication campaign																																					
Output 2.4: Draft of an improved data collection system for LI provided.																																					

▶ Adjustments to project work plan for 2021-2022

Sent earlier

Contacts

Дякую за увагу!

Thank you for your attention!





International
Labour
Organization

Проект виконується
Міжнародною організацією праці

EU-ILO Project

“Towards safe, healthy and declared work in Ukraine”



MOVING FORWARD
TOGETHER

Project is funded by European Union

EU-ILO Project Steering Committee, 2nd sitting

Project deliverables in 2020 and future perspectives

António J. Robalo dos Santos
Project manager

Friday 27 November 2020