



Проект фінансується
Європейським Союзом



Проект виконується
Міжнародною організацією праці


EU-ILO Project
«Enhancing the labour administration capacity
to improve working conditions and tackle undeclared work
Ukraine
July 2017 - June 2019

PROJECT SUMMAY PRESENTATION

Антоніу Сантош / António Santos
Менеджер проекту / Project manager
Україна, 7 листопада 2017 р / Ukraine, 7 November 2017


www.ilo.org/UkraineEUProject

Project main purpose, outputs and outcomes




Діяльність проекту / Project Activities

1. Legal framework on occupational safety and health (OSH), labour relations and labour inspection (LI)



2. Capacity building for the improvement working conditions and tackle undeclared work (UDW)



Project workplan implementation

1. Activities in progress:

- Elaboration of the ToR of the OSH Profile;
- Elaboration of the ToR of the Steering Committee (SC) and its approval (which will occur today, during its first sitting);
- Formal launch of the project – today;
- Elaboration of the Ukrainian OSH profile – preliminary findings to be presented during this event and final results to be presented by the end of November 2017, after the collection and incorporation of social partners contributions and final validation;
- Constitution of the 6 working groups (WG) which will develop the tables of concordance between the EU OSH acquis and the national legislation;
- Preparation of the training on EU OSH acquis for the WG members;

2. Activities to be developed by the end of the year:

- Training of the WG members on EU OSH acquis;
- Begin of the elaboration of the tables of concordance by the WG - to be concluded by January 2018;
- Begin of the analysis of the legislation on labour inspection and of the of a list of priority regulations that should be revised – by February 2018;
- Preparation of the TOR, launch of the competition and analysis of the current SLS IT system and of the type of data collected during inspections visits to the workplace –by January 2018;

Project workplan implementation

3. Activities to be carry out until April 2018:

- Conclusion of the tables of concordance – by January 2018;
- Organize a tripartite workshop (MSP, SLS, and social partners) to present the EU OSH Directives and gather contributions on the approach of the Ukrainian legislation to the EU OSH acquis;
- Provide assistance to the elaborations of the “white papers” on OSH and labour law reforms;
- To conclude the analysis of the legislation on labour inspection and the list of priority regulations to revise – until February 2018;
- To produce a set of recommendations to be adopted by the relevant authorities, to ensure that the labour inspection system in Ukraine meets International Labour Standards and EU good practices – until March 2018;
- To conclude the analysis of the current SLS IT system and of the type of data collected during inspections visits to the workplace – by January 2018;
- To initiate and to conclude the analysis of existing databases outside SLS and the type of data collected as well as their interoperability – until march 2018;
- Provide proposals for the improvement of the information system for planning inspections and processing inspections results and for data sharing between institutions (particularly regarding the control of undeclared work) – until May 2018;
- To consolidate the diagnostic identifying the root causes of UDW in Ukraine and to propose measures to tackle it – by February 2018;
- To support SLS in the development of a multi-annual strategy to prevent and deter UDW in Ukraine – until May 2018;
- To prepare the visits to 2 EU Member States to study their labour inspection systems to enforce EU legislation and to tackle UDE – until February 2019;
- To prepare and provide trainings on priority OSH and working conditions issues for labour inspectors and selected SLS staff – until March 2019.