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 Executive summary

1 Data were collected by means of a synthesis review of 13 evaluation reports; a desk review of 76 documents; remote interviews with 114 
stakeholders from the Plurinational State of Bolivia, Colombia, Ecuador and Peru; four country case studies; and web-based surveys to 
which 88 ILO staff and constituents responded.

Purpose and scope
This evaluation examined the ILO’s Decent Work Programme in the Andean countries of 
the Plurinational State of Bolivia, Colombia, Ecuador, Peru and the Bolivarian Republic of 
Venezuela, 2016–19. The ILO Decent Work Team and Country Office for the Andean Countries 
(DWT/CO–Lima) was the main interlocutor for the work being evaluated.

In an effort to ensure validity and reliability, findings were verified using multiple methods 
and sources.1

Summary of findings
A. Relevance

 X Key finding 1: ILO support was considered to have been positive and relevant by the 
constituents.

 X Key finding 2: ILO programming was aligned with national, regional and international 
development strategies, as well as with the results of the ILO’s programme and 
budget.

 X Key finding 3: There were no tripartite governance mechanisms in place in the 
Andean countries for the strategic frameworks/national action programmes. 

ILO constituents perceived the support received from the ILO as having been positive and 
relevant. Constituents valued the advances in social dialogue and tripartism. Nevertheless, 
some thought that the Office could have been more proactive in this regard.

ILO programming in the Andean countries aligned with national, regional and global devel-
opment strategies (including the 2030 Agenda for Sustainable Development and the SDGs), 
as well as with the results of the ILO’s programme and budget.

Constituents did not feel a sense of ownership of the ILO programming frameworks, mostly 
because they were not created in a participatory manner. However, constituents did feel some 
ownership of the projects and the CPOs to which they were linked.

There were no tripartite governance mechanisms in place for the strategic frameworks/na-
tional action programmes, which is usually the case in countries with Decent Work Country 
Programmes.
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B. Coherence and validity of design

 X Key finding 4: The principles of results-based management were not strictly applied 
to the ILO’s programming. This constrained their use for planning, management, 
monitoring and evaluation.

 X Key finding 5: The programming was perceived by stakeholders as having been 
done from “behind the desk” and in a “top-down” manner.

The principles of results-based management were not strictly applied to the ILO’s program-
ming. This called into question the evaluability of the programming frameworks. The fact that 
the frameworks were poorly constructed constrained their use for planning, management, 
monitoring and evaluation.

In a context that was not always conducive to constructive social dialogue, it was not possible 
to design a programming framework with a joint vision for the subregion. The priorities and 
the CPOs were designed with a top-down focus.

C. Reform of the United Nations system – Strategic adjustment  
of decent work programming

 X Key finding 6: The ILO succeeded in including some themes related to decent 
work in international development frameworks in the Plurinational State of Bolivia, 
Colombia, Ecuador and Peru.

 X Key finding 7: While the UN Sustainable Development Cooperation Framework 
(UNSDCF) may provide opportunities to integrate ILO cross-cutting issues into the 
work of different UN organizations, it also creates important challenges. UN Resident 
Coordinators often lack understanding of the ILO’s tripartite structure and the 
importance of social dialogue.

The ILO succeeded in including some themes related to decent work in the UN Development 
Assistance Frameworks (UNDAFs) and in the new UNSDCFs of the Plurinational State of 
Bolivia, Colombia, Ecuador and Peru.

The UNSDCF may provide opportunities to integrate the ILO’s cross-cutting issues into the 
work of different UN organizations. However, DWT/CO–Lima will have to address challenges 
that affect the Organization’s capacities, the fulfilment of its mandate and the effectiveness of 
the results. Such challenges include: competition among agencies, small portions of shared 
resources, high administrative costs and resistance to issues important to the ILO.

The ILO is a non-resident agency in most of the countries under study. Delays due to con-
sultations between the country-based project offices with DWT/CO–Lima reduced the ILO’s 
room to manoeuvre and delayed decision-making.

D. Effectiveness

 X Key finding 8: Despite the challenges to the implementation of the respective 
strategic frameworks, considerable results were achieved.

 X Key finding 9: Notable results were achieved in respect of international labour 
standards and social dialogue. With regard to gender equality and non-discrimination, 
in general, much remains to be done. The integration of environmental sustainability 
is basically absent in all countries.
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 X Key finding 10: The use of trust funds, in particular in Colombia and Ecuador, has been 
an important way of assuring continued funding for ILO-supported programming. 
However, there are some challenges regarding the identification of priorities for the 
allocation of such funds.

 X Key finding 11: The ILO’s capacity to contribute to positive changes in the area of 
decent work did not depend on large budgets. However, a reasonable and steady 
volume of funding was indispensable.

The four countries have common and unique challenges concerning the implementation of 
their respective strategic frameworks. Despite these challenges, they collectively addressed 
programme and budget outcomes 1–10. The results of 57 CPOs were recorded in the 
Integrated Resource Information System (IRIS) Strategic Management Module.

Trust funds provided a significant portion of the total budget of Colombia (70 per cent) and 
Ecuador (57 per cent). While they constitute an important way of assuring continued funding, 
their increasing use also posed challenges. One particular challenge was the identification 
of priorities by the funding partners (who are at the same time recipient countries), which 
may be different from those identified by the ILO in its national programming frameworks.

The ILO’s capacity to contribute to positive changes depended on a reasonable and steady 
volume of funding, different national contexts, administration and management of the project 
offices, the level of institutional representativeness, the availability of technical support, the qual-
ity and relevance of projects, and the capacity to respond to national and international demands.

E. Efficiency

 X Key finding 12: Most ILO actions were coordinated with constituents on a bilateral 
basis.

 X Key finding 13: The ILO project offices, established in the four countries, were 
supported by DWT/CO–Lima through resource mobilization and regular technical 
support. However, they faced challenges due to the rigidity of programming 
procedures, delays in response from DWT/CO–Lima and budget limitations.

 X Key finding 14: Especially in Colombia and Ecuador, the use of trust funds has 
superseded the traditional extra-budgetary development cooperation (XBDC) 
multidonor funds.

 X Key finding 15: Constituents ranked the quality of the technical capacity of the project 
offices as being very high. However, better representation of, and coordination with, 
tripartite constituents was required.

 X Key finding 16: The project-based structure of ILO project offices created inefficiencies.
 X Key finding 17: Overall, support to the ILO’s strategic programming was cost-

efficient.

The ILO coordinated the actions in the different countries, mostly on a bilateral basis (with 
the government, employers and workers). However, it was generally highly valued by the 
constituents.

The ILO’s project offices2 received support through the mobilization of resources and techni-
cal advice from the DWT specialists. Nevertheless, the rigidity of the programming and the 

2 Project offices are ad hoc offices that have been established at the national level, and that are funded from project-specific sources. Their 
main purpose is to manage the implementation of programmes for which the ILO has received project-specific funding. They are not 
part of the permanent structure of the ILO, yet they are accountable to the Andean office. These project offices have been established 
in each of the four countries: the Plurinational State of Bolivia, Colombia, Ecuador and Peru.
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administrative delays created challenges that affected the implementation of projects. This 
ultimately impinged on the effectiveness, efficiency, impact and sustainability of the results.

It became difficult for the ILO to mobilize resources for middle-income countries. A more 
strategic vision that donors could support would be useful.

Trust funds became an important component of the total national budget for ILO interven-
tions, especially in Colombia and Ecuador. Since 2017, the use of such funds has superseded 
the traditional XBDC multidonor funds. This change was caused by the reduction of interna-
tional cooperation in the region, combined with the increased capacity of countries to fund 
their own development needs. 3

The project-based structure of the project offices generated technical and administrative 
inefficiencies that obstructed articulation between projects and teams.

The evaluation concluded that, overall, the support of the ILO to the implementation pro-
gramming frameworks in the Plurinational State of Bolivia, Colombia, Ecuador and Peru was 
cost-efficient.

F. Likelihood of impact

 X Key finding 18: While the decent work results achieved were valued as positive 
overall, ILO programming should be adjusted to the context of each country, to 
increase its potential impact.

The ILO contributed to the promotion of decent work in diverse, positive ways. However, 
many stakeholders thought that programming should be adjusted to the context of each 
country, to increase potential impact.

Some of the most commonly highlighted examples of impact were improved capacity to 
influence policies and programmes, advances in tripartite relations, progress in rural em-
ployment, the strengthening of labour administrations and improvements in the application 
of international labour standards.

G. Sustainability

 X Key finding 19: The ILO’s good reputation was a factor that positively contributed to 
the continuation of interventions and their success over time.

 X Key finding 20: Sustainability was affected by multiple factors. 

The ILO’s comparative advantage and high-quality technical assistance, its capacity to involve 
tripartite constituents, and its role in developing national policies were all factors that pos-
itively contributed to the continuation of interventions and their success over time. On the 
other hand, there were many factors that did not promote sustainability.

3 ILO, Estudio sobre características, restricciones y oportunidades de los proyectos (XBDC) financiados con fondos del gobierno, Oficina 
Regional para América Latina y el Caribe, 2019, 7. 
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H. Effects of the COVID-19 pandemic with regard to the impact 
and the sustainability of the ILO interventions in the Andean 
countries

 X Key finding 21: In the short term, the COVID-19 pandemic has had serious 
repercussions on fundamental global issues and national priorities, which have 
serious implications for the immediate needs of constituents.

 X Key finding 22: Despite their importance, in the medium term some of the ILO’s core 
labour standards may become less of a priority for donors and governments.

The COVID-19 pandemic has had a serious impact on the labour markets in the Andean 
countries, causing social dialogue to deteriorate. The pandemic required governments to 
put high priority issues on the negotiation table. As a result, in the medium term some of the 
ILO’s core labour standards have come to be considered less urgent. It is too early to assess 
how the pandemic will affect such core standards in the long term.

Similarly, there may be changes in the budgetary flows from donors (including national do-
nors), which could result in a possible reduction and/or a refocusing of the thematic priorities 
to which they will contribute.

Overall assessment
The following general assessment of the ILO’s results is based on a desk review, interviews 
with key informants, case studies and results from a web-based survey of constituents and 
ILO staff (see figure 1).

 X Figure 1. Findings of the high-level evaluation: Scoring

6 = highly satisfactory    5 = satisfactory    4 = somewhat satisfactory    3 = somewhat unsatisfactory    2 = unsatisfactory    1 = highly unsatisfactory

1 2 3 4 5 6

Overall

Sustainability

Likelihood of impact

Efficiency

Effectiveness

UN reform

Coherence and validity of the design

Relevance
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I. Specific considerations for the Bolivarian Republic of Venezuela

 X Key finding 23: The ILO’s limited technical assistance in the Bolivarian Republic of 
Venezuela allowed for the continuation of a dialogue in challenging circumstances with 
selected constituents, particularly with the employers’ organization FEDECAMARAS 
(Venezuelan Federation of Chambers of Commerce).

As a result of the national context, the ILO did not develop a programming framework in the 
Bolivarian Republic of Venezuela. The limited technical assistance allowed for the continua-
tion of a dialogue with selected constituents, particularly with the employers’ organization 
FEDECAMARAS.

The ILO’s work in the Bolivarian Republic of Venezuela focused on promoting fundamental 
principles and rights at work in the context of its normative mandate. The dialogue between 
the ILO and the Government of the Bolivarian Republic of Venezuela was crucial in facilitat-
ing the work of the Commission of Inquiry, the ILO’s highest-level normative investigative 
procedure.

Conclusions and lessons learned
The ILO’s programming frameworks in the Plurinational State of Bolivia, Colombia, Ecuador 
and Peru were relevant to the needs of constituents and consistent with the priorities of the 
ILO, the national policies and the SDGs. A lack of participation by constituents in the design 
of the frameworks led to a perceived lack of national ownership and strategic coordination 
of programming.

In a context that was not always conducive to social dialogue, it was not possible to design 
a programming framework with a joint vision for the subregion. Nevertheless, many stake-
holders agreed that it would be possible to establish macro-level tripartite agreements that 
could lead to basic institutional agreements and, ultimately, to the development of national 
operational plans.

Many stakeholders stated that the Decent Work Country Programmes model is not a viable 
option in the current context in the Andean countries. Nonetheless, there is widespread 
agreement about the need to adopt long-term, strategic programming models.

UN system reform will offer opportunities to integrate ILO decent work issues throughout 
the UNSDCFs. Nevertheless, in the Andean region the Organization will have to address some 
important challenges that affect the Organization’s capacities, the fulfilment of its mandate 
and the effectiveness of the results. Further, the fact that the ILO is not a resident agency in 
the respective countries limits the participation and effective influence of the ILO in the UN 
national programming frameworks.

The trust funds and the extrabudgetary technical cooperation funds were essential to the 
ILO’s operations. However, the programme priorities of funding partners do not always cor-
respond to those of the constituents.

The current organizational structure of project offices at country level did not meet the need 
for continued support of constituents beyond the end of the project. It also obstructed the 
creation of synergies between projects.

The ILO’s past experience in dealing with employment issues during the 2007 economic 
and financial crisis might help to guide the future of the employment policies in the Andean 
countries during the COVID-19 pandemic.

The ILO’s work in the Bolivarian Republic of Venezuela has focused on promoting fundamental 
principles and rights at work in the context of its normative mandate. The dialogue between 
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the ILO and the Government of the Bolivarian Republic of Venezuela was crucial for facilitat-
ing the work of the Commission of Inquiry, the ILO’s highest-level normative investigative 
procedure.

J. Recommendations
Recommendation 1
Strengthen tripartite structures, social dialogue and response to the needs of constituents.

DWT/CO–Lima and the project offices in the countries should redouble their efforts to 
strengthen the structures and processes for tripartite social dialogue in order to provide 
better-tailored technical assistance.

Responsible unit Priority Time implication Resource implication

DWT/CO–Lima project offices, 
ACTRAV, ACT/EMP High Short- to medium-term Within existing resources

Recommendation 2
Continue working with a focus on the sustainability of results.

In line with the recommendations of the evaluation on field operations and structures of the 
ILO, 4 it is advisable to undertake a systematic field operations demand inventory, in order to 
allow for the elaboration of a plan for the required technical demand to meet national needs.

Responsible unit Priority Time implication Resource implication

ILO DDG/FOP, regional office, 
DWT/CO–Lima High Medium-term Within existing resources

Recommendation 3
Define a Strategic Programming Framework for the Andean subregion (grounded in results-based 
management), to be accompanied by an adequate budget and a resource mobilization plan.

Such a strategic framework would allow the ILO agenda to become more independent from 
the agenda of the donors.

Responsible unit Priority Time implication Resource implication

DWT/CO–Lima project offices, 
PARDEV, Strategic Programming 
and Management Department 
(PROGRAM)

High Medium-term Medium-term

Recommendation 4
Review configuration of the field structure using established models.5

A review of current structure models6 for ILO resident representation in non-resident coun-
tries should be undertaken, both in DWT/CO–Lima as well as in the project offices in the 
countries, identifying key functions, requirements and challenges.

4 ILO, Independent evaluation of the ILO’s field operations and structure 2010–16. ILO EVAL, 2017.

5 Based on ILO, Independent Evaluation of ILO’s Field Operations and Structure, Final Report, September 2017, Evaluation Office.

6 Along the lines of “National Coordinator”, “Country Coordinator”, “CTA/international expert-led”, “constituent-based” and “Honorary 
Consular”.
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Responsible unit Priority Time implication Resource implication

DWT/CO–Lima project offices, 
regional office High Medium-term Low

Recommendation 5
Develop a strategic programming framework for the ILO’s project offices in the Andean countries.

It is necessary for the project offices in the countries, together with DWT/CO–Lima, to develop 
a programming framework that facilitates planning for ILO assistance and cooperation in 
respect of decent work for the medium term (four years), on the basis of consultations with 
national constituents and other relevant actors in the country, and grounded in a country 
assessment process. It is equally necessary to develop monitoring and evaluation plans, 
sustainability plans, as well as funding/resource mobilization plans for such strategic national 
programming frameworks.

Responsible unit Priority Time implication Resource implication

DWT/CO–Lima project offices, 
regional office High Short- to medium-term Low–medium

Recommendation 6
Improve the positioning of the ILO in the framework of UN reform in the countries.

In order to better position itself as an agency of tripartite representation, the ILO should 
review the countries’ team profiles and determine the financial resources that are required 
for the project offices, in order to strengthen both their capacities and their mandate.

Responsible unit Priority Time implication Resource implication

DWT/CO–Lima project offices, 
regional office, Multilateral 
Cooperation Department 
(MULITILATERALS), DDG/FOP

High Medium-term Medium

Recommendation 7
In a post-pandemic scenario, continue contributing to the strengthening of the social protection 
systems and active employment policies.7

It is recommended that the ILO continue to provide assistance to governments in order to 
extend social protection and strengthen employment policies, with the objective of countering 
the effects of the crisis, facilitating access to medical services, and mitigating the social and 
economic repercussions of the pandemic, both at the level of individual households, to pro-
vide a secure basic income, and at macroeconomic level, by stabilizing the aggregate demand.

Responsible unit Priority Time implication Resource implication

DWT/CO–Lima project offices, 
Social Protection Department 
(SOCPRO), Employment Policy 
Department (EMPLOYMENT)

High Medium-term Medium

 

 

7 Based on ILO, La pandemia COVID-19 y sus efectos en la sostenibilidad del Seguro de invalidez, vejez y muerte del IESS, Oficina de la 
OIT para los Países Andinos, 2020, May.
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Office response
The Office welcomes the overall positive assessment and accepts five of the seven recom-
mendations fully, and two partially (3 and 5). They provide important insights to improve the 
design, implementation and results of current and future programmes of action of the Office. 
While the recommendations are useful and will be applied, the Office questions some of the 
key findings based on shared alternative evidence and country specifics, in particular as re-
lated to the top-down approach to programming. The Office provided reports of evaluations, 
missions and details on programming workshops that balance such an interpretation. It is 
also worth mentioning that the evaluation unnecessarily distinguishes the project-based 
offices and the DWT/CO. The two actually overlap, constituting the only recognized formal 
structure. It is also important to note that the evaluation was done entirely virtually under 
adverse circumstances related to the impact of the COVID-19 pandemic.

The Office would like to thank the tripartite constituents in the Andean region for their par-
ticipation and contribution to this evaluation, despite the most severe crisis faced by the 
countries in recent history.

Recommendation 1

The Office agrees with Recommendation 1. The Office will strengthen tripartite structures 
and social dialogue, starting from the existing social dialogue initiatives led proactively by 
the DWT/CO. The Office will advocate for the set up or consolidation of a more structured 
consultation process with constituents – and possibly with tripartite bodies in some countries 
– to ensure that the technical assistance responds to specific and contextualized needs.

Recommendation 2

The Office agrees with Recommendation 2. The Office will undertake a systematic field op-
erations demand inventory in order to allow for the elaboration of a plan for the required 
technical demand to meet national needs.

Recommendation 3

The Office partly agrees with Recommendation 3. The Office will develop national program-
ming frameworks, including a resource mobilization strategy aligned with national priorities, 
with the support of PARDEV.

Recommendation 4

The Office agrees with Recommendation 4. The Office is already implementing the recom-
mendation by out-posting one specialist in Colombia and assigning a country coordination 
role among regular budget (RB) staff. The DWT/CO will formalize such functions in their job 
description, when appropriate.

Recommendation 5

The Office partly agrees with Recommendation 5. The strategic framework should be aligned 
with the UNSDCF. The duration will depend on the overlap between the UNSDCF and pro-
gramme and budget cycles. The design of such a strategic framework will be made possible 
by increasing the capacity of the Programming Unit.
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Recommendation 6
The Office agrees with Recommendation 6. Investment will ensure that the Office benefits 
from a more structured and in-depth inception training programme for development coop-
eration staff on the ILO tripartite structure, international labour standards and supervisory 
bodies, and the Decent Work Agenda. The Office will also design a co-financing model of the 
administration and support structures of the project offices, in order to sustain the capacity 
of the Office and to improve the relationship with constituents and the UN system.

Recommendation 7
The Office agrees with Recommendation 7. The Office will increase its interventions related 
to active employment policies and social protection in particular through XBDC projects and 
will enhance resource mobilization in coordination with the Regional Office for Latin America 
and the Caribbean (ROLAC) and PARDEV. 
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 1. Introduction 

1.1. Background
High-level evaluations (HLEs) are governance-level evaluations aimed at generating informa-
tion on Organization-level performance using results-based management (RBM) principles. 
The results of HLEs contribute to high-level decisi0n-making on policies and strategy, and to 
accountability. The Office and the Governing Body participate in identifying the priorities for 
the HLE, determining the timing of and the planned usage of each evaluation. 

In November 2019, the Governing Body approved the ILO Evaluation Office’s (EVAL’s) work 
plan for 2020, which included an independent, high-level evaluation of the ILO’s Decent Work 
Programme in the Americas. 

After a review of resource allocation in the region, and after consultation with the Regional 
Office, the Governing Body determined that the principal focus of the evaluation would be 
the ILO’s Decent Work Programme in the Andean countries of the Plurinational State of 
Bolivia, Colombia, Ecuador, Peru and the Bolivarian Republic of Venezuela, undertaken from 
2016 to 2019.

It is important to mention that the Decent Work Technical Support Team (DWT)/Country Office 
(CO)–Lima has very few programmes in the Bolivarian Republic of Venezuela. Nevertheless, 
the country is included in the scope of the evaluation so that the ILO can plan strategically 
for the time when it has a greater presence in the country.

Only seven Decent Work Country Programmes (DWCPs) have been approved in the Americas 
region, and none of them are in the countries included in the scope of this evaluation. As a 
result, the evaluation is based on an analysis of the Country Programme Outcomes (CPOs) 
to assess whether the ILO programmes are effective instruments for achieving the goals of 
the Decent Work Agenda in the Andean subregion, and to derive from it lessons learned and 
recommendations. 

None of the countries in this evaluation has a DWCP. The Andean countries established 
Strategic Frameworks (SFs) for the 2016–17 biennium and national action programmes (NAPs) 
for the 2018–19 biennium. Many of the activities under these action programmes are in line 
with the 2014 Lima Declaration and the 2018 Panama Declaration for the ILO Centenary: The 
future of work in the Americas. The Bolivarian Republic of Venezuela currently does not have 
an action programme. 

1.2. Evaluation purpose, scope and clients 
1.2.1. Purpose
This evaluation’s purpose is threefold: (a) accountability, (b) organizational education, and 
(c) improved programming. The evaluation seeks to determine how well the Andean coun-
tries achieved the planned outcomes laid out in their respective action programmes, how 
they achieved them, and under what conditions. The evaluation also seeks to contribute to 
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organizational learning by identifying lessons learned and emerging good practices. This 
information will inform future ILO strategy. 

In addition, the focus of the formative evaluation implies that it will produce lessons learned 
from the programming, and will formulate recommendations for the future that can be used 
to inform the strategic decision-making for the region in terms of the ILO’s programming in 
the region. 

1.2.2. Scope
The scope of an evaluation establishes boundaries around the object of evaluation and deter-
mines what is included and what is not. EVAL and the ILO Regional Office for Latin America 
and the Caribbean examined a list of five subregions (Andes, Caribbean, Central America, 
North America and the Southern Cone of Latin America). The criteria for selection included 
data from official development assistance, previous HLEs, and the public safety situation in 
the subregion. Ultimately, the Andean subregion was chosen as the focus of the evaluation. 

Because the evaluation is based on the ILO’s outcomes, the evaluators identified and anal-
ysed outcomes (at a strategic, regional and national level) addressing key issues related to 
the evaluation criteria for the Plurinational State of Bolivia, Colombia, Ecuador and Peru. In 
view of its unique circumstances, there are separate evaluation questions for the Bolivarian 
Republic of Venezuela.

1.2.3. Clients
The Governing Body is the evaluation’s principal client. It is responsible for any governance 
decisions based on the evaluation’s findings and recommendations. Other key stakehold-
ers include the Director-General and the members of his Cabinet, the Evaluation Advisory 
Committee, the Regional Office for Latin America and the Caribbean, DWT/CO–Lima and the 
Andean region’s tripartite constituents.

1.2.4. Criteria and evaluation questions 
The evaluation covers areas of general interest (evaluation criteria) and specific questions 
included in the Terms of Reference: (a) relevance, (b) coherence and validity of design, (c) 
effectiveness, (d) efficiency, (e) effectiveness of management, (f) likelihood of impact and (g) 
sustainability.

After conversations with EVAL in Geneva and the Regional Office and Subregional Office, it 
was decided that the HLE should also explicitly address the Decent Work Programme in the 
context of the United Nations (UN) reform that is underway, with a view towards the future. 
For planning purposes, the focus is on the mandate and not current capacity. 

Hopefully, the reform underway at the UN will have a significant impact on ILO operations 
at the national level, including changes in the frameworks for institutional cooperation and 
organization, and the way in which the ILO undertakes its programmes in the future. The fact 
that there are no ILO representatives in any of the countries in the subregion and that pro-
grammes are managed from the CO in Lima was noted. In the initial phase of the evaluation 
process, the evaluation team developed specific questions on this topic that were included 
under the evaluation criteria “strategic adjustment”.

Following recent ILO guidance regarding the inclusion of cross-cutting policy drivers in evalu-
ations, the HLE team developed specific questions to ascertain to what extent programming 
addressed them. 
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 X Table 1. Evaluation criteria and questions 

Criteria and evaluation questions 

Relevance

a. Constituent needs

1. Has the ILO programming in the Plurinational State of Bolivia, Colombia, Ecuador and Peru been relevant to the needs of the constituents? 

2. Do the tripartite constituents feel ownership of the SF/NAP frameworks? 

b. National and international strategies 

3. Are the NAPs in the Plurinational State of Bolivia, Colombia, Ecuador and Peru relevant to the national, regional and international development 
strategies (including 2030 Agenda for Sustainable Development and the Sustainable Development Goals (SDGs))? 

4. Are they relevant to the ILO Programme and Budget (P&B) outcomes?

c.  Governance

5. The DWCPs are directed by tripartite steering committees. How are the individual NAPs governed? 

6. What are the effects on programme relevance – if there were any – of the absence of a DWCP? 

Coherence and design validity 

a. Results-based focus

Was an RBM approach implemented? 

b.  Logic and coherence of the SFs/NAPs

7. The DWCPs were conceived in such a way as to be coherent with ILO programming. Was the ILO programming coherent without DWCPs?

c. Evaluability of the SFs/NAPs

8. To what extent are the SFs/NAPs evaluable? 

United Nations reform: Strategic adjustment of the Decent Work Programme

a. Strategic adjustment 

9. How has the ILO’s Decent Work Agenda been integrated into the United Nations Sustainable Development Cooperation Framework (UNSDCF)?

b. Implications on the mandate and the effectiveness of ILO outcomes of fulfilling the UNSDCF

10. What lessons were learned, in terms of efficiency and effectiveness, from the implementation of the mandate and achieving decent work outcomes 
in the selected countries, as a result of improved coordination and the establishment of synergies and alliances? 

Effectiveness

a. Implementation challenges 

11. What were the principal difficulties/challenges, internal and external, in achieving the desired outcomes? 

b. Principal outcomes obtained 

12. What results were achieved and what were the factors that contributed to their success? Were there any unexpected results?

c. Management effectiveness 

13. How did the ILO support the Andean countries to achieve the expected results? 

14. Did the lack of parity in financing affect effectiveness? 

d. Cross-cutting policy drivers 

15. How did the outcomes address the ILO’s cross-cutting policy drivers – international labour standards, social dialogue, gender equality and non-
discrimination, and a just transition to a sustainable environment? 

e. Conclusion

16. How did the countries address problems pertaining to decent work in the absence of a DWCP? 

Efficiency

a. Coordination

17. How well did the ILO and its strategic partners coordinate to support the implementation of action programmes? 

18. Were synergies generated among the Andean countries? 

b. Distribution of resources 

19. How efficient was the ILO support for executing the SFs/NAPs in the Andean countries? 
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Considering that the COVID–19 pandemic is ongoing and that its long-term effects are still 
largely unknown, it was decided, in consultation with EVAL and CO–Lima, that it was important 
for the HLE to look into how the pandemic has affected the impact and/or sustainability of the 
results that have been obtained with ILO support during the time frame under evaluation. 

1.3. Methodology 
The evaluation followed the ILO evaluation policy, which adheres to international standards 
and best practices as per the updated principles of the evaluation standards approved by 
the Development Assistance Committee of the Organisation for Economic Co-operation and 
Development and the United Nations Evaluation Group. More specifically, the evaluation team 
undertook the evaluation according to the EVAL Protocol Number 2: Protocol for High-level 
Evaluation for DWCP. 

Methods and techniques:
(a) Document analysis
The evaluation team examined a variety of documents, including some containing infor-
mation on programme outcomes for both biennia. The analysis included data related to 
the CPOs, official data on development assistance, information related to the ILO P&B, in-
formation pertaining to the SDGs, directives from EVAL, and other pertinent material from 
secondary sources. 

The evaluation team received programming and financial documents related to ILO support 
of the Andean countries (the Plurinational State of Bolivia, Colombia, Ecuador and Peru). 
This included information on (i) planning for national programmes; (ii) technical cooperation 
projects; (iii) Regular Budget, Regular Budget Technical Cooperation (RBTC) and Regular 
Budgetary Supplementary Account (RBSA) allocations and expenses; and (iv) CPOs and 
outcomes from ILO support. DWT/CO–Lima provided access to an extensive database with 
relevant documents that the evaluators reviewed in detail. 

Lastly, the evaluation team undertook a secondary analysis of evaluations of projects and 
programmes that had been conducted. It also analysed the synthesis review that was con-
ducted by the University of Southern California.

(b) Interviews and remote focus groups
The field missions were initially planned for May 2020, but due to the COVID-19 pandemic, 
the evaluation team was unable to travel internationally. Instead, the team – with support 
from national consultants in the Plurinational State of Bolivia, Colombia, Ecuador and Peru 
– conducted remote interviews and group discussions, in which 114 people participated. 

Criteria and evaluation questions 

Likelihood of impact 

20. To what extent did the SFs/NAPs contribute to the countries’ ability to achieve positive change in the realm of decent work? 

21. In what ways did they share lessons learned from the SFs/NAPs?

22. How has the COVID–19 pandemic affected the impact achieved through the SFs/NAPs? 

Sustainability

23. What lessons, positive and negative, were derived that can improve the sustainability of the analysed SFs and NAPs? 

24. In what ways could the COVID-19 pandemic and the national and global response to it affect the sustainability of the achieved outcomes?
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Participants included ILO representatives from the Geneva headquarters, the Country Office 
for the Andean Countries and the project offices in the countries of the region, employers’ 
and workers’ organizations, ministries of labour, other governmental agencies and in-country 
partners, UN agencies and civil society organizations. 

In the case of the Bolivarian State of Venezuela, the evaluation team conducted remote inter-
views with ILO representatives in Geneva and the Country Office for the Andean Countries. 

The interviews and focus groups were conducted via Skype, Zoom and by telephone. 

(c) Online survey
Part of the standard methodology to collect information for the HLEs is the use of internet 
surveys. The evaluation team developed two types of separate online questionnaires: one 
for ILO personnel, and another for national constituents and other stakeholders. In total, 88 
people responded to the online survey. 

(d) Case studies
The team used the information derived from the above-mentioned data collection techniques 
to prepare four cases studies (the Plurinational State of Bolivia, Colombia, Ecuador and Peru), 
following a single, predetermined case study format. 

The team used a combination of evaluation approaches to triangulate the information. It used 
a results-based focus to explore the achievements of the SF/NAP/CPO; a case study focus to 
examine ILO programming in the Plurinational State of Bolivia, Colombia, Ecuador and Peru; 
mixed methods to guarantee the validity and reliability of the findings; and a participative 
focus that, where possible, involved the key stakeholders, including ILO constituents and 
other strategic actors. 

(e) Limitations of the evaluation
The evaluation was undertaken in the midst of the COVID-19 pandemic, which significantly 
affected data collection for this HLE. The senior consultants had originally planned their field 
mission for May 2020, but were unable to travel due to international flight restrictions as a 
result of the pandemic. 

The evaluation team would like to highlight the unparalleled level of support that DWT/
CO–Lima provided throughout the entire evaluation process, specifically with regard to the 
mapping and collection of relevant documents, the identification of key information sources, 
logistics, the Country Office’s consistent availability for interviews and exchanges, and for 
remaining in close contact with the evaluators. 

Instead of traveling to the countries, senior consultants relied on support from the national 
consultants in the Plurinational State of Bolivia, Ecuador, Colombia and Peru. The interviews 
and focus groups were performed remotely using various video-call platforms. In general, 
remote interviews and focus groups are less productive than in-person meetings. We were 
also unable to have any informal meetings with the sources, which is routine during these 
in-country visits. To a certain extent, these factors limited the quantity and quality of the 
information collected. Where possible, the evaluators compensated for these shortcomings 
with additional, focused interviews with some of the sources, and an exhaustive document 
analysis. 

The calendar for the evaluation limited the time to write up the case studies to two weeks, 
with an additional two weeks to write the draft report. During this time, the evaluators made 
great efforts to maximize their time and the efficiency of their efforts. 
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 2. Context and ILO  
    programming 

8 World Bank, “Alliance Framework  for the Plurinational Bolivarian State  for fiscal period 2016–2020”, 2015.

9 World Bank, “Bolivia: Overview”, April 2020.

10 World Bank, “Colombia: Overview”, April 2020.

2.1. Contextual considerations for Andean region countries
The Lima Declaration, adopted in 2014, observed that, in the previous decade, there had been 
significant progress in the Americas with regard to economic growth, decreased unemploy-
ment, poverty reduction and the improvement of other labour indicators. 

For its part, the Panama Declaration for the ILO Centenary: The future of work in the Americas, 
adopted in 2018, identified persistent challenges at the regional level, including (a) low and 
volatile economic growth; (b) insufficient productive development and low rates of productiv-
ity; (c) high rates of informality and inequality; (d) an increase in unemployment and poverty; 
(e) various deficits with regard to the application of the fundamental principles and rights at 
work among workers and employees; (f) challenges related to the effects of environmental 
development on employment; (g) a reduction in the coverage of social security systems and 
their sustainability; and (h) problems with jobs creation and sustainable enterprises. 

In broad brush strokes and general terms, the economic and employment situations of the 
four countries that were the focus of the case studies are described below.

In the Plurinational State of Bolivia, the gross domestic product (GDP) had an annual growth 
rate of 4.7 per cent between 2002 and 2014, after decades of very variable growth that had 
little impact on the poor sectors of the country. Propelled by a favourable external environ-
ment and prudent macroeconomic management, the incidence of poverty declined from 63 
to 39 per cent between 2002 and 2014. During the same period, extreme poverty declined 
from 39.5 to 17 per cent.8 At the end of the natural resources boom, during which the country 
grew and poverty declined, the Plurinational State of Bolivia returned to high rates of public 
spending and growing domestic lending, which maintained the country’s high economic 
growth, even as the prices and volumes of gas exported after 2014 declined. These measures 
resulted in an increase in national debt and a gradual reduction in the macroeconomic buffers 
that had accumulated during the boom times. Beginning in 2014, the deterioration of the 
international context slowed poverty and inequality reduction.9 According to the National 
Institute of Statistics, in 2019 the unemployment rate was 4.8 per cent. However, it is import-
ant to note that the most significant labour problem in the Plurinational State of Bolivia is 
not unemployment, but informality. Fully 60 per cent of workers in urban areas work in the 
informal sector. Women, indigenous women in particular, are the most represented in the 
informal sector. 

Colombia has a record of prudent macroeconomic and fiscal policy. Despite an econom-
ic slowdown, it has maintained its investment rating since 2013. After a deceleration of 
1.4 per cent in 2017, economic growth picked up to 3.3 per cent in 2019, powered by strong 
private consumption and greater investment.10 In 2017, the growth in employment was just 
1 per cent over 2016 rates, or 226,400 new jobs. However, Colombia’s job creation is vulner-
able in that the jobs created are precarious, which is to say they are unstable, provide little 
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job security, offer irregular income, and do not provide workers access to social protections 
and social dialogue. This type of employment has doubled in Colombia in the past 25 years.11

Colombia is immersed in a complex process of political and economic transition and reconcil-
iation related to its long history of violence. With the support of the international community, 
the country is currently in a process of reconstructing its political and economic infrastructure, 
while it works through various reform processes. The country is still recovering from decades 
of armed conflict, a process that began when the Government and FARC signed a peace 
accord in 2016. 

Between 2000 and 2014, Ecuador experienced a long stretch of growth and stability, which 
provided for significant declines in the incidence of poverty and inequality. However, since the 
end of 2014, the country suffered the effects of a macroeconomic shock, which originated 
with the decline of international oil prices and sparked an abrupt deceleration of economic 
growth. Currently, the economy of Ecuador shows signs of recovering. However, this recovery 
could be tenuous so long as the macroeconomic imbalances that created the shock remain 
unresolved.12 The labour market conditions in Ecuador indicate that, even while overall em-
ployment (and unemployment) have remained relatively stable, adequate employment has 
declined since December 2014; underemployment has increased since 2012, particularly in 
December 2015.13 In 2018–19, it declined from 41.1 per cent to 37.9 per cent. During the same 
period, underemployment grew from 18.3 per cent to 18.7 per cent.14

So far this century, Peru’s economy has had two distinct phases of growth. Between 2002 and 
2013, Peru stood out as one of the most dynamic countries in Latin America, with an average 
annual GDP growth of 6.1 per cent. The solid jobs and income growth reduced poverty rates 
considerably. Poverty rates (based on the percentage of the population that lives on less than 
US$5.50 a day) fell from 52.2 per cent in 2005 to 26.1 per cent in 2013. This is to say that some 
6.4 million people emerged from poverty during this period. Extreme poverty (those who 
live on less than US$3.20 a day) fell from 30.9 per cent to 11.4 per cent in the same period. 
Between 2014 and 2019, the expansion of the economy decelerated an average of 3.1 per 
cent per year, largely as a consequence of corrections in the international prices of natural 
resources. This generated a temporary decline in private investment, lower fiscal income and 
a slowing of consumption. 

The Peruvian labour market in recent years has been characterized by a reduction in salaried 
workers as a share of the population, and an increase in self-employed workers – the sec-
tor known as “independent workers”, which is comprised of lower-skilled labour working in 
more precarious conditions. In 2007, salaried employees accounted for 46.4 per cent of the 
economically active population, while “independents” – those who typically work informally 
–accounted for 36.9 per cent.

In recent years, each of the countries in the Andean region has been affected, albeit to 
different degrees, by political instability and civil unrest.15 Sudden changes in government 
in the region are often accompanied by protests and civil unrest in the form of large-scale 
street demonstrations, work stoppages, or marches organized by workers or civil society 
groups. These events can happen suddenly, interrupting daily life and resulting in occasional 

11 National School for Organized Labour, “Report on the state of Decent Work in Colombia”, October 2018.

12 Inter-American Development Bank (IDB) and IDB Invest (IDS), “IDS Strategy In Ecuador (2018-2021)”, May 2018.

13 In Ecuador, according to the National Employment, Unemployment and Under Employment, adequate employment refers to people 
with employment who, during the week in question, had income equal to or higher than the minimum wage, and worked 40 hours or 
more a week, independent of their desire and availability work additional hours. 

14 Pamela Olmedo, Employment in Ecuador – A view of the situation and perspectives for the current labour market (Friedrich-Ebert-Stiftung 
(FES)-Ecuador, 2018).

15 See, for instance, on increasing unrest in South America, the Washington Post, “How to make sense of the many protests raging across 
South America”, 14 November 2019, available at www.washingtonpost.com/world/the_americas/a-government-chased-from-its-capital-
a-president-forced-into-exile-a-storm-of-protest-rages-in-south-america/2019/11/14/897f85ba-0651-11ea-9118-25d6bd37dfb1_story.
html.

http://www.washingtonpost.com/world/the_americas/a-government-chased-from-its-capital-a-president-forced-into-exile-a-storm-of-protest-rages-in-south-america/2019/11/14/897f85ba-0651-11ea-9118-25d6bd37dfb1_story.html
http://www.washingtonpost.com/world/the_americas/a-government-chased-from-its-capital-a-president-forced-into-exile-a-storm-of-protest-rages-in-south-america/2019/11/14/897f85ba-0651-11ea-9118-25d6bd37dfb1_story.html
http://www.washingtonpost.com/world/the_americas/a-government-chased-from-its-capital-a-president-forced-into-exile-a-storm-of-protest-rages-in-south-america/2019/11/14/897f85ba-0651-11ea-9118-25d6bd37dfb1_story.html
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violence and confrontations between protestors and authorities. In October 2019, there were 
moments of political instability in the Plurinational State of Bolivia,16 Peru,17 Ecuador18 and 
Colombia that resulted in unrest in these countries.

Labour unrest is frequent and common in all of the countries, and there is ever-growing 
concern about economic inequality and income disparity. 

2.2. Special considerations for the Venezuelan context 
The situation in the Bolivarian Republic of Venezuela, specifically the problematic state of 
the rule of law in the country, constitutes a particular concern for the ILO. In recent years, 
the political, social and economic transformation in the country has seriously affected the 
functioning of democracy, limiting ILO programming there. 

An in-depth analysis of the Bolivarian Republic of Venezuela is beyond the scope of this 
evaluation. Given the situation in the country, it received limited attention. In March 2018, 
during the International Labour Conference, the ILO formed a Commission of Inquiry to 
examine a complaint from 33 delegates of employers’ organizations. In its report, published 
on 3 October 2019, the Commission made recommendations to the Venezuelan Government, 
and requested that it respond to these recommendations before September 2020. Given the 
extraordinary situation, the HLE team performed a desk audit of limited scope, which was 
complemented with remote interviews with ILO representatives.

2.3 Strategic objectives for the ILO in the Latin America 
and the Caribbean region 
During the time period under evaluation (2016–19), the 2014 Lima Declaration and the 2018 
Panama Declaration for the ILO Centenary: The future of work in the Americas have guided 
ILO programming in the Latin America and the Caribbean region, providing the broadest 
regional framework for the subsequent development of country documents. 

2.3.1 The Lima Declaration (2014)
Despite economic progress in employment, the Lima Conference observed the vast inequal-
ities that persist in the region. It concluded that combating inequality requires “integrated 
economic and social public policies to promote social inclusion, decent work and productive 
employment, as well as an enabling environment for sustainable enterprises”.

The expectations in terms of policies included 19 points on which the ILO should provide assis-
tance to its constituents in the implementation of firm commitments. These included a broad 
framework of policies to promote full, decent, productive and freely chosen employment; 
policies to promote respect for freedom of association and collective bargaining; policies 
to promote an enabling environment for the creation and development of enterprises; and 
coherent and comprehensive strategies to facilitate a transition from an informal to a formal 
economy. 

Ten ILO action measures were identified, including the promotion of social dialogue between 
governments and social interlocutors; the promotion of decent work in various spaces of 

16 See, for instance, on the Plurinational State of Bolivia, CNN, “Bolivia's death toll rises as protests continue”, 20 November 2o19, available 
at www.cnn.com/2019/11/20/americas/bolivia-unrest-intl-hnk/index.html.

17 See, for instance, on Peru, CNN, “Protests in Peru as country is thrown into political uncertainty”, 1 October 2019, available at www.cnn.
com/2019/10/01/world/peru-protests-vizcarra-congress-intl/index.html.

18 See, for instance, on Ecuador, Reuters, “Ecuador indigenous groups, workers keep pressure on Moreno”, 5 October 2019, available at 
www.reuters.com/article/us-ecuador-protests/ecuador-indigenous-groups-workers-keep-pressure-on-moreno-idUSKCN1WK0DQ.

http://www.cnn.com/2019/11/20/americas/bolivia-unrest-intl-hnk/index.html
http://www.cnn.com/2019/10/01/world/peru-protests-vizcarra-congress-intl/index.html
http://www.cnn.com/2019/10/01/world/peru-protests-vizcarra-congress-intl/index.html
http://www.reuters.com/article/us-ecuador-protests/ecuador-indigenous-groups-workers-keep-pressure-on-moreno-idUSKCN1WK0DQ
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regional and subregional integration; and the implementation of DWCP with the participation 
of social interlocutors, with an emphasis on respect for freedom of association, collective 
bargaining and the promotion of enabling environments for sustainable enterprises.19

Governments, workers and employers in the region agreed that these concrete and pragmat-
ic conclusions of the Lima Declaration could serve as the “inspiration for the development of 
policies” and “as a guide for ILO action”.20

2.3.2 The Panama Declaration for the ILO Centenary:  
The future of work in the Americas (2018) 
The Panama Declaration for the ILO Centenary: The future of work in the Americas, is based 
on an examination of the future of work in the region, with the goal of creating a better future 
of work for current and future generations.

The document reflects three important lessons from the region’s recent experience:

(a) Increased productivity and productive diversification are key to sustained, inclusive and 
sustainable growth.

(b) Without fiscal space, which is largely associated with strong and sustainable growth and 
a reduction in the high levels of public debt, redistributive policies soon reach their limits.

(c) Structural gaps persist if specific, long-term measures are not adopted to bridge them.21

The Panama Declaration urged the ILO to continue in its leadership role, and identified pri-
orities for the ILO and its constituents for the next four years “which should inform policy 
development”.22 

The Panama Declaration highlighted that it is the responsibility of all actors to ensure greater 
coherence among policies. It concluded that the dialogue among governments, employers 
and workers is fundamental to ensuring that these policies are viable and sustainable, and 
that they respond to the present and future needs in the world of work.

These two regional frameworks have been a reference point for the various ILO offices in 
the region for determining priorities and creating national documents, taking into account 
the regional P&B. 

In the countries of the Andean region, the multiple regional priorities in these frameworks, 
together with the P&B outcomes, were grouped into priorities for each country, which were 
translated into CPOs. These priorities and CPOs have been used as frameworks for the ILO’s 
Decent Work Programme in the region. 

2.4. ILO programming in Andean countries, 2016–19
None of the countries included in this report has a DWCP, which are usually used as the 
principal vehicles for ILO programming in much of the world. In contrast, the Andean coun-
tries have adopted SFs for the 2016–17 biennium and NAPs for the 2018–19 biennium. The 
priorities contained in the SFs/NAPs are in line with the Lima Declaration and the Panama 
Declaration for the ILO Centenary: The future of work in the Americas, respectively. Below we 
include a synopsis of the principal priorities of the SFs/NAPs in each country. 

19 Lima Declaration, 2014, p. 3. 

20 Lima Declaration, 2014. 

21 Panama Declaration, 2018.

22 Panama Declaration, 2018.
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2.4.1 Bolivia (Plurinational State of)

Strategic Framework 2016–17 
During 2016 and 2017, the ILO’s work had three main priorities:

(a) Productive diversification and support for productive and sustainable enterprises: In which 
the ILO focused its efforts on dialogue spaces for the design of public polices based 
on consensus, and supporting research on and proposals for productive development 
policies with a gender equality focus.

(h) Constructing equality, decent work and protecting indigenous women in the construction 
industry: The reduction of inequalities is a stated priority of the Government. The ILO 
promoted decent work and the protection of indigenous women.

(c) Strengthening social actors and promoting compliance with international labour 
standards. 

National Action Programme 2018–19
The NAP for the Plurinational State of Bolivia has three priorities:

(a) The first is to promote development policies for more and better Jobs. It is foreseen that 
this could be achieved by creating an enabling environment for enterprise development 
and by developing the capacities of businesses and employment opportunities for youth.

(b) The second priority is to construct equality and strengthen social protections. The ILO will 
support the protection of workers from unacceptable forms of work, and will also support 
the expansion of social security coverage.

(c) The third priority is to strengthen employers’ and workers’ organizations. The ILO will 
contribute to strengthening compliance with international labour standards.

2.4.2 Colombia

Strategic Framework 2016–17 
During this period, Colombia identified three priorities:

(a) The first was fighting labour inequality and social protection in the rural economy, through 
the promotion of decent work in the rural economy as a strategy for constructing peace.

(b) The second priority was tripartism and compliance with international labour standards 
and labour laws. The expectation was that this would be achieved through labour inspec-
tions, the eradication of child labour, strengthening workers’ organizations and collective 
bargaining, and institutional strengthening of employers’ organizations.

(c) The third priority was developing human capital and productive and sustainable enter-
prises for more and better jobs. The ILO will support professional training, employability 
and entrepreneurship for victims of conflict. It will also provide assistance to businesses 
and organizations in the social solidarity economy. 

National Action Programme 2018–19
The NAP for Colombia has four priorities:

(a) The first is the transition to formal employment and the expansion of social protection. It 
was expected that this would be achieved through the formalization of micro, small and 
medium-sized enterprises, the expansion of social security coverage, and creation of a 
social protection floor.
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(b) The second priority is to promote tripartism, social dialogue and compliance with in-
ternational labour standards. The ILO will promote labour laws to support freedom of 
association. Collective bargaining will help promote conflict resolution, and employers 
will support industry peace and sustainable enterprises.

(c) The third priority is combatting unacceptable forms of work, and avoiding forced and child 
labour. Special attention will be given to indigenous and Afro-Colombian populations.

(d) The fourth priority was developing human capital and productive enterprises for more and 
better jobs. Attention will focus on making small and medium-sized enterprises (SMEs) 
more productive, and improving labour conditions, particularly in post-conflict areas. 

2.4.3 Ecuador
Strategic Framework 2016–17 
For the 2016–17 biennium, the ILO structured its work around two broad courses of action:

(a) The first was promoting decent work through productive development for more and 
better jobs, which was pursued through three avenues:
(i) The first was support for the Federation of Chambers of Industry of Ecuador. The goal 

was to provide it with tools to conduct better evaluations of the economic situation of the 
country, with which it could create public policy proposals for productive development 
from a business sector perspective, within the framework of the Ecuador Agenda 2030.

(ii) The second was productive reactivation of areas affected by the 2016 earthquake 
(principally the province of Manabi). This was accomplished through the Reactivation 
of Business and Employment (REMESUN+E) project, which was coordinated with the 
Ministry of Industry and Labour.

(iii) The third avenue was supporting research on productive diversification with the 
Ministry of Human Talent. 

(b) The second course of action was promoting tripartism and compliance with international 
labour standards, particularly with regard to the eradication of child and forced labour. The 
ILO also supported the Ecuadorian union movement in defending freedom of association 
(by monitoring the dissolution of the National Educators Union of Ecuador 2016) and, in 
terms of the normative system, by emphasizing freedom of association and social security. 

National Action Programme 2018–19
The NAP in Ecuador 2018–19 consists of three priorities:

(a) The first is promoting decent work through the development of productive policies, espe-
cially among rural youth who were affected by the earthquake. Employers’ organizations 
will become strong, independent and representative.

(b) The second priority is promoting and complying with international labour standards. 
Constituent capacities would be strengthened, especially with respect to child labour and 
a stronger labour inspection system.

(c) The third priority is broader social protection to combat inequality through the extension 
of the social protection floor, and by supporting formalization in the rural economy. 

2.4.4 Peru
Strategic Framework 2016–17 
This was focused on supporting four broad priorities:

(a) Promoting productive development policies and programmes for more and better jobs, 
an issue that is addressed by numerous projects.
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(b) The transition from an informal to a formal economy, which supports the Labour Ministry’s 
strategy for 2017–21.

(c) Supporting tripartism and compliance with labour legislation and international labour 
standards, particularly for the prevention and protection from unacceptable forms of 
work. The priority of youth employment was addressed by the promotion of a bill to create 
government subsidies for social security in cases in which employers hire unemployed 
youth or youth coming from the informal sector.

(d) Combatting inequality at work and strengthening social protections for all. The ILO worked 
on this issue to strengthen representative and independent employers’ and workers’ 
organizations by deepening their knowledge of national legislation and international 
labour standards. The goal was to help organizations so they could better substantiate 
their positions and create policy proposals to improve social protections in the country. 

National Action Programme 2018–19 
The NAP for Peru has four priorities:

(a) The first is to promote policies and programmes for productive development. It was 
foreseen to achieve this by creating an enabling environment for decent green jobs, 
especially for youth and by making SMEs more productive, while also improving labour 
conditions.

(b) The second priority is the transition to a formal rural economy by strengthening the 
tripartite constituents.

(c) The third priority is to promote tripartism and international labour standards to avoid 
unacceptable forms of work. Labour inspection systems will be renewed and systems for 
workers and employers will be strengthened.

(d) The fourth priority is to combat inequality by expanding the social protection floor.
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 3. Findings

3.1. Relevance
This section analyses the relevance of ILO programming with regard to constituent needs, 
international and national development frameworks (including SDGs) and P&B outcomes. At 
the same time, it analyses constituents’ ownership of the SFs/NAPs. 

Summary of the principal findings:

(a) In relation to the needs of the constituents, the ILO’s support was seen as being relevant 
and positive. In general, the interviewed representatives of the Andean country institu-
tions agreed that the ILO was a critical actor in the effort to advance the Decent Work 
Agenda, and a pillar of support for the promotion of social dialogue. 

(b) Nonetheless, there is general agreement among constituents in the Andean countries 
that the ILO should undertake greater efforts to define strategies that are more consistent 
with the reality of the countries, and that the ILO could play a bigger role promoting social 
dialogue and tripartism. 

(c) Constituents do not feel a sense of ownership of the ILO programming frameworks, 
because they were not participative and tripartite in manner. They say the ILO actions 
lacked a strategic connection to each other and to the national context. However, the 
deployment of these strategies – the CPOs and other ILO interventions – were carried out 
in close partnership with the constituents. On another note, relationships between the 
ILO and its constituents tend to be bilateral in nature. They reported that sometimes ILO 
priorities responded to current demands, and at others they responded to the availability 
of funding to work on particular issues. 

(d) There is a general opinion among the consulted constituents throughout the region that 
the ILO should consult more with its national constituents. 

(e) ILO programming in the Andean countries is relevant to national, regional and interna-
tional development strategies, including the 2030 Agenda for Sustainable Development 
and its SDGs, and the ILO P&B.

(f) Lastly, we found that in the Andean countries, the SFs/NAPs lack tripartite governance 
bodies, which usually exist in other countries that have DWCPs. The coordination and 
governance of the actions are largely undertaken in a bilateral fashion with the relevant 
parties or by steering committees. 

3.1.1 Constituent needs
Finding 1: In relation to the needs of the constituents, the ILO’s support was seen as 
being relevant and positive. In general, the interviewed representatives of the Andean 
country institutions agreed that the ILO is a critical actor in the effort to advance the 
Decent Work Agenda, and a pillar of support for the promotion of social dialogue.

Based on our interviews with representatives of the Ministry of Labour, and employers’ and 
worker’s organizations, we conclude that the constituents view ILO support positively, and 
regard it as being relevant. Table 2 shows that 53 per cent of those interviewed said ILO 
programming was “very relevant” and 37 per cent said it was “relevant”.
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 X Table 2. Constituents’ views on the relevancy of ILO programming

How relevant to the needs of your organization/your members or affiliates  
is ILO programming? 

Not relevant at all Not very relevant  Somewhat relevant Relevant Very relevant Don’t know

0% 1.85% 5.56% 37.04% 53.7% 1.85%

Source: Online survey of national actors.

The interviewed representatives said that the ILO was a critical actor in advancing the Decent 
Work Agenda and in supporting social dialogue. Those interviewed said that they highly valued 
the ILO’s technical assistance and the other forms of methodological support it had developed. 

Sources from the Ministries of Labour particularly valued the ILO’s technical support and the 
provision of resources to support specific national priorities. In the cases of Peru, Ecuador 
and Colombia, they mentioned the support for child labour interventions and, in the case of 
Peru, forced labour. 

According to one of the interviewees from Peru: 

The project on forced labour was of great help to the National Superintendency for 
Labour Inspections (SUNAFIL), because it helped labour inspectors form specialized 
groups to work on forced labour. The ILO helped SUNAFIL position itself, helped it ratify 
normative documents and with the formulation of institutional strategy documents. One 
cannot underestimate the ILO’s participation in SUNAFIL’s development during the past 
six years. Its support and accompaniment have been vital.

In Colombia, interviewees valued the support the ILO provided on the issues of labour in-
spection, monitoring and control, and collective bargaining in the public sector, and the 
development of an early warning system to prevent labour conflicts, among others. 

In Ecuador, interviewees cited the support provided for the framework of the post-2016 
earthquake economic recovery, for labour inspector competencies to promote compliance 
with standards, and for improving the information management system, among others. 

In the Plurinational State of Bolivia, during the first biennium (2016–17) the relationship 
between the ILO and the Ministry of Labour, Employment and Social Protection (MTEPS) was, 
according to interviewees, less fluid than might have been desired. 

However, according to some interviews, during the second biennium, the ILO developed 
some joint actions with MTEPS and other government institutions. For instance, since late 
2018, the Ministry, in coordination with the ILO, has had a desk in MTEPS, the Ministry of 
Productive Development, and the Ministry of Education, to address difficulties with the supply 
of employment, and to better tailor technical training to the demand for labour. In 2019, 
the Ministry initiated actions to engage international cooperation, and there was a closer 
relationship with the Vice-Minister of Employment, Civil Service and Cooperatives, which 
oversees public sector workers. 

The new transitional Government has re-established ties with the ILO, which has been provid-
ing support to MTEPS with a restructuring of the public employment service, a study on the 
impact of COVID-19 on employment, an exchange of employment experiences with Colombia, 
the establishment of private employment agencies, and policies to confront the crisis that 
originated with the pandemic. Work is underway to establish a labour rights observatory and 
to address issues related to remote work.

The Ministries of Labour of the four countries underscored the need to continue working with 
ILO support to generate lasting reforms that transcend changes of administration. 
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The representatives of employers’ organizations believe that ILO actions have been relevant 
to their needs, and mentioned the close contact they have had with the ILO Bureau for 
Employers’ Activities (ACT/EMP) and DWT/CO–Lima. The employers’ organization represen-
tatives said that the most relevant elements of ILO support are as follows:

(a) Colombia: The model for the design occupational health management system for micro, 
small and medium-sized enterprises; technical assistance to improve employers’ capacity 
for collective bargaining and negotiating labour pacts in Colombia; and strengthening 
capacities to prevent, address, and protect workers from unacceptable forms of work. 
The businesses that participated in the implementation of the Sustaining Competitive 
and Responsible Enterprises (SCORE) methodology held it in very high regard. 

(b) Ecuador: Employers valued the ILO’s technical assistance and its collaboration in joint 
studies, and they said the tools shared during training sessions were superb. Above all, 
they valued the technical assistance the ILO provided for the development of the Ecuador 
2030 Productive and Sustainable Agenda, and on issues related to dual apprenticeships 
and on elements related to labour reform in Ecuador. 

(c) Plurinational State of Bolivia: Members of the Bolivian Confederation of Private Sector 
Businesses (CEPB) considered the relationship with the ILO to be positive, and one that has 
contributed to the institutional consolidation of the CEPB. Said one: “The relationship with the 
ILO is strong and it is a good one that is well coordinated, principally through ACT/EMP. The 
ILO allowed us to strengthen our capacity for analysis and for developing proposals for our 
institution, which has had issues in the past and has since united businesspeople once again.” 

Workers’ organizations reported that ILO support was appreciated but insufficient. 
Representatives of the unions agree that the cooperation and relationship with the ILO has 
been historically of vital importance, particularly with regard to labour issues and social se-
curity. The workers particularly value the accompaniment of the ILO Bureau for Workers’ 
Activities (ACTRAV) specialists from DWT/CO–Lima.

In the words of a representative of the Bolivian Workers Central (COB):

The ILO’s help has been of vital importance to workers. When I arrived at the COB, we knew 
how to debate and fight, but we lacked planning, and a good foundation. The ILO has helped 
with that. Our original project lacked legal weight; the ILO helped us with it and it is now 
better supported. With the ILO support, we have accomplished our proposals 100 per cent. 

Some of the issues with which unions are demanding more support are strengthening 
workers’ organizations and defending freedom of association, monitoring the Government’s 
response to ILO recommendations, and labour law reform. The unions are asking the ILO to 
do more to strengthen the processes and spaces for social dialogue. 

Finding 2: Nonetheless, there is general agreement among constituents in the Andean 
countries that the ILO should undertake greater efforts to define strategies that are 
more consistent with the reality of the countries, and that the ILO could play a bigger 
role promoting social dialogue and tripartism.

While the constituents in the Andean countries agree on the importance of social dialogue 
and tripartism, they also tend to agree that in the Andean countries these processes are weak 
and ineffective. Numerous constituents we interviewed recognized that the countries have 
had a series of political difficulties when it comes to dialogue and tripartism, and agree that 
the ILO could play a bigger role in promoting both. 

3.1.2 Constituent ownership of SFs/NAPs
Finding 3: The national constituents do not feel a sense of ownership of the ILO pro-
gramming frameworks. However, this sense of ownership does exist in the operational 
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context, which is to say in the deployment of the CPOs and various ILO interventions. 
These interventions are based, generally speaking, on bilateral coordination with each 
of the concerned tripartite actors. 

Finding 4: The ILO constituents agree that the ILO should make a greater effort to de-
fine strategies that are more consistent with the reality of the countries, make greater 
efforts to accompany the creation or strengthening of tripartite spaces, and hold more 
consultations with national constituents. 

One of the questions in the evaluation referred to the degree to which the tripartite constituents 
feel ownership of the SFs/NAPs. The qualitative information collected through interviews with 
representatives of the Ministries of Labour, and employers’ and workers’ organizations in each 
of the countries, reveals they lack knowledge about the SFs for 2016–17 and the NAP 2017–19. 

In the Plurinational State of Bolivia, Colombia, Ecuador and Peru, the qualitative information 
collected through interviews with representatives of the tripartite constituents demonstrates 
a lack of knowledge about these programming frameworks. As a result, we cannot speak of 
a broad sense of ownership among them.

According to the majority of interviews, this responds largely to the fact that these frameworks 
were not created in a tripartite manner in the countries of the region and that the ILO’s actions 
are not strategically linked with each other or to constituent priorities. Numerous sources 
we consulted said that the ILO interventions were developed through bilateral coordination 
with each of the tripartite actors. At times, they said, they responded to the demands of the 
moment and at others to the availability of funds to work on particular issues. In general, 
the interviews confirmed that constituents want ILO strategies that are rooted in the reality 
of the countries enabling the ILO to provide more concrete and technical assistance that will 
have an impact on social actors and the government. 

Along these lines, a representative of the Ministry of Labour in Peru said: 

One topic that didn’t work was Green Jobs. It is an issue that doesn’t resonate much 
in the country because there are other priorities: informality, the precariousness of 
employment, strengthening labour audits. Given our level of development, it is not a 
priority on our agenda. 

The Minister of Labour in Ecuador said: 

The Labour Department in the United States has provided resources and allowed for the physical 
presence of the ILO in Ecuador. Now there are no resources for child labour, and Ecuador is not 
on the map. This happens with all the other topics.

If we look at the results of the survey among constituents, we see that nearly 65 per cent 
of those interviewed said they felt a high level of ownership of ILO programming frame-
works. However, there are 35 per cent of respondents, fully a third, who show either a 
moderate level of ownership (20.37 per cent) or less (11.11 per cent), or who don’t know  
(3.7 per cent).

 X Table 3. Constituents’ views on the extent to which tripartite constituents feel 
ownership of NAPs

Constituents: To what extent do the tripartite constituents feel ownership of the NAP? 

To a very small 
extent

To a small  
extent

To a moderate 
extent

To a large  
extent

To a very large 
extent

Don’t  
know

1.85% 9.26% 20.37% 42.59% 22.22% 3.70%

Source: Online survey of national actors.
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Asked the same questions, the ILO personnel are a little less optimistic. Fully 44 per cent said 
that the level of ownership is satisfactory (to a large or very large extent). However, 33 per 
cent gave a rating of moderate or less. 

 X Table 4. ILO personnel’s views on the extent to which tripartite constituents feel 
ownership of NAPs

ILO personnel: To what extent do the tripartite constituents feel ownership of the NAP? 

To a very small 
extent To a small extent To a moderate 

extent To a large extent To a very large 
extent Don’t know

3.70% 7.41% 22.22% 25.93% 18.52% 22.22%

Source: Online survey of ILO personnel.

This data contrasts, to a certain extent, with the qualitative information collected in the inter-
views. The differences can be explained by the fact that, while constituents lack knowledge 
of the ILO frameworks, the CPOs and other on-the-ground interventions are executed in 
close partnership with the constituents, even if the relationships between the ILO and the 
constituents tend to be bilateral in nature. 

In the words of a union representative in Peru: 

The Lima office is guided by the Country Office for the Andean Countries, which responds 
to the Regional Office and that to Geneva. We need greater technical assistance but in 
general everything that it does is within the strategic plans and the worker perspective, 
even if they don’t satisfy all of our demands. The ILO has always asked us for information 
to formulate frameworks, they provide the general and we ground it in the specific – for 
example, the freedom of association campaigns.

According to a representative of the CEPB in the Plurinational State of Bolivia: 

The relationship with the ILO is strong and good. It is fairly well coordinated, principally through 
ACT/EMP. The ILO has enabled us to strengthen our capacity for analysis in order to formulate 
proposals for our institution, which previously had issues and has since united businesspeople 
once again.

Despite a certain expected level of criticism, there is an adequate degree of ownership of the 
ILO actions by the Ministry of Labour. The interviews with representatives of employers’ orga-
nizations confirm that these organizations feel ownership of the ILO support. Workers’ orga-
nizations feel that the ILO support has been well suited to their own institutional priorities. 

However, constituents across the Andes said that the ILO should make a greater effort to 
create more tripartite spaces and higher levels of consultation among national constituents. 
As a representative of the Ministry of Labour in Colombia said: “Beyond coming to tell us 
that they are developing this or that, if it isn’t being done with our resources, we don’t find 
out about it.” 

3.1.3 National and global frameworks for development 

Finding 5: ILO programming in the Andean countries is relevant to the natio-
nal, regional and international development strategies (including the 2030 
Agenda for Sustainable Development and its SDGs, and the P&B outcomes). 
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(a) National frameworks for development

To assess the relevance of ILO programming, the ILO evaluators analysed the ILO’s priorities 
and actions in light of the relevant national decent work policies. In each of the countries, the 
framework for programming and the ILO actions were aligned with the country’s develop-
ment priorities and its national policy frameworks, principally those found in their national 
development plans. Table 5 shows the most relevant examples for each country.

 X Table 5. Alignment with development priorities and national policy frameworks 

Alignment with development priorities and nati0nal policy frameworks 

Bolivia (Plurinational State of)  X National Plan for Social and Economic Development (PDES) 2016–20 

 X Patriotic Agenda 2025

Colombia  X Peace Accords (2016)

 X National Development Plan (2014–18), which references the development of a national decent 
work plan

 X National Plan to Eradicate Child Labour and Protect Adolescent Workers (2017–2027) 

Ecuador  X National Development Plan 2017–21, “An Entire Life”

Peru  X Bicentennial Plan for 2021

(b) Regional and global frameworks 

Based on a document analysis, we found that ILO actions during this biennium are also 
aligned with the principal regional and global frameworks: the 2004 Lima Declaration; the 
2018 Panama Declaration for the ILO Centenary: The future of work in the Americas; the 
respective UNSDCFs in the case of Colombia and Peru for 2018–19; and the 2030 Agenda for 
Sustainable Development and its SDGs. 

 X Table 6. Alignment with regional frameworks, UNDAF and SDGs 

Countries Regional frameworks UNDAF SDGs23

Bolivia 
 (Plurinational State of)

 X Lima Declaration adopted during the 18th American 
Regional Meeting in Lima, Peru, 26 October 2014. 

 X Panama Declaration for the ILO Centenary: The 
future of work in the Americas, adopted at the 19th 
American Regional Meeting in Panama City, Panama, 
2–5 October 2018. 

UNDAF 2013–17

UNDAF 2018–22

1, 2, 3, 4, 5, 8, 9, 
10, 16

Colombia UNDAF 2015–19

UNSDCF (2020–23)

National Political, 
Economic, and 

Social Council SDG 
(No. 3918)

1, 3, 4, 5, 8, 9, 10, 
16, 17

Ecuador UNDAF 2015–18

UNDAF 2019–22

1, 3, 4, 5, 8, 9, 10, 
16, 17

Peru UNDAF 2012–16

UNSDCF 2017–21
1, 3, 4, 5, 8, 10, 16

Source: The authors’ document analysis.

23 1. No poverty; 3. Good health and well-being; 4. Quality education; 5 . Gender equality; 8. Decent work and economic growth; 9. Industry, 
innovation and infrastructure; 10. Reduced inequalities; 16. Peace, justice and strong institutions; 17. Partnerships for the Goals. 
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The programming frameworks in the four countries during both biennia include explicit 
mentions of alignment with ILO actions regarding the SDGs. 

It is important to point out the efforts of DWT/CO–Lima in systematizing the alignment of 
country priorities with national and international frameworks. It published two overviews 
(one for 2016–17 and another for 2018–19) where it analysed, in summary form, the multiple 
connections between each of the SDGs and the different frameworks. For 2016–17, these 
frameworks included the SDGs, the Lima Declaration, and National Development 2014–18. 
For the following biennium (2018–19), the overview was expanded to also include additional 
frameworks, such as the Panama Declaration and employers’ and workers’ organization plans. 

Table 7 shows the results of these panoramic matrixes on the alignment of ILO programming 
in the Plurinational State of Bolivia, Ecuador, Colombia and Peru with national and interna-
tional frameworks. 

 X Table 7. Synthesis of panoramic matrixes for two biennia*

Frameworks 2016–17 2018–19

SDGs x x

Lima Declaration x

Panama Declaration x

National development plan x x

UNDAF–cooperation framework x x

Employers’ organization plans x

Worker’s organization plans x

* Colombia and Peru for the 2018–19 biennium, compiled by the author. Based on Panorama matrixes 
from the CO–Lima.

(c) ILO Programme and Budget 
Tables 8, 9, 10 and 11 were compiled from a document review at the CO–Lima for the Andean 
countries for the two biennia, and they show the connections between the ILO’s outcomes 
area (P&B) and the CPOs for the individual countries. 

 X Table 8. Plurinational State of Bolivia: Alignment of the SF/NAP/CPOs  
with P&B outcomes

P&B 2016–17 2018–19

Outcome 1. More and better jobs for inclusive growth and improved youth prospects x

Outcome 4. Promoting sustainable enterprises x x

Outcome 5. Decent work in the rural economy x x

Outcome 8. Protection of workers from unacceptable forms of work x x

Outcome 10. Strong and representative employers’ and workers’ organizations x x
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 X Table 9. Colombia: Alignment of the SF/NAP/CPOs with P&B outcomes

P&B outcomes 2016–17 2018–19

Outcome 1. More and better jobs for inclusive growth and improved youth prospects x x

Outcome 2. Ratification and application of international labour standards x x

Outcome 3. Creating and extending the social protection floor x x

Outcome 4. Promoting sustainable enterprises x x

Outcome 5. Decent work in the rural economy x x

Outcome 6. Formalization of the informal economy x x

Outcome 7. Promoting compliance with workplace standards through inspection x x

Outcome 8. Protection of workers from unacceptable forms of work x x

Outcome 10. Strong and representative employers’ and workers’ organizations x x

 X Table 10. Ecuador: Alignment of the SF/NAP/CPOs with P&B outcomes

P&B outcomes 2016–17 2018–19

Outcome 1. More and better jobs for inclusive growth and improved youth prospects x

Outcome 3. Creating and extending the social protection floor x

Outcome 4. Promoting sustainable enterprises x

Outcome 5. Decent work in the rural economy x x

Outcome 6. Formalization of the informal economy x

Outcome 7. Promoting compliance with workplace standards through inspection x x

Outcome 10. Strong and representative employers’ and workers’ organizations x x

 X Table 11. Peru: Alignment of the SF/NAP/CPOs with P&B outcomes

 P&B outcomes 2016–17 2018–19

Outcome 1. More and better jobs for inclusive growth and improved youth prospects x x

Outcome 2. Ratification and application of international labour standards x x

Outcome 3. Creating and extending the social protection floor x x

Outcome 4. Promoting sustainable enterprises x x

Outcome 5. Decent work in the rural economy x

Outcome 6. Formalization of the informal economy x x

Outcome 7. Promoting compliance with workplace standards through inspection x x

Outcome 8. Protection of workers from unacceptable forms of work x x

Outcome 9. Promoting fair and effective policies for labour migration x

Outcome 10. Strong and representative employers’ and workers’ organizations x x
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The document review demonstrated a connection between ILO programming frameworks 
in all four countries with the P&B for each biennium, as well as with the pillars of the ILO 
Decent Work Agenda: 1. job and enterprise creation, 2. fundamental principles and rights 
at work, 3. social protection, and 4. social dialogue and tripartism. In the ILO programming 
for 2018–19, reference is made to the seven principal ILO initiatives within the framework of 
the ILO centenary.24 

(d) A quick comparison of the four countries 
Table 12 combines information from above. A quick comparison makes it evident that the 
following outcome areas are the most common in the four Andean countries:

(a) Outcome 1: More and better jobs for inclusive growth and improved youth prospects;
(b) Outcome 4: Promoting sustainable enterprises;
(c) Outcome 5: Decent work in the rural economy;
(d) Outcome 8: Protection of workers from unacceptable forms of work; and
(e) Outcome 10: Strong and representative employers’ and workers’ organizations.

Outcome 3 (Creating and extending the social protection floor) has a relative importance. It 
was present during both biennia in Ecuador, Colombia and Peru, but absent from program-
ming in the Plurinational State of Bolivia. 

Less common in the region are the following:

(a) Outcome 2: Ratification and application of international labour standards; and
(b) Outcome 7:  Promoting compliance with workplace standards through inspection. 

24 These are: poverty, green jobs, the future of work, standards, enterprises, governance and women at work. 

 X Table 12. Alignment of the SF/NAP/CPOs with P&B outcomes in the four Andean countries 

Country Bolivia (Plurinational 
State of) Colombia Ecuador Peru

P&B outcomes 2016–17 2018–19 2016–17 2018–19 2016–17 2018–19 2016–17 2018–19 Total

1. More and better jobs for inclusive 
growth and improved youth prospects X X X X X X 6

2. Ratification and application of 
international labour standards X X X X 4

3. Creating and extending the social 
protection floor X X X X X X 6

4. Promoting sustainable enterprises X X X X X X X 7

5. Decent work in the rural economy X X X X X X X 7

6. Formalization of the rural economy X X X X 4

7. Promoting compliance with 
workplace standards through 
inspection 

X X X X X 5

8. Protecting workers from 
unacceptable forms of work X X X X X X X X 8

9. Promoting fair and effective labour 
migration policies X 1

10. Strong and representative 
employers’ and workers’ organizations X X X X X X X X 8

Total 4 5 9 9 6 5 8 10

Compiled by the evaluation team based on information from the ILO Development Cooperation Dashboard. 
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Outcome 9 (Promoting fair and effective labour migration) has not been, with the exception 
of Peru in the 2018–19 biennium, an explicit outcome area in any of the Andean countries in 
the past four years, despite the context of regional labour migration. 

The regional debate on migration is closely related to Venezuelan migration. Within interna-
tional development and cooperation agencies, the debate over migration began to take form 
for the first time in 2017, according to information that the evaluation team collected. In the 
Panama meeting in 2018, a regional conversation on migration was incorporated into the 
ILO agenda, which later led to the initial design of ad hoc cooperation projects in 2019. More 
recently, these projects have begun to receive funding, principally in the second semester of 
2019 and early 2020. The Panama Declaration for the ILO Centenary: The future of work in 
the Americas calls on the ILO to take a leadership role with regard to labour migration within 
the framework of the UN system, including in the application of elements related to labour 
in the Global Compact for Safe, Orderly and Regular Migration. However, this does not fall 
within the scope of this evaluation.

3.1.4 Governance 
Finding 6: In the Andean countries, there is not a tripartite governance body for the SFs/
NAPs, as is common in countries with DWCPs. The coordination and governance of the 
actions are largely conducted in a bilateral manner with the participating institutions 
or through project steering committees. 

In the Andean countries, there is no tripartite governance body for the SFs and NAPs, as 
is common in countries with DWCPs. According to documents consulted and statements 
from many of the interviewees, social dialogue, which is a fundamental component in the 
DWCPs in other regions and countries of the world, has not led to the development of country 
programmes in the subregion that are based on tripartism and social dialogue. At the same 
time, the dialogue spaces – national committees – are generally weak. 

In this context, the ILO programming was based largely on bilateral consultations with constit-
uents. In this sense, not only the implementation but also the coordination and governance 
of the actions were carried out in a bilateral manner with the concerned institutions or, in the 
case of technical cooperation projects, through their steering committees.

The Plurinational State of Bolivia does not have a tradition of promoting tripartite social 
dialogue. The long period of military government established a precedent of government 
interference in the tripartite labour relations. From 1986 to the early 2000s, some workers’ 
organizations considered tripartism to be a mechanism that governments and employers 
used to avoid implementing labour laws. Employers have also mistrusted the concept, be-
lieving governments, depending on the make-up of political coalitions, could use this space 
to impose greater social burdens on employers. For these reasons, there is no mechanism 
or entity for institutionalized dialogue that allows the three constituents to come together, 
or for any governance of labour issues to be based on a consensual agenda.

In Ecuador, social dialogue is extremely complex. In addition, interviewees said, the National 
Council for Labour and Salaries, a tripartite consultative and technical body within the Ministry 
of Labour, is incapable of assuming its responsibility to promote social dialogue on work and 
employment policies. According to interview subjects, its function is limited to setting salaries 
once a year at year’s end, and it does so in a unilateral manner without tripartite agreements.

In Colombia, the National System for Social Dialogue has its greatest representative within 
the National Committee for Salary and Labour Policy Pacts. It is within this committee that 
a governance body for a potential DWCP should be located. However, according to our in-
terviews and secondary sources, the committee has demonstrated a lack of effectiveness in 
negotiating an increase in the minimum wage and negotiating agreements on labour policies 
and proposed legislation. In addition, it has demonstrated a few weak points: the precarious 
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operation of almost all of its departmental level negotiating subcommittees, its imposition of 
labour policies with without consultation or prior discussion in the committee, and in regard 
to fulfilling ILO recommendations.25 The Tripartite Subcommittee for International Affairs is 
the subcommittee responsible for monitoring the ILO’s technical cooperation.

In March 2018, the Ministry of Labour and Promotion of Employment (MTPE) in Peru signed 
an agreement with the ILO to create policies that promote decent work in Peru. According to 
the Director of CO–Lima, the expectation is that this collaboration would be the foundation 
for a Decent Work Programme, in which it would be possible to work using tripartite dialogue 
with the social partners. The plan includes a provision for ILO technical assistance for socio–la-
bour dialogue within the Nation Council on Labour and Employment Promotion (CNTPE), and 
strengthening social actors’ capacities for negotiation techniques, dialogue tools, alternative 
conflict resolution mechanisms and soft skills. The ILO and MTPE agreed to collaborate on 
issues related to fundamental principles and rights, occupational health and safety, gender 
equality, vulnerable worker populations, inspection and labour formalization. They are planning 
activities including information generation, exchanges of experiences and best practices, stud-
ies and joint projects, and strengthening capacities. In 2019, the ILO and MTPE signed the work 
plan that will implement the inter-institutional cooperation agreement between the MTPE and 
the ILO to promote decent work. It includes nine intervention areas, including social security.

3.2. Coherence and validity of design 
This section of the evaluation examines whether RBM principles were applied. It also analyses 
the coherence and validity of the design. The evaluation focused on the following key aspects: 
the logic and coherence of the analysed action plans, their evaluability, and the existing 
mechanisms for evaluations and monitoring. 

Summary of the key findings: 

(a) RBM principles were not strictly applied in the ILO’s programming. As a result, the ILO 
programming frameworks cannot be used as tools for planning, management, or mon-
itoring and evaluation (M&E). 

(b) That said, the technical cooperation that the ILO provides through both its Extrabudgetary 
Technical Cooperation (XBTC) and RBSA projects has clear strategies and goals that are 
defined by high levels of feasibility and are well adjusted to the RBM system. 

(c) Within a context that is unfavourable for social dialogue and tripartism, the ILO undertook 
programming based on priorities and interventions that are feasible to implement and 
based on consultations with constituents, most of which were bilateral. The process of 
defining these priorities and the CPOs was by means of a desk review, and was made with 
a top-down focus in Lima. It included elements that would be feasible to execute in the 
countries of the subregion. That said, the operationalization of the CPOs and interventions 
was based on consultation, albeit bilateral, with constituents.

(d) Interviews revealed a generalized opinion that the development of a medium-range, stra-
tegic programming framework (not necessarily in the format of a DWCP) that is based on 
the participation of national and other relevant actors and that is based on RBM principles 
would provide greater coherence to the ILO’s programming, and increase its relevance 
and constituent ownership of it. 

(e) The evaluation found that the necessary elements for evaluability of the SFs and NAPs 
(robust formulation, human and financial resources, systematic processes and plans for 
M&E) are currently absent in the DWT/CO–Lima management model, and in the project 
offices of the four countries. 

25 National Union School, Colombia is behind on decent work and the social protection of the elderly, 2018.
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3.2.1 Application of RBM 
Finding 7: RBM principles were not strictly applied to ILO programming, so these frame-
works cannot be used as tools for planning, management, or M&E.

The ILO defines RBM as a management system that guides organizational processes, re-
sources, products and services towards the achievement of measurable outcomes.26 The 
RBM system involves creating a logical sequence of cause-and-effect events, including activ-
ities, products, outcomes and objectives; identifying assumptions to prove the logic of the 
causal relationships; and determining indicators and verification measures to measure the 
results. These components are organized in a matrix called the Logical Framework or Results 
Framework. 

The ILO programming documents for the Plurinational State of Bolivia, Colombia, Ecuador 
and Peru (SFs 2016–17 and NAPs 2018–19) briefly present some indicators for context and 
a summary of the priorities and lines of intervention for the ILO in each country. The docu-
ments don’t include a detailed analysis of the context, hypothesis or risk factors. They don’t 
include explicit prior experiences based on results of any thematic, sectoral or specialized 
evaluations or studies. Nor do they include an analysis of alternatives or a theory of change 
that justifies the priorities that were selected. At the same time, they do not include logic or 
outcome frameworks that illustrate the internal logic (objectives, outcomes, activities and 
hypothesis) or outcome indicators. They have not developed sustainability or exit strategies, 
or frameworks for monitoring and evaluation. According to DWT/CO–Lima, they made efforts 
to include sustainability as a consideration for the projects. In addition, they also held a 
planning workshop on these issues during the last session. 

As a result, we conclude that RBM principles were not strictly applied and the programming 
frameworks cannot be used as tools for planning, management, or monitoring and evalua-
tion. There are significant limitations for accountability – with regard to the extent that these 
interventions generated demonstrable outcomes – or for ascertaining the ILO’s contribution 
to any achievements. 

It is noteworthy that 47.8 per cent of the ILO personnel who answered the online survey 
said that they believed the RBM was applied to a large extent, and 13.4 per cent said it was 
applied to a very large extent. 

 X Table 13. ILO personnel views on the extent to which RBM methods are applied  
in ILO programming and action plans in the Andean countries  

To what extent are RBM methods applied in ILO programming and action plans  
in the Andean countries? 

To a very small 
extent

To a small  
extent 

To a moderate 
extent 

To a large  
extent 

To a very large 
extent 

Don’t  
know

4.35% 0% 29.09% 47.83% 13.04% 8.70%

Source: Online survey of ILO personnel.

The evaluators’ conclusions about the SFs and NAPs contradict the perspective of the majority 
of those surveyed. 

It is clear, however, as an evaluation of implementation models for ILO technical assistance 
found, that in general the technical cooperation that the ILO provides through its XBTC proj-

26 ILO, Results-Based Management in the ILO. A Guidebook, 2011.
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ects and RBSA projects includes clear strategies and defined objectives, with high degrees 
of feasibility that are well suited to the ILO’s RBM system.27 

Finding 8: In general, the technical cooperation that the ILO provides through its XBTC 
and RBSA projects includes clear strategies, with defined objectives and high degrees 
of feasibility that are well suited to the ILO’s RBM system.

The evidence found in the evaluations and project documents concur, although with some 
variations, that the projects have been logical, have included the necessary and sufficient 
activities to accomplish the products, and these have been adequately connected to the 
achievement of the goals. 

3.2.2 Logic and coherence of the analysed SF/NAP 
Finding 9: In an unfavourable context for social dialogue and tripartism, the ILO carried 
out programming based on priorities and interventions that were based on consul-
tation (largely bilateral) with the constituents and that were feasible to implement. 
The determination of these priorities and the CPOs was undertaken in a top-down 
fashion, “without leaving the office” in Lima. They were focused on elements whose 
execution was viable in the countries of the subregion. However, the operationaliza-
tion of these CPOs and interventions was based on consultation with the constituents 
(largely bilateral). 

The DWCPs are instruments that the ILO promotes and that are focused on the priorities 
of decent work and established in a tripartite manner by governments, and employers’ and 
workers’ organizations. They guide ILO assistance to support the constituents’ ability to 
achieve the agreed-upon objectives that are found in the DWCP.28 

According to the ILO, DWCPs include integrated and balanced strategies based on strong 
diagnostics to achieve the strategic objectives of the ILO, which the national tripartite con-
stituents identified while taking into consideration the specific context of each country and 
its challenges.29 Their successful implementation depends on having national allies and a 
funding plan. 

The DWCPs should be tools that position decent work at the centre of the 2030 Agenda 
for Sustainable Development and provide guidance to support the objectives of the 2030 
Agenda, including its integration into a new generation of UN cooperation frameworks in 
the countries. 

The Latin America and the Caribbean region has one of the lowest numbers of DWCPs. Of 
the 24 countries covered by the Regional Office, Subregional Office and national offices, 
only 7 are implementing or have concluded DWCPs. At the time of the evaluation, there are 
DWCPs in Guyana, Haiti and Suriname, and tripartite memoranda of understanding signed 
in Costa Rica and Mexico. This makes Latin America and the Caribbean the region with the 
lowest percentage of countries with DWCPs.30

As stated above, the ILO defined SFs as the general programming frameworks for 2016–17 
and NAPs for 2018–19 in the Plurinational State of Bolivia, Colombia, Ecuador and Peru. These 

27 ILO Regional Office for Latin America and the Caribbean, Independent Regional Evaluation on the implementation models for ILO RBSA funded 
technical assistance, 2017.

28 ILO Regional Office for Latin America and the Caribbean, Independent Regional Evaluation on the implementation models for ILO RBSA funded 
technical assistance, 2017.

29 ILO, Decent Work Country Programme: a practical guide, version 4, Geneva.

30 ILO Regional Office for Latin America and the Caribbean, Independent Regional Evaluation on the implementation models for ILO RBSA funded 
technical assistance, 2017.
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documents briefly present indicators for context and a summary of the lines of intervention 
for the countries. 

According to the statements from ILO staff, in a context that is unfavourable to social dia-
logue, the ILO conducted opportunistic programming, based on priorities and interventions 
that could eventually be feasibly implemented. 

Information collected indicates that the priorities, categories of intervention and the CPOs 
had a top-down focus and were defined “without leaving the office” in Lima and were based 
on the ILO staff’s regional and national experience. This is to say they did not consult con-
stituents and focused on issues that could be feasibly executed. However, the interviews 
revealed that, when it comes to the operationalization – on-the-ground deployment – of the 
CPOs and the interventions, they were undertaken in (largely bilateral) consultation with the 
constituents. 

As table 14 shows, 61 per cent of the interviewed ILO representatives believe that a program-
ming framework like the DWCP would increase the relevance of the ILO’s programming on 
decent work. 

 X Table 14. ILO representatives on whether a programming framework like  
the DWCP would increase the relevance of the ILO’s programming on decent work 

Would the execution of the strategy’s actions over the course of four years make  
the ILO’s decent work programming more relevant? 

Not at all likely Unlikely Neither likely nor 
unlikely Likely Very likely Don’t know

0% 11.54% 11.54% 26.92% 3.62% 15.38%

Source: Online survey with ILO personnel.

According to many sources, the current short-term (two-year) planning cycle and the lack of 
assured financing result in a failure to identify medium- and long-term outcomes. 

The problems related to decent work in the absence of a DWCP have been addressed 
with good will and effort. However, it has not gotten us where we want to go. We have 
to recognize that the offices need cooperation projects that at times are not strictly in 
line with the priorities of the ILO in the country (project office).

 Some of the interviewees contend that the current programming doesn’t provide a frame-
work to promote fundraising for certain priorities; rather – as one ILO representative said – it 
is a heterogenous list of topics which end up fitting, or not, the support of one donor/partner 
or another. To the extent that the list of subtopics within the programming framework is long, 
normally funds/partners are secured for specific outcomes, but not necessarily for all those 
related to the ILO’s normative mandate of social dialogue. RBSA funds are usually used to 
compensate for these unfunded elements. 

Nevertheless, we heard in our interviews that, during the last year, the Andean office has put 
significant effort into changing this situation, in order to have a more comprehensive per-
spective and goals that are better articulated. There is agreement among the ILO personnel 
we consulted that it has become necessary to keep advancing programming frameworks 
that are more fully developed, integrated and coherent. 

According to the draft of an internal document from the Regional Office, “the DWCPs are 
programming documents that guide ILO actions … in the direction of the tripartite priorities 
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and as a means for aligning cooperation”.31 The presence of a DWCP makes it easier to identify 
and align the constituent demands and frame them within a tripartite consensus that affords 
them a stronger foundation. In countries with social dialogue challenges, the DWCPs are 
an opportunity to unite constituents to define and negotiate tripartite priorities for decent 
work that are influential. The ILO must be attentive and prepared to take advantage of these 
opportunities, and mobilize and support the constituents. 

In the words of a representative of one of the ILO project offices: 

It would be useful for all of us to have an instrument that clearly guides us, that sets 
priorities, but for within the office. It is important to develop a programming framework 
that can be expressed in a simple manner, and that everyone understands and that can 
be easily communicated. 

There is an agreement among the ILO sources and among many of the constituent repre-
sentatives that it has become necessary to make programming frameworks that are more 
developed, integrated and coherent. 

According to data from the survey (see table 15), there is no clear trend in opinions among 
ILO personnel as to whether DWCPs would be more relevant, effective, coherent, efficient, 
sustainable and outcome-based than the current programming model. (The distribution of 
percentages by category is fragmented.) 

 X Table 15. ILO personnel on whether NAPs are more relevant, effective, coherent, 
efficient, outcome-based and sustainable than the DWCPs  

Are the NAPs more relevant, effective, coherent, efficient, outcome-based and sustainable  
than the DWCPs? 

To a very small 
degree

To a small 
degree

To a moderate 
degree

To a large 
degree

To a very large 
degree Don’t know

Relevant 4.35% 4.35% 26.09% 21.74% 8.70% 34.78%

Coherent 4.35% 4.35% 29.09% 26.09% 4.35% 34.78%

Effective 4.35% 0% 34.78% 21.74% 4.35% 34.78%

Efficient 4.35% 0% 34.78% 21.74% 4.35% 34.78%

Outcome-based 4.35% 4.35% 26.09% 17.39% 13.04% 34.78%

Sustainable 4.35% 8.70% 30.43% 13.04% 8.70% 34.78%

Source: Online survey of ILO personnel.

Finding 10: We found that there is a generalized opinion that the development of a me-
dium-term SF for programming (not necessarily a DWCP) that is based on the participa-
tion of national constituents and other relevant actors, and is guided by RBM principals, 
would provide greater coherence to ILO programming and increase its relevance and 
constituent ownership of it. 

31 Study on characteristics, restrictions and opportunities of XBDC projects, December  2019.
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3.2.3 Evaluability of the SF/NAP
Finding 11: The elements necessary for making the SFs and NAPs more evaluable – such 
as robust formulations, human and financial resources, and systematic plans and pro-
cesses for monitoring and evaluation – are absent in the DWT/CO–Lima management 
model and in the project offices in their respective countries. 

Assessing the evaluability of the SFs and NAPs includes an appraisal of many elements, in-
cluding a context analysis, the justification for the established priorities, the logic/outcomes 
framework, and the theory of change. However, these elements are absent in the program-
ming frameworks examined in this evaluation. 

The evaluability of the SFs and NAPs is also challenged by the absence of monitoring and 
evaluation (M&E) plans. M&E plans generally include outcomes and achievement indica-
tors; baseline values; proposed objectives; means of verification; and the sources of data, 
mechanisms and responsibilities for collecting them. An M&E plan defines the purpose, type 
and frequency of the planned evaluations and their relationship to the monitoring process. 
However, this is not the case with SFs and NAPs. 

Many interviewees said, and the evaluators noted, that the deficiencies in the formulation of 
the planning documents and the lack of adequate plans and tools for M&E constitute a sig-
nificant weakness because they make it harder to assess the intervention’s effectiveness, effi-
ciency and impact. They have a negative effect on project management, and M&E. Improving 
the M&E tools and processes has the potential to contribute to greater accountability, and 
to generate institutional knowledge and inform the ILO as to which strategies work best to 
address the labour challenges in the subregion.

The scarce human and financial resources available to both DWT/CO–Lima and the proj-
ect offices make it harder to have robust structures that allow systematic M&E of the ILO 
interventions. 

According to statements from ILO sources, monitoring is undertaken based on the type of 
funding. In addition, project monitoring is focused on products and activities rather than 
processes and concrete outcomes. It is unclear how a series of fragmented initiatives and 
activities contribute to an SF or NAP outcome or the CPOs. 

Interviews also revealed that, depending on the donor/development partner, some of the 
cooperation projects have better monitoring systems than others, particularly those focused 
on certain issues, such as child labour and forced labour. This is not the case with projects 
associated with the ILO’s regulatory roles or social dialogue. 

According to the interviews we conducted, the decision to use RBSA funds is based on in-
stitutional policy criteria, and as a way to complement elements not covered by technical 
cooperation or to attend to timely requests from workers and employers. As a result, the 
M&E of these interventions doesn’t happen in a systematic way within a predetermined, 
specific framework. Despite all this, it is important to note that, in the previous biennium, 
the region undertook an Independent Regional Evaluation on Models of Implementation of 
ILO Technical Assistance, which was financed by RBSA funds. The present evaluation makes 
mention of numerous findings of that evaluation in the following sections. 

Some ILO personnel said that the biennial exercise of evaluation/programming is a process 
that is more administrative than technical. The absence of certain tools and insufficient hu-
man resources for effective M&E means that they are far less consistent in practice than they 
appear to be on paper.32  Some ILO functionaries were of the opinion that, beyond knowing 

32 The Country Office for Andean Countries has only two people in charge of programming and monitoring for the entire region, and the 
ILO teams in each country lack monitoring specialists, who are found only in certain programmes, such as those financed by the United 
States Department of Labor, as per the donors’ request. 
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how many people participated in an activity or completed a course, it is difficult to provide 
evidence of the outcomes or impact of the programme’s actions. 

The only tool for monitoring ILO assistance is the Implementation Report. This report is writ-
ten biennially and provides an overview of the contribution to the P&B of all ILO cooperation 
in the country in its entirety (including XBTC and RBTC), and is structured according to the 
CPOs. Because of their nature, the Implementation Reports do not provide as much detail 
as the progress reports provide.33 

According to the above-mentioned evaluation, we found that XBTC projects are the technical 
assistance modalities that have the most comprehensive M&E with RBM guidelines. These 
include technical progress reports with at least one yearly report, and intermediate and/
or final evaluations as per the ILO evaluation policy guidelines. Despite differences among 
the projects, these systems in general function well, even if the accountability is principally 
oriented for the donors and internally for the ILO. In a few cases, there have been tripartite 
monitoring entities, but the tendency is that participation is restricted to the constituent 
beneficiaries of the cooperation. 

In conclusion, the evaluators found that the necessary elements for evaluability of the SFs 
and NAPs are currently absent in the management models of DWT/CO–Lima and the project 
offices in their respective countries. 

3.3 Strategic adjustment to the United Nations  
system reform 
This section of the evaluation examines the manner in which the ILO’s Decent Work Agenda 
is incorporated within the UNSDCF. It also examines the lessons learned from the ILO’s po-
sition within the framework, including how effectively it fulfils its mandate under the new 
framework. 

Summary of the principal findings:

(a) The ILO was successful in securing the inclusion of some themes related to the Decent 
Work Agenda in UNDAF in the Plurinational State of Bolivia (2013–17), Ecuador (2019–22), 
Colombia (2015–19) and Peru (2012-16). Some of these elements were included in the 
UNSDCF in Colombia (2020–23); UNSDCF–Peru (2017–21); and the UN Complementary 
Framework, Living Well in the Plurinational State of Bolivia (2018–22).

(b) It is expected that the UN development system reform will have important repercussions 
on ILO activities. The UNSDCF presents an opportunity to integrate the ILO’s cross-cutting 
issues in the work of other UN agencies. Still, DWT/CO–Lima has not yet faced some 
important challenges that affect the execution of the ILO mandate, the fulfilment of its 
mandate and the effectiveness of its results. The challenges include: competition among 
agencies; the ILO’s relatively limited financial resources and its higher administrative 
costs; resistance to the inclusion of some issues important to the ILO, such as the labour 
administration, social dialogue, freedom of association and collective bargaining; and the 
fact that the ILO is not a resident agency in the countries of the Andes, and that these 
countries do not have a DWCP. 

33 ILO Regional Office for Latin America and the Caribbean, Independent Regional Evaluation on models for implementing ILO technical 
assistance financed with RBSA funds, 2017. 
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3.3.1 Strategic adjustment: Integration of the Decent Work 
Agenda within the UN cooperation framework 
Finding 12: The ILO was successful in securing the inclusion of some themes related to 
the Decent Work Agenda UNDAF in the Plurinational State of Bolivia (2013–17), Ecuador 
(2019–22), Colombia (2015–19) and Peru (2012–16). Some of these elements were later 
included in the UNSDCF in Colombia (2020–23); UNSDCF–Peru (2017-21); and the UN 
Complementary Framework, Living Well in the Plurinational State of Bolivia (2018–22).

Table 16 shows that approximately 60 per cent of survey respondents, including ILO personnel 
and representatives of national actors, said that the extent of the integration of the Decent 
Work Agenda into the UN cooperation frameworks has been moderate (30–35 per cent, 
respectively) or large (30–33 per cent, respectively).

 X Table 16. ILO personnel and representatives of national actors on the extent to 
which the ILO Decent Work Agenda has been integrated into the UNSDCF 

To what extent has the ILO Decent Work Agenda been integrated into the UNSDCF? 

To a very small 
extent

To a small 
extent

To a moderate 
extent 

To a large 
extent

To a very large 
extent Don’t know

ILO personnel 3.58% 15.38% 30.77% 30.77% 15.38% 3.58%

National actors 3.70% 5.56% 35.19% 33.33% 9.26% 12.96%

Source: Compiled by the authors from the online survey of ILO personnel and national actors.

Below we present the principle achievements, by country.

In the Plurinational State of Bolivia, in the UNDAF framework 2013–17, numerous elements 
related to decent work were integrated into outcome 3.2: “Stronger public policies for the 
generation of decent work within the ‘living well’ framework for the implementation of the 
new productive matrix ”. 

Decent work appears in the UN cooperation framework for the Plurinational State of Bolivia, 
2018–22, as one of the four pillars of the plan in the area of Integrated Development and 
Diverse Economy: “strong productive systems that are sustainable, resilient, inclusive and 
egalitarian, that guarantee food and nutritional security and sovereignty, and that are based 
on decent work, technological development and a strong plural economy, while conserving 
and improving Mother Earth’s water, soils, forests and biodiversity, within the framework of 
the systems of life”. 

In Colombia, the ILO played an active role in the development of the Common Country 
Assessment (CCA), paying special attention to gathering points of view and priorities from em-
ployers’ and workers’ organizations. According to ILO representatives, the CCA was presented 
to the Government, but it chose to give greater standing to the priorities in the National 
Development Plan, not the CCA. 

The UN team in Colombia held negotiations with the Government to include within the co-
operation frameworks elements that came from the CCA. These did not coincide with the 
Government’s vision, and were not explicitly included in the National Development Plan, 
although they were partially accomplished. 

Through its participation in the CCA and the negotiations with the Government, the ILO was 
successful in getting some decent work themes and the vision of social partners included in 
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the cooperation framework. It was not wholly satisfactory, however, because – for example – it 
did not recognize social protection. 

In Ecuador, the ILO’s participation in the drafting of the recent UNDAF (2019–22) led to the UN 
recognizing the work of the project office. Certain elements of the Decent Work Agenda – such 
as strengthening capacities for the generation of policies and strategies that improve labour 
conditions and decent work, with gender equality – were included in the framework. Progress 
was made in getting the UN to understand that the employers and workers are not project 
beneficiaries, but rather are implementors of the UNDAF. As such, they should be accorded 
a different level of consultation than a civil society organization.

In Peru, sources said that the ILO has some joint projects with other UN agencies, such as 
the United Nations Industrial Development Organization (UNIDO), the Food and Agriculture 
Organization of the United Nations, and the United Nations Children’s Fund (UNICEF). Issues 
such as human trafficking, child labour and forced labour created opportunities to join efforts 
with other members of the UN system. However, the ILO traditionally has not routinely sat 
down with other agencies to develop joint programming.

However, in 2016, the ILO provided assistance in the creation of the UNSDCF and its M&E 
system. Since 2017, the ILO has supported its implementation; leads the working group on 
direct effect number one; and participates in working groups on human rights and non-dis-
crimination, and access to basic services and social protection. 

The new UNSDCF, under the direction of the UN resident coordinator, has placed greater 
emphasis on these issues. The ILO has emphasized to other UN system agencies that it is 
tripartite in nature, and was able to get representatives of employers’ and workers’ organi-
zations to participate in presentations and discussions as part of the process of drafting the 
UNSDCF.

3.3.2 Implications of the UNSDCF on the ILO’s fulfilment  
of its mandate and the effectiveness of its outcomes
Finding 13: The UN development system reform is expected to have significant reper-
cussions on the ILO’s activities. The UNSDCF is an opportunity for the ILO to get various 
ILO labour agenda issues included as cross-cutting issues for all UN agencies. However, 
the Organization must still confront some significant challenges that affect its ability 
to fulfil its mandate and the effectiveness of its outcomes. These include competition 
among agencies; the lack of recognition among resident coordinators of the role of 
employers’ and workers’ organizations; its relatively limited financial resources and 
its higher administrative costs; challenges of getting critical ILO concerns – such as 
regulatory issues, labour administration, social dialogue, freedom of association and 
collective bargaining – included in the UNSDCF; the fact that it doesn’t have a headquar-
ters in the countries of the region; and the fact that the countries don’t have a DWCP. 

We asked ILO personnel to what extent the effectiveness and efficiency of the ILO – in regard 
to its mandate and outcomes for decent work – has increased as a result of the improved 
coordination under the UNSDCF. They responded that it has improved effectiveness to a 
moderate (41 per cent) or large (18 per cent ) extent, while only 9 per cent said to a very large 
extent. With regard to efficiency, 48 per cent estimated that it has increased to a moderate ex-
tent and 16 per cent said to a large extent. Only 12 per cent responded to a very large extent.

The following are the most relevant elements by country.

In the Plurinational State of Bolivia, the ILO was very involved with the UN system from 
2016 to 2019, participating actively in the process of designing the UNSDCF, and introducing 
criteria that aligned the priorities of this plan with the Plurinational State of Bolivia’s National 
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Plan for Economic and Social Development, 2016–20. According to one interviewee, “to a 
certain extent the UNSDCF replaced the DWCP”. However, others in the Plurinational State 
of Bolivia project office said that if the ILO didn’t succeed in finding synergies with other UN 
agencies, the ILO’s ability to implement its mandate could suffer, due to budget limitations. 

According to these interviews, the ILO strategy should focus on closer coordination with 
the United Nations Development Programme (UNDP), which has more economic resources 
and addresses numerous issues related to decent work. Some interviewees said that, even 
though the reform has been underway since 2017, the coordinators of each agency are only 
just internalizing the process, and there are many who still think that “this is my budget, my 
outcomes and I am doing the work”. They say the “ILO in the Plurinational State of Bolivia 
does not have the resources to compete with the UNDP”, and the effect of this will depend 
on the coordinators and how they work.

In Colombia, a representative of the project office said that the degree of impact was greater 
than what appeared in the cooperation framework. The ILO’s participation in formulating 
the framework through a joint effort with other UN entities has left the ILO well positioned. 

The ILO in Colombia is actively participating in the process of putting the cooperation frame-
work into effect, and enjoys the same degree of recognition as the other UN agencies in the 
working groups. In fact, it is even leading some of these groups. According to these sources, 
there are positive expectations that the ILO will have the opportunity to include more decent 
work themes in the operational phase of the cooperation framework. 

In Ecuador, many sources said the UN system reform could constitute an opportunity for 
positioning the ILO in the Cooperation Framework for Ecuador. The office of the resident 
coordinator has given the ILO greater recognition as a result of its work in the country, 
including the role it played during the social conflicts of 2013 and its work on the framework 
for the national social security agreement. 

Since 2018, the Ecuador project office’s portfolio and its technical teams grew significantly. 
Many of those interviewed for the evaluation see this as an indication that the office has 
potential beyond its own resources. 

Following this line of reasoning, in 2019 the ILO, along with UNIDO and UN Women, launched 
a project called “Expansion of the social protection system for young men and women in 
the informal sector”. The proposal was formulated by the three agencies, and was selected 
from a pool of 114 projects, presented at a global level during the first request for projects 
from the SDG fund. Even though it has fewer resources than the UNDP, which is the project 
leader, everyone agreed that the ILO had more capacity on the issue of social protection. In 
the words of one ILO official: “In the future, it is important to understand that those who have 
the capacity and the know-how should develop the programme.”

 X Table 17. ILO personnel on the extent to which effectiveness and efficiency have 
improved as a result of improved coordination under the UNSDCF 

To what extent have the effectiveness and efficiency – with regard to the ILO’s mandate  
and decent work outcome achievement – improved as a result of the improved coordination 

under the UNSDCF?

To a very small 
extent

To a small 
extent

To a moderate 
extent

To a large 
extent

To a very large 
extent Don’t know

Effectiveness 9.09% 18.18% 40.91% 18.18% 9.09% 4.55%

Efficiency 8.00% 12.00% 48.00% 16.00% 12.00% 4.00%

Source: Online survey ILO personnel.
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According to numerous sources, the ILO’s tripartite nature and its legitimacy among the 
actors could result in its positioning itself quite well in this reform process. However, it needs 
to strengthen its relationships with employers and workers, considering that, in recent years, 
its actions have mostly been aligned with the policies of the Government. 

In Peru, the ILO is working to coordinate its actions with other agencies on common issues 
such as the green economy, economic development, and the settlement of Venezuelan mi-
grant workers. The crisis generated by COVID-19 is an opportunity to integrate occupational 
health and safety themes into the general considerations of the medical response and eco-
nomic development. 

3.3.3 Cross-cutting issues in the Andean countries
It is expected that the reform of the UN development system will have significant repercus-
sions on ILO activities at a global, regional and country level.34 This includes changes in the 
frameworks for institutional and organizational cooperation, and in the way in which the ILO 
undertakes its future programming.35

According to our interviews, the UNSDCF represents an opportunity to include issues import-
ant to the ILO as cross-cutting issues in the work of other the UN agencies. However, some 
members of the institution perceive it as a risk, considering the competition that exists among 
agencies, the relatively limited financial resources available to the ILO and its higher admin-
istrative costs, in addition to the challenge of getting the resident coordinators to recognize, 
consult with and participate in activities with the employers’ and workers’ organizations. 

For example, one of the interviewees said: “the ILO had a hard time competing with the UNDP, 
in terms of costs and the availability of human resources, for a project to study the labour 
situation of Venezuelan migrants in the country.” 

At the same time, numerous sources said that while SDG 8 is associated with 14 other SDGs, 
there exists the possibility that it would be difficult to include some of the items on the 
Decent Work Agenda in the UNSDCF. These include regulatory issues, the labour administra-
tion, social dialogue, freedom of association and collective bargaining. This does not mean, 
however, that the ILO cannot provide assistance to certain public organizations on certain 
specific issues, or provide assistance to strengthen employers’ and workers’ organizations 
and develop social dialogue. 

Numerous sources underscored the fact that the ILO is not a resident agency in the countries 
of the region, because its political and institutional leadership is in Lima. This situation limits 
the participation and impact of the ILO in cooperation frameworks, because project offices 
have limited decision-making abilities and must consult with Lima. This limits the ILO’s ma-
noeuvrability, and taking decisions and position is delayed as compared with other agencies. 

On another front, the specialist for the ILO project office in Bogota will likely cease his work 
in Colombia in June 2021. This generates uncertainty in regard to the capacity of the ILO to 
continue maintaining a presence and influence the cooperation framework process. 

Our sources said that the absence of DWCPs is another challenge for integrating elements of 
the Decent Work Agenda into the UNSDCF. Headquarters in Geneva has sent new guidelines 
on how to adjust the DWCP to the new cooperation frameworks, and how to redesign the 
DWCP tools to be more straightforward and aligned with the UNSDCF. The ILO has created 
tools for the constituents to train them on how to integrate their DWCPs, the ease of having 
a DWCP, and how to integrate them with the SDGs and RBM. However, according to some 

34 ILO, “United Nations Reform: Repercussions for the ILO. Governing Body meeting 332 2.ª”, Geneva, 8–22 March 2018.

35 For more detail see: ILO, United Nations Reform and The International Labour Organization, Questions and Answers, 2009. Available at www.
ilo.org/pardev/partnerships/partnerships-and-relations/un-system/WCMS_173313/lang--en/index.htm.

http://www.ilo.org/pardev/partnerships/partnerships-and-relations/un-system/WCMS_173313/lang--en/index.htm
http://www.ilo.org/pardev/partnerships/partnerships-and-relations/un-system/WCMS_173313/lang--en/index.htm
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comments we received – due to the fragility of social dialogue, the inefficiency of the tripartite 
negotiation spaces and the effects of the pandemic – these efforts have been put on the 
back burner. 

The Diagnostic Instrument to Assess the Evaluability of DWCPs in the Context of the SDGs 
was applied in Argentina and Suriname. There are plans to use it through an agreement with 
the ILO’s Strategic Programming and Management Department (PROGRAM) to ensure the 
evaluability of the ILO component of the cooperation frameworks. It was presented to DWT/
CO–Lima, but according to a representative of the Office, it was found to be too complex to 
apply to programming based solely on CPOs. 

3.4. Effectiveness 
This section aims to provide a broad view of the principle challenges for implementing the SFs 
and NAPs; to explore the main outcomes obtained thus far; and to analyse the role the ILO has 
played in achieving them, and whether the outcomes have addressed the ILO’s cross-cutting 
policy drivers. Lastly, this section analyses how the lack of funding parity among the Andean 
countries has affected effectiveness. 

Summary of the principle findings :

(a) All of the countries in the Andean region have challenging circumstances, yet there are 
noteworthy differences among them. They share numerous challenges in implementing 
the cooperation frameworks, including unfavourable environments, institutional insta-
bility, weak social dialogue, low levels of representativity, poor operation of the national 
committees for labour accords, and weak institutional and financial capacities among the 
constituents. The evaluation also found challenges that are specific to each country. 

(b) Despite these challenges, the case studies demonstrate that the countries achieved con-
siderable results that are aligned with the CPOs of each country and that contribute to 
the P&B outcomes.

(c) When it comes to the ILO’s cross-cutting policy drivers, the most notable outcomes were 
obtained for international standards and social dialogue. There remains much work to 
be done in regard to gender equality and non-discrimination. The integration of the en-
vironmental sustainability is all but absent in all of the countries. 

(d) Lastly, the evaluation found that the ILO’s capacity to contribute to positive changes in 
decent work do not depend on the budget, although reasonable and stable funding is 
indispensable. Rather, it depends on the current situation of the country; the structure and 
management model of the project office; its degree of institutional presence, regardless 
of the physical presence of an office; the quality and relevance of the projects; and the 
capacity to respond to the needs in the country and to have an impact on national policy 
forums and within the framework of the UN. 

3.4.1 Main challenges for implementation 
Finding 14: The Andean countries share numerous challenges to implementing the 
cooperation frameworks. These include unfavourable environments, institutional 
instability, weak social dialogue, weak unions with low levels of representativity, low 
operational capacities of the national labour relations boards, and weak institutional 
and financial capacities among their constituents. The evaluation also found challenges 
that are specific to each country.

Below we explore the main challenges identified in implementing the programming. Some 
of these are common to all four countries, while others are specific to a particular country. 
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(a) Common challenges:

 X Unfavourable environment: In general, there is agreement among sources we consulted 
that ILO actions in the Andean countries are very dependent on an extremely variable 
political, economic and social context, which at times is fragile and at others belligerent.

 X Institutional instability: Interviews revealed that the periodic changes in the adminis-
trations sometimes involve 180 degree turns on policies and priorities. Even within the 
same administration, there is a constant rotation of government officials. Both of these 
factors make it difficult to ensure the continuity of the ILO’s actions, and it is obligated 
to adjust its technical assistance and reconstruct institutional capacity each time new 
officials arrive.

 X Weak social dialogue: While the representatives of the Ministry of Labour and employers’ 
and workers’ organizations interviewed for the evaluation agree on the fundamental 
importance of social dialogue and tripartism, the evaluation found that the dialogue 
between social actors and at the tripartite level is broken. The oftentimes conflictive 
relationships characterized by mutual distrust that exists between the workers and em-
ployers not only make social dialogue challenging, they make it challenging to achieve 
tripartite agreements, including the discussion and approval of a DWCP. 

 X Weakness and low rates of representativity of organized labour: In recent years, union 
membership and representativity have declined, and union leadership has become frac-
tured. According to interviews, this is the result of the balkanization of the movement, 
low numbers of affiliated workers, and high numbers of workers in the informal sector. 
For example, in Colombia, only 4.6 per cent of workers are affiliated with a workers’ 
organization.36 In Peru, union membership accounts for only 8.1 per cent of the eco-
nomically active population within the salaried formal sector, or 5.2 per cent all workers, 
when formal and informal workers are taken into account.37 The weakness and reduced 
representativity of organized labour have a significant negative impact on its ability to 
influence, and results in weak processes and spaces for social dialogue. 

 X Poor functioning of the national labour relations boards: Another factor that contributes 
to the weak social dialogue is lack of capacity at the national labour relations boards, 
which translates into inefficiencies in achieving agreements on labour policy and legis-
lative proposals. This means that, many times, the work of the ILO is fragmented into 
a series of bilateral, temporary agreements (projects not policies) to address certain 
issues. 

 X Weak institutional and financial capabilities of the constituents: While there are differ-
ences among the institutions, the institutional capacity of the ministries of employment, 
workers’ and employers’ organizations are still far from optimal. Their financial capaci-
ties are also limited. 

(b) Specific challenges:
Colombia

 X Partnerships external to the tripartite scene: The ILO in Colombia set up partnerships be-
yond the sphere of the traditional tripartite institutions, such as with the Administrative 
Unit of the Public Employment Service and its network of providers, an entity that is part 
of the Ministry of Labour, and with new ministries such as the Ministry of Technology. 
While this may be considered a good practice, it was not well received by the social 

36 National Union School, Colombia.

37 Available at https://trabajodigno.pe/derechos-sindicales-en-el-peru-como-andamos/. In the public sector, this proportion is 16 per cent 
of the economically active population, highlighting the healthy union affiliation in education and health. Peru has one of the lowest 
levels of union affiliation in Latin America.

https://trabajodigno.pe/derechos-sindicales-en-el-peru-como-andamos/
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actors, and the ILO had to expend extra effort, making clear to them the nature of these 
partnerships and their implications.

 X The upset generated by the cooperation projects: At the same time, the evaluator con-
firmed that the support the ILO provided through technical cooperation projects, and 
for development with other government institutions beyond the Ministry of Labour, was 
also a good practice. However, these projects appeared to upset the workers’ organiza-
tions. Union representatives made it that clear that they felt they had not participated 
enough in the design and implementation of these projects. 

Peru

 X Gaps that are due to centralization in the country: The geographic distances and edu-
cational and professional gaps that arise from the fact that Peru is highly centralized 
means that extra effort needs to be made to provide technical assistance outside of 
Lima, even though the ILO has limited personnel. This affects the scope of the work that 
gets done. 

Bolivia (Plurinational State of)

 X Prior Administration’s rejection of international organizations: The prior Administration 
was very reluctant to work with international organizations, including the ILO. As 
a result, the ILO encountered very few spaces in which it could develop actions with 
the Government. In addition, there was a climate of conflict that arose when the 
Morales Administration reduced the legal minimum age for employment. In 2018, 
the Constitutional Tribunal resolved the issue, striking down the Code for Children 
and Adolescents, which did not comply with the ILO Minimum Age Convention, 1973 
(No. 138). This created permanent tension between the Government and the ILO, and 
other agencies and governments. 

Bolivia (Plurinational State of) and Ecuador

 X Technical and financial limitations of the project offices: These limitations create chal-
lenges with regard to constituent demands, which must be reviewed by the Lima office 
and attended to with resources from Lima. This causes delays in responding to constit-
uents and, when resources are unavailable, it makes it impossible for the project offices 
to satisfy constituent demands. 

3.4.2 Principal outcomes achieved
The lack of national reports to monitor progress in applying the SFs and NAPs made it im-
possible for us to evaluate the progress made on the programming goals. 

What’s more, the different SFs/NAPs included numerous priorities and lines of intervention 
that later became a large number of CPOs, which also included various outcomes. As a result, 
it is difficult to provide in a summarized, informative and useful manner a complete picture 
of everything that the Andean countries have accomplished. For this reason, this subsection 
presents a picture with as much detail as possible of the key outcomes achieved in the Andean 
countries.38

Finding 15: The ILO interventions in the four countries resulted in valuable outcomes 
consistent with their respective SFs and NAPs, and the CPOs defined by each country. 
At the same time, these results contributed to P&B outcomes. 

38 Based on information reported by the ILO in the implementation reports and decent work results in the ILO Development Cooperation 
Dashboard.
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Overall, the evaluation team valued the effectiveness of the programming frameworks in the 
four countries, not so much in terms of the planning, but in regard to what they were able to 
achieve. The results in all of the countries were deemed to be satisfactory.

Despite the challenges and the differences in national contexts, the evaluators were able 
to confirm that the constituents and the ILO – which on occasion partnered with others – 
were able to join forces to promote progress on the Decent Work Programme in each of the 
countries. These efforts generated positive results that, to varying extents, contributed to 
the P&B outcomes. 

Table 18 shows that approximately 60 per cent of the national actors who participated in the 
online survey rated the extent of achievement of CPOs as moderate or large. 

 X Table 18. How national actors who participated in the online survey rated  
the extent of achievement of CPOs

To what extent were the CPOs achieved?

To a very small 
extent

To a small 
extent

To a moderate 
extent

To a large 
extent 

To a very large 
extent Don’t know

 CPO 2016–17 0% 2.04% 20.41% 38.78% 2.04% 36.73%

 CPO 2018–19 0% 0% 21.28% 40.43% 4.26% 34.04%

Source: Online survey of national actors.

For its part, the ILO staff who answered the same survey were, in general, very satisfied with 
the outcomes achieved, particularly in the second biennium (2018–19). Over 70 per cent 
said the extent of achievement of the CPOs was large (52.38%) or even very large (19.05%).

 X Table 19. How ILO staff who participated in the online survey rated the extent  
of achievement of CPOs

To what extent where the CPOs achieved? 

To a very small 
extent

To a small 
extent

To a moderate 
extent

To a large 
extent 

To a very large 
extent Don’t know

 CPO 2016–17 0% 0% 27.27% 31.82% 22.73% 18.18%

 CPO 2018–19 0% 0% 23.81% 52.38% 19.05% 4.76%

Source: Online survey of ILO personnel.

Nearly two thirds of the national actors surveyed believed the effectiveness of the ILO was 
large or very large, as can be observed in table 20. 

 X Table 20. How national actors rated the level of effectiveness of ILO support  
for achieving the goals and objectives of the NAP

How would you rate the level of effectiveness of ILO support for achieving the goals and 
objectives of the NAP? 

Very small Small Moderate Large Very large Don’t know

1.96% 0% 19.61% 50.98% 7.84% 19.61%

Source: Online survey of national actors.
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Below is a summary of the principal results, verified for each country, with a document analysis 
including data that DWT/CO–Lima provided, Implementation Reports, the ILO Development 
Cooperation Dashboard, and an analysis of the USC synthesis report. It also draws on the 
interviews and focus groups that the evaluators conducted remotely. 

Bolivia (Plurinational State of)

Following are the highlights of the results achieved and the support the ILO provided the 
Plurinational State of Bolivia: 

(a) The Bolivian Confederation of Private Sector Businesses (CEPB) incorporated the ILO 
methodology known as SCORE (Sustaining Competitive and Responsible Enterprises) 
among the services it offers for business development to promote greater productivity 
and improved labour conditions in SMEs in the manufacturing, services, and tourism 
sectors (BOL 111). Another noteworthy achievement of BOL 111 was its adaptation of 
SCORE for micro, small and medium-sized enterprises in 2018–20 at the request of the 
Ministry of Productive Development and Plural Economy.

(b) In 2019, the ILO supported the Ministry of Development and Plural Economy, through 
Pre-Summits in La Paz, Santa Cruz and the Summit in Cochabamba, in developing basic 
guidelines for industrial policy in the Plurinational State of Bolivia and for strengthening 
the three constituents in the area of international labour standards (BOL 112).

(c) The ILO supported the effort to establish a national technical training strategy that links 
education, production and labour, is based on social dialogue, and includes the partici-
pation of the Ministries of Productive Development and Plural Economy and Education, 
and the COB and CEPB (BOL 113). The ILO provided support to technical training centres, 
known as INFOCALES, that depend on private sector support in Santa Cruz, Cochabamba 
and Tarija, so the centres could improve their curricula and methodologies. According 
to an evaluation of the project, it did not create a technical training strategy for the 
Plurinational State of Bolivia, but did manage to get agreements signed and develop 
activities with its constituents and strategic partners to strengthen technical training. 

(d) The ILO conducted a study titled “The Insertion of Young Women into the Coffee Sector 
Value Chain” in the municipality of Caranavi, with the goal of integrating vulnerable groups 
and promoting public policies that support sustainable rural development with decent 
work for young women (BOL 109).

(e) The CEPB came up with six public policy proposals that it presented to the Government 
(BOL 105). In 2016, it created six roundtables that produced results by modifying the 
existing regulations to improve the business environment, reduce informality and make 
SMEs more competitive, in addition to other changes related to controlling contraband, 
reducing paperwork for registering enterprises and increasing productivity. 

(f) In 2016, The Ministry of Labour, Employment and Social Welfare enacted Supreme Decree 
No. 2936 – Regulations for Safety in Construction, the attendant regulations for Law 545. 
This was the law that ratified the ILO Safety and Health in Construction Convention, 1988 
(No. 167). In May 2017, it passed Ministerial Resolution No. 387–17, which establishes 
eight technical standards for safety in construction (BOL 202).

(g) The Bolivian Chamber of Construction established a virtual employment bureau for indig-
enous women who received training in various training centres (BOL 902). The Association 
of Women Construction Workers (ASOMUC) was formed; it includes organizations of fe-
male construction workers from across the country (BOL 202). With ILO support, ASOMUC 
sponsored a bill on pay parity for men and women in the sector. 

(h) The CEPB created its Economic Information Service for its professional associations from 
different sectors and regions, and its affiliated businesses (BOL 801).
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(i) Following the guidelines of a series of ILO guides titled “An Efficient Employers’ 
Organization”, the ILO supported the CEPB in the creation of five internal working groups 
to undertake a more in-depth analysis of the principal obstacles to productive and social 
development in the Plurinational State of Bolivia (BOL 105). In response to a CEPB propos-
al, in June 2017, the Government created a bipartite dialogue space called the “Productive 
Economy Council”, in which high-ranking employers’ representatives and government 
authorities participated (BOL 105).

(j) The COB strengthened its organizational capacities by adopting a strategic action plan 
with six priority issues. The ILO provided technical assistance in this process (BOL 802). The 
ILO also contributed to crafting the COB’s salary policy and establishing the foundation to 
set the basket of goods and services that is one of the reference points for determining 
national salaries. 

These achievements contributed to outcomes 1, 4, 5, 8 and 10 of the ILO P&B.

 X Table 21. Contribution to P&B outcomes, Bolivia (Plurinational State of)

P&B outcomes CPOs 2016-19

Outcome 1: More and better jobs for inclusive growth and improved employment perspectives for youth BOL 113

Outcome 4: Promoting sustainable enterprises BOL 111

Outcome 5: Decent work in the rural economy BOL 109

Outcome 8: Protection of workers from unacceptable forms of work BOL 202, BOL 902

Outcome 10: Strong and representative employers’ and workers’ organizations BOL 105, BOL 801, BOL 
802

Colombia

The following are among the main results obtained in Colombia with ILO support:

(a) The ILO contributed to strengthening capacities to ratify and apply international labour 
standards and to present reports and monitor Governing Body recommendations 
(COL 107), primarily through its support of the Committee for the Handling of Conflicts 
Referred to the ILO (CETCOIT). It also contributed to strengthening unionization and 
collective bargaining (COL 152, COL 802), and institutional strengthening of employers’ 
organizations (COL 801). The ILO also contributed to strengthening the labour administra-
tion and inspection system to promote compliance with workplace standards (COL 154).

(b) The ILO also provided support to the Government and social interlocutors to improve 
their capacity to protect workers from unacceptable forms of work and to prevent them 
(COL 902, COL 109).

(c) The SCORE methodology was implemented to improve productivity and labour conditions 
in SMEs in various production sectors of Colombia to promote the development of value 
chains (COL 127).

(d) The ILO provided support to the Government and social interlocutors to improve their abil-
ity to prevent and to protect workers from unacceptable forms of labour and to prevent 
them (COL 902, COL 109). The ILO supported the implementation of a policy guideline to 
eradicate child labour and provided assistance to the Ministry of Labour to prevent forced 
labour in the Venezuelan migrant population. The ILO provided highly valuable assistance 
on the issue of child labour. 

(e) The ILO supported capacity-building, at the sectoral and regional levels, to generate 
youth employment and strengthen entrepreneurship through supply chains (COL 131), 
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by providing professional and employability training and entrepreneurship for victims of 
the armed conflict. It fostered improvements in production and labour conditions in SMEs 
in agribusiness, mining and energy, floriculture and fashion. 

(f) The ILO helped build capacities among social interlocutors to foster and facilitate the 
transition to formal labour (COL 126), through, for example, the Programme to Promote 
Labour Formalization or the project “Strengthening Rural Unions in Post-Conflict 
Colombia”. The ILO provided technical support to the Ministry of Labour for a road map 
to strengthen the articulation and institutional coordination for the implementation of a 
social protection floor in Colombia (COL 176).

(g) Additionally, the ILO provided support to new agencies in the labour sector, such as the 
Public Employment Service, within the framework of an RBSA migration project and an 
employment project. In the past year, the ILO created an alliance with the Inter-American 
Development Bank to develop the Employment without Borders portal, which is overseen 
by the Ministry of Labour and is the only official government channel for labour materials 
for migrants, employers and Public Employment Service providers (authorized employ-
ment agencies and bureaus). 

(h) It is important to point out that the ILO participated in inter-agency contexts, such as the 
Inter-Agency Group For Mixed Migration Flows and the Inter-Agency Group for SDGs. 

(i) These achievements constitute a valuable contribution to the P&B outcomes 1, 2, 3, 4, 5, 
6, 7, 8, and 10.

 X Table 22. Contribution to P&B outcomes, Colombia

P&B outcomes CPOs 2016–19

Outcome 1: More and better jobs for inclusive growth and improved youth prospects COL 131

Outcome 2: Ratification and application of international labour standards COL 107

Outcome 3: Creating and extending the social protection floor COL 176

Outcome 4: Promoting sustainable enterprises  COL 127

Outcome 5: Decent work in the rural economy COL 201, COL 901

Outcome 6: Formalization of the informal economy  COL 126

Outcome 7: Promoting compliance with workplace standards through inspection COL 154

Outcome 8: Protecting workers from unacceptable forms of work COL 109, COL 902

Outcome 10: Strong and representative employers’ and workers’ organizations 
COL 152 COL 153, COL 
801, COL 802 COL 804, 
COL 903 

Ecuador

The following are the highlights of the outcomes achieved and the ILO in Ecuador: 

(a) The ILO supported the Federation of Chambers of Industry of Ecuador in drafting public 
policy proposals to create an enabling environment for the development of sustainable 
enterprises (ECU 804).

(b) The ILO supported actions aimed at fostering the development of macroeconomic policy 
to promote job creation (ECU 158), and provided technical assistance to the Ministry of 
Labour to develop the Labour Demand Survey (July 2017). Within the framework of the 
2016 post-earthquake recovery, the ILO provided technical assistance to the Ministry 
of Labour and the Ministry of Industry and Production to reactivate production and 
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employment. It did this by training employers, workers, and government officials, and 
transferring knowledge to them on the methodology “A Better Start to Your Business”. 

(c) In collaboration with the Ministries of Industry and Labour, the ILO helped promote de-
cent work programmes in rural areas of Ecuador (ECU 153) through the reactivation of 
businesses and employment. It did this as part of the project “Reactivate and Improve 
your Business Idea and Employment”. The ILO also provided technical assistance for 
formulating the National Tourism Agenda 2030, which was specifically focused on decent 
work and the promotion of employment in rural areas. 

(d) The ILO contributed to building capacities to protect workers, particularly from forced and 
child labour (ECU 176). The ILO provided technical assistance at a decentralized level for 
the development and implementation of channels for the restitution of rights in cases of 
child labour. In 2018, the Ministry of Labour adopted the Child Labour Registry System, 
which allows 26 institutions working on the eradication of child labour to coordinate their 
activities in both rural and urban areas. 

(e) The ILO contributed to strengthening the institutional capacities among workers’ organi-
zations (ECU 802), by supporting Ecuador’s union movement in the defence of freedom 
of association, the normative system and social security. The ILO provided assistance to 
unions to compile their observations on compliance with ratified international labour 
standards, and to monitor the recommendations and conclusions of the normative control 
mechanisms of the ILO. 

(f) The ILO also contributed building capacities for labour inspection to promote compliance 
with workplace regulations (ECU 177), and strengthening information systems according 
to the international standards for labour statistics (ECU 157).

(g) Lastly, the ILO contributed to building constituent capacities to influence public policies 
that ensure the sustainability and expansion of social security coverage within the frame-
work of the ratified Conventions and the Social Protection Floors Recommendation, 2012 
(No. 202) (ECU 103). The ILO wrote a Technical Note on the sustainability of the social 
security regime for the Social Security Institute of Ecuador (IESS). The inter-institution-
al cooperation agreement between the ILO and IESS became the Technical Assistance 
Programme for Social Security (PATSS), which includes (a) social dialogue, tripartism and 
governance; (b) affiliation and revenue; (c) extension of coverage for independent workers; 
(d) actuarial capacity-building (actuarial reports for pensions and health, the development 
and distribution of actuarial tools by IESS – access to a software platform); and (e) strength-
ening human talent. 

(g) These achievements constitute a significant contribution to ILO P&B outcomes 1, 3, 4, 5, 
8 and 10.

 X Table 23. Contribution to P&B outcomes, Ecuador

P&B outcomes CPOs 2016–19

Outcome 1: More and better jobs for inclusive growth and improved youth prospects ECU 158

Outcome 3: Creating and extending the social protection floor ECU 103, ECU 902

Outcome 4: Promoting sustainable enterprises ECU 160

Outcome 5: Decent work in the rural economy ECU 153, ECU 901

Outcome 7: Promoting compliance with workplace standards through inspection ECU 177

Outcome 8: Protecting workers from unacceptable forms of work ECU 176 

Outcome 10: Strong and representative employers’ and workers’ organizations ECU 157, ECU 802, ECU 
804
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Peru

The following are the highlights from the results achieved and the ILO support in Peru:

(a) The ILO supported a comparative study of the law on training modalities and the dis-
cussion of youth employment policy, and provided technical assistance to the National 
Secretary of Youth to develop an employability component for the National Youth Policy. 
The Ministry of Production incorporated the SCORE methodology into its training pro-
grammes and technical assistance for SMEs (PER 157).

(b) With regard to public policies, in 2019, the ILO was successful in getting a chapter on 
the environment into the National Competitiveness and Productivity Plan. With PER 904, 
the ILO, together with UNIDO, led the execution of the Partnership for Action on Green 
Economy (PAGE) project. Within the framework of a UNIDO project on using electric and 
electronic residues, the ILO undertook a value chain study in 2019 that including recyclers 
and informal workers.

(c) In the area of productive development and decent work in rural areas, the ILO coordinated 
with the Food and Agriculture Organization of the United Nations from 2015 to 2017 to 
implement a programme to strengthen the economic integration of small producers in 
Puno and Ayacucho into the quinoa value chain. 

(d) With regard to the transition to a formal economy, the Peruvian Government approved 
the Strategy for Labour Formalization 2018–21, which aims to improve workers’ access to 
rights and social security. Peru ratified the ILO Domestic Workers Convention, 2011 (No. 
189), and in June 2020, the congressional committee for labour and social security voted 
unanimously to approve a preliminary version of the new Domestic Workers Law. 

(e) With regard to the prevention and eradication of forced labour (PER 131), the ILO, through 
its tripartite National Committee to Combat Forced Labour, created the National Plan III, 
the modification of the protocol for inspections searching for forced labour, the imple-
mentation of a training programme for justice sector operators, the training of personnel 
from SUNAFIL, the formation of strategic alliances with regional governments in Tumbes 
and Ucayali, and the inclusion of the crime of forced labour in the Peruvian penal code. 

(f) With regard to the application of the ILO Indigenous and Tribal Peoples Convention, 
1989 (No. 169), the ILO has been supporting a national development plan for indigenous 
peoples. On the topic of the eradication of child labour and protection of adolescents 
of legal working age (PER 144), the ILO has undertaken a variety of research studies, 
surveys and training actions. For preventing and eradicating human trafficking, the ILO 
has supported government efforts to stop the trafficking of children and adolescents, 
particularly in Lima, Cusco and Loreto. 

(g) With regard to the strengthening of social dialogue and labour legislation, the ILO 
supported the Confederación Nacional de Instituciones Empresariales Privadas (CONFIEP) 
(PER 801) to carry out numerous initiatives to strengthen the business sector. At the 
same time, with PER 802, the ILO worked with the four principal workers’ organizations 
(Autonomous Workers’ Confederation of Peru , United Workers Central of Colombia, 
General Confederation of Workers of Peru, and Confederation of Workers of Peru) to 
enrich their knowledge about national legislation and international standards. With PER 
129, the ILO worked to strengthen the dialogue with labour authorities to promote the 
effectiveness of their observations, particularly with the Committee of Experts in the 
Application of Conventions and Recommendations (CEACR).

(a) With regard to strengthening the administration of labour and the capacities of social 
partners, the ILO has provided technical assistance and training for SUNAFIL at a national 
level. With regard to extending the social protection floor, the ILO conducted the study, 
“Design of a New Social Security Health Insurance for Independent Workers”, presented in 
March 2016 (PER 181). At the same time, under the umbrella of the social security health 
insurance project, the ILO conducted an actuarial report (with a 2018 baseline) and a study 
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of the management of social security for health. Within the framework of strengthening 
institutional capacities of officials with competencies in actuary sciences and finances, a 
methodology dubbed “learn while doing” was used alongside traditional training activities. 

(a) At the same time, the ILO developed a study on the impact of Venezuelan immigration 
on the labour market in three regions of Peru. Published in 2019, the study identified 
the socio–labour characteristics of Venezuelan migrant workers and the risk factors that 
limit their insertion into the market and result in rights violations. With regard to labour 
statistics (PER903), Peru was one of the ten countries to participate in a pilot programme 
for studies on the workforce surveys. 

(a) These achievements constitute a contribution to the P&B outcomes 1, 2, 3, 4, 5, 6, 7, 8, 9 
and 10.

 X Table 24. Contribution to P&B outcomes, Peru

P&B outcomes CPOs 2016-19

Outcome 1: More and better jobs for inclusive growth and improved youth prospects PER 154, PER 155, Per 158

Outcome 2: Ratification and application of international labour standards PER 159, PER 826 

Outcome 3: Creating and extending social protection floors PER 181 

Outcome 4: Promoting sustainable enterprises  PER 151, PER 152, PER 157

Outcome 5: Decent work in the rural economy PER 153

Outcome 6: Formalization of the informal economy  PER 156, PER 201

Outcome 7: Promoting compliance with workplace standards through inspection PER 135 

Outcome 8: Protecting workers from unacceptable forms of work PER 131, PER 144

Outcome 9: Fair and effective international labour migration and mobility PER 160

Outcome 10: Strong and representative employers’ and workers’ organizations  PER 129, PER 152,  
PER 801, PER 802

3.4.3 Management effectiveness 
The Terms of Reference for evaluations call for evaluators to address the question of whether 
the lack of parity in funding in the four countries affected effectiveness. 

Finding 16: The capacity of the ILO to contribute to positive changes with regard to decent 
work does not primarily depend on big budgets, although a reasonable and stable budget 
is indispensable. It also depends on the national context, the structure and management 
style of each project office, the degree of “institutional representation” of each office, the 
availability and continuity of sufficiently large and reliable technical teams, the quality 
and relevance of the projects, the capacity to respond to national demands, and the 
capacity to influence national policies within the framework of the United Nations. 

The absence of robust programming frameworks with objectives, goals and explicit and 
measurable indicators, and the absence of monitoring plans and national mentoring reports 
on SFs and NAPs, make it difficult to assess the effectiveness of the ILO interventions in the 
four countries. For this reason, the effectiveness analysis is based on the key achievements 
in each country and their contribution to CPOs and P&B outcomes. 

According to ILO information,39 financing among the Andean countries is divided unequally. 
Colombia has more than US$31 million (72 per cent of all funds ) at its disposal, nearly four 
times as much as the next most highly funded country, Peru, and 40 times more than Ecuador, 
which had 2 per cent of the total funds. 

39 ILO Development Cooperation Dashboard, Decent Work Results, i-eval Discovery. 
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 X Table 25. Budget by country for 2016–19 

Country Budget (US dollars) Percentage 

Colombia 31  296  125 72%

Ecuador 702  467 19%

Bolivia (Plurinational State of) 2  867  934 7%

Peru 8  230  840 2%

Source: ILO Development Cooperation Dashboard, Decent Work Results, i-eval Discovery.

 X Figure 2. Budget by country for 2016–19

Our analysis demonstrates that Colombia and Peru had the most CPOs (16), with differences 
between the two biennia, followed by Ecuador (11) and the Plurinational State of Bolivia (7). 

 X Table 26. Number of CPOs by country and by contribution to the P&B outcomes 
(2016–19)

Countries CPOs   P&B outcomes

Bolivia (Plurinational State of) 7 5

Colombia 16 9

Ecuador 11 6

Peru 16 10

Source: Compiled by the authors from ILO provided documents.

The analysis also demonstrated that Peru and Colombia took on more P&B outcomes –out-
comes 10 and 9, respectively – than Ecuador (6) and Bolivia (Plurinational State of) (5).

According to data in the Terms of Reference, the country with the most development coop-
eration projects was Colombia (51), followed by Peru (40) and Bolivia (Plurinational State of) 
(20), with Ecuador (6) trailing much farther behind. 

 Colombia  Ecuador  Bolivia  Peru

19%

72%

7%

2%

Budget by country 2016–19 
(US dollars)

Budget by country 2016–19 
(US dollars)

Colombia

31 296 125

Peru

8 230 840

Bolivia

2 867 934

Ecuador

702 467
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Table 27. Andean countries and their projects, 2016–19

Countries  Number of projects 

Bolivia (Plurinational State of) 20

Active 10

Financially closed 10

Colombia 51

Active 19

Activities completed 11

Financially closed 19

Reactivated 2

Ecuador 6

Active 3

Financially closed 3

Peru 40

Active 21

Activities completed 2

Financially closed 17

Source: Evaluation Terms of Reference.

ILO personnel who answered an online survey regarding the extent to which the lack of 
funding parity affected effectiveness had varying opinions. 

 X Table 28. ILO personnel who answered an online survey regarding the extent to 
which the lack of funding parity affected effectiveness

To what extent did the lack of funding parity among the four countries affect  
programme effectiveness? 

To a very small 
extent

To a small  
extent

To a moderate 
extent

To a large 
 extent

To a very large 
extent

Don’t  
know

4.55% 13.64% 18.18% 27.27% 4.55% 31.82%

Source: Online survey, ILO personnel.

Less than 5 per cent of respondents said that it had a very small or very large effect. Fully 
18 per cent said moderate, and 27 per cent said large. Over 30 per cent of respondents said 
they didn’t know.

Overall, the evaluation found that the national governments, social partners and the ILO 
all came together to promote decent work in each of the countries. These efforts produced 
significant results that, in turn, contributed to P&B outcomes, albeit in varying degrees. 
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In general, we did not find evidence that the different funding amounts produced differences 
in effectiveness. However, the above analysis makes it clear that greater funding translates 
into a greater level of intervention on the part of the ILO in terms of CPOs, implemented 
projects and contributions to the P&B outcomes. 

That said, the amount of available funding – which depends to a large degree on varied 
funding sources – creates both opportunities and challenges. Numerous ILO functionaries 
interviewed for this evaluation said that RBSA funding was particularly useful as “seed capital” 
to contribute to interventions undertaken with the constituents. However, these sources 
emphasized that the limited amount of RBSA funds could only be used to support activities 
and sometimes to leverage additional cooperation funds, but not to finance entire projects.

In contrast, the XBTC and trust funds tend to be bigger and can be used for medium-term 
programmes with a greater likelihood of impact and sustainability. However, this type of 
financing can greatly limit the areas of intervention to particular issues that fit the priorities of 
the donors or development partners, whether they are national or international, which might 
or might not be aligned with the priorities defined in the country programming framework. 

Based on the effectiveness, efficiency and impact assessment, the evaluators found many 
examples in which the ILO was able to provide efficient support to the national actors with 
relatively limited funding. This seems to indicate that the ILO’s capacity to contribute to pos-
itive change in the realm of decent work does not depend solely on big budgets, although 
as one ILO representative said: “The availability of funds ends up determining a good  
part of what gets done, in addition to the levels of intensity and the range of issues  
that are addressed.” For this reason, a reasonable and stable amount of funding is indis-
pensable. But the following factors are also crucial: the national context; the management 
style and structure of the project office; its “institutional representativity” (regardless of 
whether there is an office or not); the availability and continuity of sufficient and reliable 
technical teams; the quality and relevance of the projects; the capacity to respond to na-
tional demands; and the capacity to influence in national policy arenas and within the  
UN framework. 

3.4.4 ILO cross-cutting policy drivers

Finding 17: Based on the document review, we found that the most notable outcomes 
related to the ILO’s cross-cutting policy drivers were for international labour standards 
and social dialogue. Overall, we found that, despite some progress, the ILO program-
ming does not appear to systematically include a cross-cutting component to promote 
gender equality, nor does it contribute in any significant way to national policies fo-
cused on gender equality. The integration of environmental sustainability is practically 
absent in all countries. 

Table 29 shows that 68 per cent of surveyed ILO personnel said the programming was mod-
erately to highly effective in improving international labour standards, and 77 per cent said 
the same about social dialogue. 

When it comes to gender equality and non-discrimination, 18 per cent said the extent of 
effectiveness had been small, 41 per cent said moderate, and 27 per cent said large. This 
data contrasts significantly with the results of the document analysis, interviews and focus 
groups. With regard to gender equality, the evaluators believe the ILO still has a long way to 
go in the Andean region. 

Only 9 per cent say the ILO has contributed to a large extent in the just transition to a sustain-
able environment. It is noteworthy that nearly 55 per cent say that the extent of effectiveness 
has been moderate, considering the ILO has not reported progress in this area. 
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Below is a more detailed analysis of each of the ILO cross-cutting policy drivers.

(a) International labour standards
In the Plurinational State of Bolivia, the ILO’s contribution to international labour standards 
has been relatively limited. However, it undertook a “direct action” in the construction sector 
in the 2016–17 biennium related to the ratification of Convention No. 167 on occupational 
safety and health; Law 1155 on mandatory accident insurance in the construction sector was 
passed in the following biennium. The ILO also played a role in getting the legal age to return 
to 14 years after it was changed to 10 within the Code for Children and Adolescents in 2018.

In Colombia, the support the ILO provided to CETCOIT is noteworthy. It supports the ap-
plication of ILO Conventions, particularly those related to the right to organize (Freedom 
of Association and Protection of the Right to Organise Convention, 1948 (No. 87); Right to 
Organise and Collective Bargaining Convention, 1949 (No. 98); and Labour Relations (Public 
Service) Convention, 1978 (No. 151)). During the 2018–19 biennium, the ILO continued to 
support CETCOIT as an important space for the resolution of labour conflicts, and for the 
compliance with and effective application of international labour standards. There are many 
labour conflicts in Colombia, which result in many demands being placed by the constituents 
upon the mechanism of control. 

The ILO’s technical assistance to the workers’ organizations is focused on improving the 
application of international labour standards, taking into account that Colombia has  
the greatest number of complaints that are currently being attended to, some of which date 
back to the 1990s. 

In Ecuador, during the 2016–17 biennium, the ILO contributed to a better application of 
international labour standards, including Convention No. 138 on the legal age for employ-
ment, and the Worst Forms of Child Labour Convention, 1999 (No. 182). This was a result 
of better inter-institutional coordination among public institutions at the local level and the 
development of measures to eradicate child labour, such as improved means of identifying 
cases of child labour. 

In the 2018–19 biennium, the ILO provided technical assistance on international labour stan-
dards, specifically on the Social Security (Minimum Standards) Convention, 1952 (No. 102). 
The ILO reported that it was successful in generating more knowledge and awareness among 
workers’ organizations on the application of standards related to freedom of association. This 
helped the unions present their observations on the failure to implement the CEACR recom-
mendations. As a result, the Ministry of Labour adopted regulations that, at least partially, 

 X Table 29. ILO personnel who answered an online survey regarding the extent  
to which ILO programming to improve the Organization’s cross-cutting policy drivers has been 
effective

To what extent has the ILO programming to improve the Organization’s cross-cutting policy drivers been 
effective? 

Cross-cutting policy driver To a very small 
extent

To a small 
extent

To a moderate 
extent

To a large  
extent

To a very large 
extent

Don’t  
know

International labour standards 0% 18.18% 36.36% 31.82% 9.09% 4.55%

Social dialogue 0% 9.09% 27.27% 50% 9.09% 9.09%

Gender equity and non-discrimination 0% 18.18% 40.91% 27.27% 9.09% 9.09%

Just transition to a green economy 4.55% 18.18% 54.55% 9.09% 4.55% 9.09%

Source: Online survey with ILO personnel.
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overcome the existing problems for unionization and collective bargaining among public 
sector workers.40

In Peru, the ILO has supported the ratification of international instruments that Peru has not 
yet signed. It was successful in getting Convention No. 189 on domestic workers ratified, and 
it was successful in getting forced labour typified as a crime within the laws of Peru. Even 
though Peru has not yet ratified the Protocol of 2014 to the Forced Labour Convention, 1930, 
the ILO continues its efforts on this front.

At the same time, the support to MTPE and workers’ organizations to strengthen dialogue and 
foster the effectiveness of observations, particularly those of CEACR, permitted the opportune 
presentation of the reports of Peru to CEACR in the two biennia under analysis. 

(b) Social dialogue
In the Plurinational State of Bolivia, the ILO’s contribution to social dialogue helped in the 
preparation of policy proposals on technical and professional training. The ILO also made 
progress in the dialogue on safety and health in the workplace in the construction sector, 
which had a positive impact on social dialogue. For example, it created a tripartite roundtable 
to fight against unacceptable forms of work among women construction workers in the 
Plurinational State of Bolivia. As a result of the ILO’s work in this sector, and on the tripartite 
roundtables, in 2019, the country passed law 1155 making accident insurance mandatory in 
the construction industry. The ILO contributed to social dialogue in this context through the 
formulation of public policy proposals on informality and business productivity.

In Colombia, the ILO supported multiple training sessions, and provided technical assistance 
on social dialogue, and also actively promoted it. This increased knowledge about social 
dialogue among constituents, particularly the employers’ and workers’ leaders and labour 
inspectors. It also incentivized the use of social dialogue on the issues of labour formalization 
and the design of a social protection floor. 

The ILO also reported that it promoted tripartite social dialogue in the development of actions 
with the Ministry of Labour, particularly for the design of a strategy to promote social and 
solidarity organizations, and in the development of the National Plan for a Solidarity Economy. 
ILO constituents participated in the consultation and dialogue process to identify their needs 
on labour inspections and compliance with regulations. In addition, the process of defining 
a decent work policy led to a tripartite consultation process and a government dialogue with 
employers’ and workers’ organizations on the negotiation committee. 

In Ecuador, ILO support for the Federation of Chambers of Industries of Ecuador, in the 
definition of “Agenda Ecuador 2030, Productive and Sustainable” should be highlighted. It 
included the Federation’s participation in all of the dialogues that the President of Ecuador 
convened. It also participated in other platforms, such as the 24 national sector roundtables, 
the production and tax council, and the executive committee created to monitor the design 
of public policies for recovery and economic growth.

At the same time, the ILO, through PATSS, was able to foment social dialogue by strengthening 
tripartism and governance within IESS. The IESS leadership council includes a representative 
of the Government and a representative of employers. As a result of administrative/legal 
issues, the seat reserved for representatives of workers has been vacant for a long time. This 
absence is an obstacle to calling elections to fill this very seat, and for the eventual election 
of a new representative of the employers. 

In Peru, the constituents participated with the ILO in the progress made on domestic workers 
and the eradication of forced labour. The ILO promoted a permanent dialogue between 

40 See the report from the Committee of Experts at the 2019 International Labour Conference, pp. 69–71. 
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government representatives (Congress and the general director of fundamental rights at the 
MTPE) and domestic worker organizations, which resulted in the ratification of Convention 
No. 189. Tripartite constituents participated in the consultations for the Protocol of 2014 to 
the Forced Labour Convention, 1930, and the adoption of the Third National Plan to Fight 
Forced Labour 2019–22. The ILO supported the evaluation of the Second Plan, and its results 
were used to draft the Third Plan. 

The creation and approval of the Sector Strategy for Labour Formalization was undertaken in 
consultations and negotiations among MTPE and the four unions (General Confederation of 
Workers of Peru, United Workers Central of Colombia, Autonomous Workers’ Confederation 
of Peru and Confederation of Workers of Peru) and the Chamber of Commerce of Lima in 
representation of the employers. 

(c) Gender equality and non-discrimination 
In the Plurinational State of Bolivia, the CEPB relied on technical assistance from the ILO/
CINTERFOR to draft public proposals for professional and technical training. It incorporated 
into the proposal a specific policy on gender equality, with a guideline to incorporate equality 
criteria, promote the participation of women in the world of (formal) work, and to increase 
their contributions to the national economy. In 2018, the ILO developed a modality of SCORE 
to strengthen measures of gender equality in SMEs. The CEPB and the ILO applied it in nine 
enterprises. The ILO also supported the creation of the Association of Women Construction 
Workers of Bolivia, which has affiliates from across the country. 

With ILO support, during the 2016–17 biennium, the Ministry of Labour, Employment and 
Social Welfare approved Supreme Decree No. 2936, which ratified Convention No. 167 on 
health and safety in construction. During the second biennium, Law 1155, establishing man-
datory accident insurance for construction workers, was passed. It is based on ILO Convention 
No. 167. The Association of Women Construction Workers (ASOMUC) participated in the 
tripartite consultation process for the law. 

In Colombia, there have been significant achievements with ILO support. For example, 
gender equality and non-discrimination were significant components of the proposal for a 
social protection floor in 2017. This ensured that issues unique to women workers in rural 
and urban areas were taken into account in the proposal. With regard to the transition to 
formality, the ILO’s study on labour formalization accords succeeded in gathering the requisite 
information to identify the needs of vulnerable groups in the informal economy, including 
women and Afro-Colombian people. As a result of this effort, the Ministry of Labour’s action 
proposals currently include non-discrimination as a priority. Another significant impact was 
the adaptation of the module of the Gender Equality Model–SCORE (MIG–SCORE), and the 
subsequent training of workers and employers in this methodology. The training included 
zero tolerance for violence against women, and focused on SMEs and social and solidarity 
economy organizations. 

At the same time, the ILO provided technical assistance to the Ministry of Labour through the 
Gender Parity Initiative.41 The initiative has three objectives: to increase women in the labour 
market, to decrease the salary gap, and to increase women’s access to upper management 
positions. The ILO collaboration with the United Nations Population Fund and UN WOMEN 
contributed to the content used to train workers and labour inspectors (in person and re-
motely) on issues of sexual education, reproductive health and gender perspectives. 

In Ecuador, ILO support contributed to getting the Ministry of Labour to consider gender 
issues in its labour demand survey. This resulted in an analysis that ultimately favoured 

41 In November, Colombia received Inter-American Development Bank support for this initiative for a period of three years. Available at 
www.mintrabajo.gov.co/prensa/comunicados/2019/noviembre/iniciativa-de-paridad-de-genero-ipg-se-lanzo-hoy-en-colombia-con-
apoyo-del-bid https://www.iadb.org/es/gender-and-diversity/iniciativa-de-paridad-de-genero.

http://www.mintrabajo.gov.co/prensa/comunicados/2019/noviembre/iniciativa-de-paridad-de-genero-ipg-se-lanzo-hoy-en-colombia-con-apoyo-del-bid
http://www.mintrabajo.gov.co/prensa/comunicados/2019/noviembre/iniciativa-de-paridad-de-genero-ipg-se-lanzo-hoy-en-colombia-con-apoyo-del-bid
https://www.iadb.org/es/gender-and-diversity/iniciativa-de-paridad-de-genero
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the development of gender sensitivity. Another achievement was the development of the 
Ministry of Labour’s training manual for labour inspectors, which focused on the inclusion and 
protection of the rights of vulnerable populations, including women and indigenous peoples. 
The ILO supervised this process. A new system of data management was developed so that 
labour inspections have access to disaggregated data to better plan attention to groups in 
vulnerable situations. 

In Peru, the ILO supported workers’ organizations though a training workshop for represen-
tatives of the United Workers Central of Colombia, with the goal of strengthening knowledge 
among unions and developing activities to promote equal opportunities for men and wom-
en. With the members of the Confederación Nacional de Instituciones Empresariales Privadas 
(CONFIEP), the ILO promoted women’s empowerment and a greater recognition of women 
business people. 

Through the SCORE programme, the ILO trained trainers in the methodology, specifically in 
MIG–SCORE, with the participation of six private sector professionals and two officials from 
the Fundamental Rights Programme of the MTPE. 

In addressing the issue of child labour and human trafficking, the ILO has maintained a 
permanent effort to make the situation of the most vulnerable populations, especially women 
and girls, more visible. Lastly, the ILO promoted the ratification of Convention No. 189 on 
domestic work, a field that is 94 per cent female. 

In all countries, it appears that ILO programming does not include a sufficiently robust 
cross-cutting component to promote gender equality. However, the ILO interventions appear 
to be making a significant contribution to national policies aimed at gender equality. 

(d) Just transition to a sustainable environment
According to information provided by the evaluators, the ILO has not made the transition 
to a sustainable environment a cross-cutting policy driver in its interventions in any of the 
countries in the Andean region. 

3.5. Efficiency 
This section explores the ILO’s coordination with its strategic partners to provide support for 
the implementation of the SFs and NAPs. Did they establish synergies among the Andean 
nations? If so, how? Was the ILO support for the execution of the SFs/NAPs in the Andean 
countries cost-efficient? 

Summary of principal findings:

(a) The ILO coordinated its actions in the countries with government, employers and workers, 
mostly in a bilateral manner. While this coordination was not tripartite, it was highly valued 
by the interviewees and by survey participants. 

(b) The project offices recognize that the support of DWT/CO–Lima was significant. They 
received support in the form of the mobilization of resources and regular visits from the 
Andean office specialists. However, they faced challenges due to the rigidity of the pro-
gramming procedures, delays in responses from DWT/CO–Lima, and budget limitations 
that generated coordination difficulties. 

(c) The processes of exchanging of experiences with other countries occurred principally 
within the framework of regional and subregional projects, and when the projects had 
funds for these types of activities. Otherwise, we did not find significant examples in which 
these exchanges occurred.

(d) The tripartite constituents said that the technical standards of ILO assistance were very 
high. They also highlighted the high level of commitment and the response capacity on 
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the part of the experts in the offices in La Paz, Bogota, Quito and Lima. However, the 
interviewees also confirmed the finding of a prior regional evaluation that found that em-
ployers’ and workers’ organizations wanted more support from ACT/EMP and ACTRAV, not 
just for individual work with their respective sectors, but to facilitate consensus-building 
and tripartite dialogue.42

(e) In middle-income countries, the mobilization of ILO resources has been problematic. 
Additionally, there are indications that DWT/CO–Lima lacks a strategic vision. The lever-
aging of funds has been more “reactive” in that the availability of funds has responded to 
the interests of donors/and development partners. 

(f) Based on the regional office’s trust fund study, the ILO’s typical management structure 
of project cooperation completely or partially covers – depending on resources available 
in the project – the costs of the technical personnel (national officials and administrative 
assistants) through its technical cooperation contracts. Generally speaking, albeit with 
some variations across the project offices, this “project-by-project” structure creates in-
efficiencies and redundancies in the technical and administrative support resources. At 
the same time, while it foments technical structures that operate autonomously, it also 
makes it difficult to coordinate among them. 

(g) The evaluation concludes that the ILO support for the execution of the SFs/NAPs in the 
Plurinational State of Bolivia, Colombia, Ecuador and Peru was cost-efficient. 

The efficiency analysis was based on various data sources, principally: 

(a) 2016–19 budget data from the ILO Development Cooperation Dashboard, available at 
www.ilo.org/DevelopmentCooperationDashboard/#bsmphgd;

(b) information collected in interviews;
(c) the online surveys;
(d) other documents, such as the USC synthesis evaluation. 

Finding 18: The ILO coordination was largely bilateral. While these processes were not 
tripartite, they were highly valued.

Table 30 shows that the majority of representatives of national actor representatives (78 per 
cent) rated the coordination with the ILO very highly (giving it a score of 4 or 5). 

 X Table 30. How national actors rated the coordination between the ILO  
and its strategic partners and other involved actors to support the execution  
of the NAP/CPO

How would you rate, from 1 to 5, the coordination between the ILO and its strategic partners, 
and other involved actors to support the execution of the NAPs/CPO?

Very low 2%

Low 0%

Moderate 16%

High 52%

Very high 26%

Don’t know 4%

Source: Online survey of national actors.

42 ILO Regional Office for Latin America and the Caribbean, Independent Regional Evaluation on models for implementing ILO technical with 
RBSA funds, 2017.

http://www.ilo.org/DevelopmentCooperationDashboard/#bsmphgd
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With regard to the ILO, the majority (68 per cent) of surveyed personnel gave high marks to 
the coordination with strategic partners and other involved national actors. 

 X Table 31. How surveyed personnel rated the coordination between the ILO  
and its strategic partners and other involved actors to support the execution  
of the NAP/CPO

How would you rate, from 1 to 5, the ILO’s coordination with strategic partners and involved 
actors, to the execution of the NAPs/CPOs? 

Very low 0%

Low 4.55%

Moderate 22.73%

High 40.91%

Very high 27.27%

Don’t know 4.55%

Source: Online survey of ILO personnel.

In the Plurinational State of Bolivia, the interviews and document analysis demonstrate 
that the ILO is capable of involving a variety of strategic partners in the implementation of 
interventions. These partners have included agencies and organizations in the public and 
private sector, and civil society organizations. The ILO worked with many ministries (MTEPS, 
Education, Productive Development and Plural Economy), affiliates of the constituents in 
various sectors (construction unions, domestic workers, health workers, manufacturing; and 
with chambers of industry, construction, independents and departmental), departmental 
governments, municipal governments in La Paz and El Alto, universities and other civil society 
institutions. 

In Ecuador, we heard from our sources, including members of the project office, that the ILO 
primarily responds to the needs of national and municipal governments. Numerous sources 
pointed out the need to strengthen the relationship with workers and employers. 

However, there are some spaces in which the ILO was able to promote and accompany 
tripartite coordination, despite the country’s complex situation and the lack of political will 
to foster sustained processes of tripartite dialogue. Some tripartite agreements were made 
on labour reforms within the framework of the National Council on Labour and Salaries.

According to primary and secondary sources, the ILO in Colombia was able to establish 
partnerships outside of the tripartite framework – with other public and private institutions, 
such as the Ministry of Information and Communication Technology; professional training 
centres; the national organized labour school; productivity centres; chambers of commerce; 
civil society organizations (principally in rural areas); and with actors from the cooperative 
movement, to name a few. 

Coordination with strategic partners has mostly been a strength of the projects and an 
area of particular success and positive outcome in and of itself, beyond a needed tool 
for the execution of the project.43

In Peru, the ILO worked with various ministries (Agriculture, Production, Environment, Justice, 
Women and Vulnerable Populations); regional governments; business groups (ADEX, COMEX 

43 University of Southern California, Synthesis Review of ILO’s Programme of Work in Support of Decent Work in the Andean Countries of Bolivia, 
Colombia, Ecuador, Peru, and Venezuela 2016-2019. Center for Economic and Social Research, April 2020.
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and Chamber of Commerce of Lima); micro, small and medium-sized enterprises; farmers’ 
associations; cooperatives; centres for productive innovation and technology transfer; 
non-governmental organizations; the judiciary; public prosecutors’ offices; police; and other 
relevant institutions. 

Finding 19: The project offices recognize the importance of ILO support, which they 
received in the form of the mobilization of resources and regular visits from the spe-
cialists. However, the members of the project offices also said they faced challenges 
due to the rigid programming procedures, the delays in response from DWT/CO–Lima, 
and budget limitations that generated difficulties in coordination. 

In the words of an one of the technical specialists from a project office: 

The response of the project coordinators is not autonomous. There is planning for 
outcomes that depends on agreements with donors, but the constituents have other 
priorities and needs. In the time it takes to consult the Andean office and wait for Lima 
to analyse the request, the constituent has chosen another organization. 

3.5.1 Synergies among the Andean countries 
Finding 20: The exchange of experiences with other countries mostly took place within 
the framework of regional and subregional projects, and when the projects had funds 
for these types of activities. Otherwise, we did not find significant examples in which 
these exchanges occurred.

3.5.2 Resource allocation 
The absence of a robust programming framework that establishes base values and concrete 
and quantifiable goals, timelines, budget distributions and such make it difficult to conduct 
a cost-efficiency analysis. 

Finding 21: The tripartite constituents said that the technical standards of ILO assis-
tance were very high. They highlighted the high level of commitment and response 
capacity on the part of the experts in the offices in La Paz, Bogota, Quito and Lima. 
However, the interviewees also confirmed the finding of a prior regional evaluation: 
employers’ and workers’ organizations want more support from ACT/EMP and ACTRAV, 
not just in their individual work with their respective sectors, but specifically to facili-
tate consensus-building and tripartite dialogue.44 

According to primary and secondary sources in Colombia, which is the country with the 
most resources, the ILO established partnerships outside of the tripartite framework, with 
other public and private institutions, such as the Ministry of Information Technology and 
Communications; professional training centres; the national union school; civil society orga-
nizations, particularly in rural areas; and with cooperative movement actors, to name a few. 

The coordination with strategic partners largely has been a strength of the projects and an 
area of particular success and a positive outcome in and of itself, beyond a needed tool for 
the execution of the project.45

Finding 22: Through numerous interviews, we found that, in middle income countries, 
the mobilization of ILO resources has been problematic. Additionally, there are indica-
tions that DWT/CO–Lima lacks a strategic vision. The leveraging of funds has been more 

44 ILO Regional Office for Latin America and the Caribbean, Independent Regional Evaluation on models for implementing ILO technical 
assistance with RBSA funds, 2017.

45 University of Southern California, Synthesis Review of ILO’s Programme of Work in Support of Decent Work in the Andean Countries of Bolivia, 
Colombia, Ecuador, Peru, and Venezuela 2016-2019. Center for Economic and Social Research, April 2020.
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“reactive”, to the extent that funds are available according to the interests of donors 
and development partners. 

We heard that the Quito office is investing in efforts to coordinate its technical resources 
around determined themes. According to numerous interviews, it had success in the area of 
social protection by building a technical team that responds in a coordinated manner while 
also linking to other projects. 

That said, most of the information collected indicates there is an inadequate level of coor-
dination among the projects that the ILO executes in the country. For instance, the fact that 
each project has its own administrative team and that these services aren’t shared among 
projects means that the available funds are not necessarily being used in the most efficient 
manner. According to some sources, there is room for improvement when it comes to the 
efficient use of resources. 

Yes, we can be much more efficient. We don’t have a country office, each project has a 
team (ILO representative).

Bolivia (Plurinational State of)

The main funding sources for this period were RBSA funds and multi-bilateral donor funds. 

 X Table 32. Plurinational State of Bolivia funding sources, 2016–19

Source Amount approved (US dollars) %

RBSA 1 730 000 60%

Multi and bilateral funding sources 1 140 000 40%

Total 2 870 000 100%

Source: ILO Development Cooperation Dashboard, August 2020.

Table 32 shows that the ILO programme in the Plurinational State of Bolivia, 2016–19, was 
highly dependent on RBSA financing and external cooperation from two counties. 

 X Table 33. Plurinational State of Bolivia spending by project, 2016–19

Source of funding Project Expenditures  
(US dollars) %

RBSA Regional productive and sustainable development with better health 
and safety conditions in mining and manufacturing in Bolivia 373 035 13%

Multi/bilateral donors Constructing Freedom, Free of Violence 147 390 5%

RBSA Strengthening technical and vocational education and training in Bolivia 834 599 29%

Multi/bilateral donors Sustaining Competitive and Responsible Enterprises (SCORE) Phase III 
– Bolivia 451 047 16%

RBSA Capacity-building for workers’ organizations in Bolivia 255 580 9%

RBSA Technical support for SMEs in Bolivia 267 891 9%

Multi/bilateral donors Constructing Equality 201 323 7%

Multi/bilateral donors Building Trust and Dialogue for social justice through decent and 
productive work in Bolivia 338 076 11%

Total 2 868 941 100%

Source: ILO Development Cooperation Dashboard, August 2020.
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Fund expenditures in the 2016–19 period were US$2,868,941, which was distributed among 
eight projects. Nearly one third of this (29 per cent) contributed to the expenses from a project 
to strengthen professional training. The rest of the projects received between 7 and 16 per 
cent of the total. 

Ecuador

With regard to the budgets by funding source, as table 34 shows, the budget of the project 
office in Ecuador for 2016–19 was US$702,467. 

 X Table 34. Ecuador funding sources, 2016–19

Funding source Approved amount 
(US dollars) %

Multi-bilateral donors 0 0%

RBSA 298 977 43%

Trust funds 403 490 57%

Total 702 467 100

Source: ILO Development Cooperation Dashboard, August 2020.

RBSA funds, which is to say the ILO’s own funds, account for 43 per cent. The remaining 
57 per cent come from trust funds that are allocated by the Government of Ecuador. It is 
notable that, for 2016–19, the ILO in Ecuador had no funds from XBTC.

 X Figure 3. Ecuador funding sources, 2016–19

Regarding expenditures, in the 2016–19 period, the Office spent US$697,396, which was 
distributed among three projects, with the bulk of the funding (57 per cent) going to PATSS.

 Multi-bilateral donors RBSA  Trust funds

0%

43%
57%

Ecuador funding sources, 2016–19
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 X Table 35. Ecuador spending by project, 2016–19

Funding source Project Expenditures (US 
dollars) %

RBSA

Promoting integration of Venezuelan migrants and refugees in 
Latin America and the Caribbean into the labour markets of Andean 
countries through decent work and inclusive economic growth with 
equity

49 768 7%

Direct trust funds Social Security Technical Assistance Programme – Ecuador–PATTS 398 462 57%

RBSA Capacity-building for employers’ organizations in Ecuador 249 209 36%

Total 697 396 100%

Source: ILO Development Cooperation Dashboard, August 2020.

Colombia

If we look at the distribution of spending by funding source, we see that the ILO has been 
able to leverage a significant amount of complementary resources through development 
and technical cooperation projects and, primarily, Colombian Government trust funds. The 
document review and analysis and information collected in interviews confirm that these 
projects were critical to the development of ILO actions in the country. 

 X Table 36. Colombia funding sources, 2016–19

Funding source Approved amount (US 
dollars) %

Multi/bilateral donors 7  442  532 25%

National trust funds 20  530  600 70%

RBSA 1  163  322 4%

Other Intergovernmental organizations 165  725 1%

Total 29  302  179 100%

Source: ILO Development Cooperation Dashboard, August 2020.

As displayed in table 36, 95 per cent of the funds came from multi/bilateral donors (25 per 
cent) and trust funds allocated by the national Government (70%). RBSA funds are 4 per cent 
of ILO approved funds in Colombia. 

With respect to the use of the funds and types of funding, the ILO’s Independent Regional 
Evaluation on models of technical assistance said:

In general, RBTC and RBSA are considered highly efficient instruments from a financial 
perspective. The majority of RBTC funds are well used to cover incidentals not attended 
to with other funding modalities, or to reinforce actions already underway. The small 
amounts of RBTC create a strong incentive for specialists to maximize the usage of these 
funds. As a result, they tend to improve the efficiency of these funds and achieve a good 
multiplier effect.46 

46 ILO Regional Office for Latin America and the Caribbean, Independent regional evaluation on implementation models for RBSA financed 
technical assistance, 2017.
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This was apparent in the interviews for this evaluation. As mentioned above, while the RBSA 
funds in Colombia accounted for 4 per cent of expenditures, 95 per cent came from cooper-
ation projects and trust funds. 

Finding 23: According to the regional office’s trust fund study, the ILO’s typical cooper-
ation management structure covers completely or partially (depending on resources 
available in the project) the costs of the technical project personnel (national official 
and administrative assistants) through technical cooperation contracts.47 According to 
information gathered in our interviews, throughout the region this “project-by-project” 
structure created inefficiencies and redundancies in technical, administrative and sup-
port resources. While it facilitates technical structures that operate autonomously, it 
also makes it difficult to coordinate them. 

However, in the case of Colombia, many interviewees said that the presence of DWT/CO–
Lima specialists in the project office allowed for a horizontal vision and work process among 
different teams that created the space for coordination across projects on common and 
complementary issues. 

At the same time, as the trust fund study also pointed out, in countries in which trusts funds 
are a high proportion of the project portfolio, as is clearly the case in Colombia, this funding 
contributed to maintaining a national development cooperation team, primarily with the 
support from projects with financing above US$200,000.

Peru

The main sources of funding for this period were bilateral donations (Sweden, Norway, United 
States, Canada and Spain), which totalled 83 per cent of the contributions to the ILO, followed 
by UN agencies (12 per cent). The RBSA funds (US$18,770) barely accounted for 0.2 per cent 
of the funding for 2016–19.

47 Study of characteristics, restrictions and opportunities with government funded projects (XBTC), December 2019.

 Multi/bilateral donors Direct trust funds  Core voluntary funds (RBSA)  Other intergovernmental organizations
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Colombia funding sources, 2016–19

 X Figure 4. Colombia funding sources, 2016–19
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 X Table 37. Peru funding sources, 2016–19

Source Amount (US dollars) %

RBSA 18  770 0.2%

Direct trust funds 380  489 4.8%

Bilateral donors 6  884  496 83%

United Nations 1  020  000 12%

Total 8  303  55 100%

Source: ILO Development Cooperation Dashboard, August 2020.

National funds or trust funds represented slightly less than 5 per cent of the total invested. It 
is clear that the ILO interventions in Peru are highly dependent on RBTC and XBTC.

 X Figure 5. Peru funding sources, 2016–19

In Peru, during 2016–19, funds expenditures totalled US$7,709,606, which was distributed 
among 19 projects. In general, the amounts spent per project were less than US$250,000 (12 
projects), and only 4 (the SCORE phase II and III projects, the forced labour project, and the 
child and adolescent trafficking project ) were over US$1 million. 

 Multi/bilateral donors United Nations  Direct trust funds

5%

83%

12%

Peru funding sources, 2016–19
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 X Table 38. Peru spending by project, 2016–19

Funding source Project Expenditures 
(US dollars)

United Nations Partnership for Action on Green Economy (PAGE) 60

Multi/bilateral donors Eliminating child labour and forced labour in the garment value chain 
– an integrated approach 8  494

Multi/bilateral donors Action against child trafficking for labour and sexual exploitation  
in Peru – phase I 10  865

Private/non-governmental actors Technical Assistance Programme – Derrama Magisterial (public sector 
teachers’ social security) 16  002

RBSA
Integrating Venezuelan migrants and refugees into the Latin 
American and Caribbean labour market through decent work and 
inclusive and equitable economic growth 

18  770

United Nations Access to dignified work for people with disabilities in Peru 30  016

Direct trust funds Modernization of labour relations in the Ministry of Heath 38  744

Financial institutions Pathways to formality in Peru 49  582

Multi/bilateral donors Training on Convention 169 on indigenous and tribal peoples 55  979

United Nations

Strengthening of national initiatives and enhancement of regional 
cooperation for the environmentally sound management of POPs in 
Waste of Electronic or Electrical Equipment (WEEE) in Latin American 
countries

62  122

Multi/bilateral donors Consolidating and disseminating efforts to combat forced labour  
in Peru 100  625

United Nations Partnership for Action on Green Economy (PAGE) – Phase II 228  806

Multi/bilateral donors Integrated system for the identification and registration of child 
labour in Peru 265  926

Direct trust funds Institutional strengthening for health social security 341  670

United Nations
Economic inclusion and sustainable development for quinoa 
producers in rural areas of extreme poverty in Ayacucho and Puno 
(PC–Granos Andinos)

665  035

 Multi/bilateral donors Sustaining Competitive and Responsible Enterprises (SCORE) – Phase 
III – Peru 1  075  855

Multi/bilateral donors Sustaining Competitive and Responsible Enterprises (SCORE) – Peru 
Phase II 2013–2017 1  336  654

Multi/bilateral donors From Protocol to Practice: A Bridge to Global Action on Forced Labour 
(The Bridge project – Peru) 1  462  278

Multi/bilateral donors Action against child trafficking for labour and sexual exploitation  
in Peru – phase II 1  942  123

Total 7  709  606

Source: ILO Development Cooperation Dashboard, August 2020.
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3.5.3 Considerations on efficiency 
The limited scope and time frame of this evaluation did not allow the evaluation team to 
conduct a detailed financial analysis of ILO spending. However, a USC synthesis study based 
on a series of evaluations of ILO projects in the Andes found that the majority of evaluations 
used their resources efficiently.48

According to the results of the online survey, presented in table 39, 65 per cent of the national 
actors rate very highly the cost-efficiency of ILO assistance in the Andean countries. 

 X Table 39. How national actors rate the cost-efficiency of ILO assistance for NAP 
execution in Andean countries

How would you rate cost-efficiency of ILO assistance for NAP execution in the Andean 
countries?

Very low 0%

Low 0%

Moderate 14.29%

High 44.90%

Very high 20.41%

Don’t know 20.41%

Source: National survey of national actors.

At the same time, ILO personnel who answered the online survey said ILO support was 
cost-efficient (60 per cent gave it a 4 or 5). 

 X Table 40. How ILO personnel rate the cost-efficiency of ILO assistance for NAP 
execution in Andean countries

On a scale of 1 to 5, how cost-efficient was the ILO assistance for NAP execution  
in Andean countries?

Very low 0%

Low 9.09%

Moderate 18.18%

High 50%

Very high 9.09%

Don’t know 13.64%

Source: Online survey of ILO personnel.

Finding 24: Based on the above analysis, the evaluators conclude that the ILO support 
for the SF/NAP execution in the Plurinational State of Bolivia, Colombia, Ecuador and 
Peru was cost-efficient.

48 University of Southern California, Synthesis Review of ILO’s Programme of Work in Support of Decent Work in the Andean Countries of Bolivia, 
Colombia, Ecuador, Peru, and Venezuela 2016-2019. Center for Economic and Social Research, April 2020.
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3.6. Likelihood of impact
The likelihood of impact is related to the whether the SFs/NAPs will lead to significant positive 
changes in terms of decent work.

Summary of the principal findings:

(a) In the Plurinational State of Bolivia, Ecuador, Colombia and Peru, the ILO constituents 
contributed to progress on the Decent Work Agenda: greater capacity for influence in 
policies and programmes; progress in tripartite relations; progress on employment in 
rural areas; stronger labour administration; and improvements in the application of in-
ternational labour standards, among other notable areas of progress. 

(b) At the country level, the results obtained by national actors with ILO support contributed 
to progress in the Decent Work Programme in many positive ways. It continues to create 
conditions for additional progress in the years to come. However, many of these actors 
think that an ILO programme that is better adapted to the context of each country would 
have a greater potential impact. 

Finding 25: In the Plurinational State of Bolivia, Ecuador, Colombia and Peru, the ILO 
constituents contributed to progress on the Decent Work Agenda, producing a great-
er capacity for influence in policies and programmes; progress in tripartite relations; 
progress on employment in the rural areas; stronger labour administration; and im-
provements in the application of international labour standards, among other notable 
areas of progress.

At the country level, the results obtained by national actors with ILO support contrib-
uted to progress in the Decent Work Programme in many positive ways. It continues 
to create conditions for additional progress in the years to come. However, many of 
these actors think that an ILO programme that is better adapted to the context of each 
country would have a greater potential impact.

Based on the document review and the interviews with key sources, the ILO’s actions in this 
time period contributed to a number of positive changes with regard to decent work, which 
are explained in greater detail below.

3.6.1 Bolivia (Plurinational State of)
(a) Improved legislation, public policies and business environment: Construction workers, 

particularly women, benefited from regulations protecting their rights, such as the regu-
lations on safety, and the discussion of bills on pay parity and the comprehensive training 
of women construction workers, both of which are pending government review. With the 
ILO’s technical support, the CEPB proposed changes in the current regulations to improve 
business, reduce informality and improve competitiveness of the SMEs. This included 
the reduction of fines in the tax code for established companies; improvements in the 
investment law; preference for SMEs in government procurement; and modification of 
the financial services law to facilitate SME access to credit, in addition to other changes 
regarding the control of contraband, paperwork reduction for registering companies 
and increased productivity. These proposals seek to improve the business environment, 
particularly for SMEs.

(b) Strengthening tripartite actors: The technical support from the ILO has enabled the CEPB 
to strengthen its capacity for analysis and to formulate proposals, in addition to generat-
ing new services to benefit the sector, regional trade groups and affiliated companies. The 
online economic information service is one such example. With ILO support, the Bolivian 
Workers Union strengthened its organizational capacity to adopt a strategic plan for its ac-
tion unit. ILO support helped strengthen a domestic workers’ organization (FENATRAHOB) 
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and organizations for women who work in the construction sector (ASOMUC and the 
Association of Women Construction Workers of Bolivia).

3.6.2 Colombia
(a) The ILO had a presence on national policy roundtables: This has facilitated a greater 

impact for the ILO on the design of policies and programmes in a variety of areas, in-
cluding the National Decent Work Plan, guidelines for policies to prevent forced labour 
of Venezuelan migrants, public policy for the prevention and eradication of child labour, 
agreements on the formalization of labour and policies for business formalization and 
the National System of Qualifications and the National Framework for Qualifications. 

(b) Rural sector employment policies: The ILO in Colombia significantly strengthened its coor-
dination with many provincial and local ranches. This coordination materialized in the ILO’s 
presence in many inter-agency working groups on rural development, the generation of 
employment in rural areas, the promotion of associations, the protection of victims of 
the conflict, attention to indigenous populations, labour migration, gender equality and 
non-discrimination.

(c) Strengthening labour administration: The ILO has significantly contributed to the strength-
ening of the Ministry of Labour’s Department of Inspection Vigilance and Control. The 
electronic case management system, early alert systems and the virtual campus all herald 
a modernization of labour administration tools that improve the administrative response 
to workers and employers. 

(d) Strengthening capacities of the constituents: The ILO helped strengthen the capacities of 
workers to enforce regulations, grow their unions, create willingness among enterprises 
to formalize and resolve conflicts, create willingness to participate in dialogue and con-
sensus-building at a national level, create conditions to protect the labour movement, 
and create institutionality around international labour standards compliance.49 

(e) Strengthening social dialogue: The ILO strengthened dialogue and consensus-building, 
particularly in the public sector. CETCOIT has played an important role in fostering so-
cial dialogue as a tool to prevent and resolve conflicts related to international labour 
standards.

(f) Improving the application of regulations in the framework of the international labour 
standards: The ILO in Colombia contributed to improving the application of regulations 
in the framework of the international labour standards in numerous ways. According to 
a United States Department of Labor-funded project evaluation on international labour 
standards:
(i) Workers are capable of identifying and adequately presenting the violation of the law 

and demand compliance with it. The worker knows about and demands a protection 
order agreed upon with the Government to protect his or her life while performing 
this role.

(ii) The employer, guided by trade groups such as the National Business Association of 
Colombia, is increasingly willing to engage in dialogue and negotiation when faced 
with its responsibility to protect and guarantee labour rights. It knows the opportunity 
that complying with international labour standards presents for improved economic 
performance in the country.

(iii) The administrative authority for labour has a stronger institutional structure and the 
tools that allow it to make progress managing and sanctioning labour rights violations.

(iv) The judicial authority has more knowledge and tools to adequately act in cases of 
anti-union criminal conduct .

49 Final Independent Project Evaluation, “Promoting Compliance with International Labour Standards in Colombia”.
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(g) Strengthening the national system of care work: The ILO office in Colombia has had an 
active role in policies to strengthen the national care system through technical studies 
and the quantification of paid care work. 

3.6.3 Ecuador
(a) Workplace Inspection System: The ILO has undertaken sustained work to improve the 

capacities of the Ministry of Labour’s inspectors. The ILO has successfully provided them 
with tools to identify cases of forced labour, child labour and failures to affiliate workers 
with social security. The ILO also developed administrative and inspection tools and pro-
cesses for informing, sanctioning and closing cases. This has had positive impacts on 
the inspection system, while also speeding the complaints and administrative processes, 
reducing the intervention times and improving services to workers and employers. 

(b) Ministry of Labour Employment Bureau – Employment Partner Network: The Ecuador 
project office leveraged resources from a variety of projects to create and consolidate 
this network, which is now national in scope and, according to qualitative information 
collected, is the bureau that is most consulted by employers. The employment bureau is 
an effective way to connect those seeking jobs with employment opportunities.

(c) Eradication of Child Labour: According to the evaluation report on the Regional Initiative: 
Latin American and the Caribbean Free of Child Labour, Ecuador was successful in influ-
encing public policy.50 Ecuador incorporated combating child labour into its two most 
recent national development plans, and the National Living Well Plan (2013–17) includes 
it as part of a number of goals related to well-being and poverty. The current National 
Development Plan (2017–21) proposes the specific goal of “Eradication of child labour 
among 5-to-14-year-olds, reducing statistics from 4.9 per cent to 2.7 per cent by 2021”. 
The Ministry of Labour decentralized its policy to eradicate child labour, providing technical 
assistance to 56 autonomous decentralized governments through its roundtables on 
child labour councils and boards for rights protection in cantons around the country. 
Approximately 100 cantons at a national level have comprehensive public policies on  
child labour.

(d) At the same time, according to declarations from key sources, the Ministry of Labour made 
child labour an institutional issue through the Programme to Eradicate Child Labour. With 
the support of the ILO, it created the Single Registry for Child Labour, which allows it to 
register cases of child labour. 

(e) Promoting a Social Protection Floor: The final evaluation of the programme to promote a 
social protection floor in the Andean region indicated that the project created capacities 
in various ways. First of all, it created capacities in IESS personnel on topics such as affil-
iation, inspection, collecting, portfolio management and revenue. Second, it expanded 
capacities on guarantees of the social protection floor and alternative responses, which 
IESS directors and the Ministry of Social Development prioritized. At the same time, the 
evaluation indicated that it promoted the expansion of coverage, specifically through the 
incorporation of 179,000 unpaid domestic workers. Lastly, the project provided materials 
for the application of policies that extend social security coverage and strengthen con-
stituent capacity to negotiate public policies on the design, management, coverage and 
financial sustainability of the system. 

(f) The National Agreement on Social Security is an agreement through which the 
Government, the affiliates and employers can work together to improve the quality of 
social security, and guarantee its sustainability over time. The National Agreement has a 
significant potential for impact. It seeks to establish a model for health that strengthens 

50 ILO FUNDAMENTALS, Final Independent Evaluation. Support for the Regional Initiative Latin America and the Caribbean Free of Child Labour, 
2018.
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primary care, optimizes budgets and expands affiliation. The ILO is in charge of providing 
technical assistance and accompaniment, and plays the role of facilitator of social dialogue 
to formulate agreements and establish a road map. 

(g) Sustainable enterprises: According to the USC study, the evaluation of the multi-country 
project on sustainable enterprises, which included Ecuador and the Plurinational State 
of Bolivia, found a clear likelihood of impact because it contributes to strengthening the 
capacity of employers’ organizations to negotiate and plan for the sustainability of their 
sectors.

3.6.4 Peru
(a) Active presence of the ILO in roundtable discussions on national policies, inter-institutional 

relations and instrument development: The continued and strengthened work of the ILO 
in tripartite social dialogue spaces for specific issues – in particular, the Committee for 
the Prevention and Eradication of Child Labour, the Committee to Fight Forced Labour 
and the Multi-sector Committee on Human Trafficking – are generating inter-institutional 
relationships and inspection and intervention tools that have an impact on government 
action on these issues. The ILO is amplifying the impact of its actions by involving and 
providing technical assistance to other government actors and including actions outside 
of Lima. 

(b) Ratification of Convention No. 189 and the creation of legal instruments to fight forced 
labour In November of 2018: Peru ratified ILO Convention No. 189 on domestic workers, 
which went into effect in June 2020. The Committee for Labour Social Security approved 
unanimously the Domestic Workers Law, which is based on Convention No. 189 and 
confers to this group of workers the same rights as other formal groups of workers. 
Domestic workers constitute a sector that was always denied their rights, and the impact 
of the ratification of Convention No. 189 quickly became evident. The classification of 
forced labour as a crime within Peru’s penal code constitutes a significant achievement, 
which will contribute to strengthening and intensifying the authorities’ efforts to com-
bat this problem. Its inclusion in the penal code ends decades of legal ambiguity, which 
made it impossible to efficiently combat forced labour. The approval of the Third National 
Plan Against Forced Labour has reactivated the committee, providing it with a four-year 
horizon. 

(c) Strengthening the Administration of Labour: The support that the ILO provided to SUNAFIL 
turned out to be key to strengthening the institution, the technical foundations of its 
personnel, protocols and intervention methodologies, and the positioning of SUNAFIL 
on the national stage. 

3.7. Sustainability 
This section analyses the factors that influence whether or not the ILO interventions and 
outcomes have continuity over time. 

Summary of the principal findings:

Finding 26: Various factors contributed to the sustainability of the ILO’s interventions, 
including the comparative advantage and quality of the ILO’s technical assistance, its 
capacity to include tripartite constituents and transfer of intervention methodologies, 
and its active role in developing national policies throughout the Andean region. 

Finding 27: However, several factors conspired against the sustainability of ILO inter-
ventions – the difficult political and institutional context in the countries of the region, 
weak processes and spaces for social dialogue, the response capacity and alignment 
of ILO interventions with national demands, the dependence on cooperation funds, 
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the project offices’ inability to react and their low degree of representativeness, the 
UN system reform, the absence of strategic programming in the countries or clear exit 
and sustainability. 

3.7.1 Factors that will ensure ILO interventions and results 
continue over time
The most significant factors that will ensure ILO interventions and results continue over time 
are: 

(a) The recognition of the comparative advantage and quality of the ILO’s technical assistance: 
The ILO’s good reputation (based on its comparative advantage and the quality of its 
technical assistance) among constituents, other government agencies, provincial level 
entities and the UN agencies, has positioned the ILO as a leader on the issue of decent 
work. This has allowed it to be present in the relevant forums where policies are discussed 
and defined. In countries such as Colombia and Ecuador, and perhaps to a lesser extent 
in Peru, it has participated in the drafting of the UNSDCF and in the respective working 
groups. In the words of one of the interviewees: “Before we had to fight to be present. 
Now they invite us because they believe we have something to say. To the extent that 
we continue to provide technical assistance that is relevant and of a good quality, we will 
continue to have influence in the policy roundtables.” 

(b) Contributions to the development of national policy: In the Andean region, the ILO has 
had a very active role in the development of national policies. In the Plurinational State 
of Bolivia, this includes the safety regulations for the construction industry, the bill on 
pay parity, or proposals to reform the current regulations to improve the business en-
vironment. In Ecuador, the ILO provides input for the application of policies to extend 
social security coverage. In Colombia, it supported the creation of policy guidelines to 
prevent Venezuelan migrants from getting trapped in forced labour, public policy to pre-
vent and eradicate child labour, agreements on labour and business formalization, and 
the national system of qualifications and the national qualifications framework. In Peru, 
the Government approved the sector strategy for labour formalization 2018–21, which 
was designed to improve access to social security and greater rights. In 2019, a chapter 
on the environment was included in the National Competitiveness and Productivity Plan. 
These policy instruments, developed with ILO support, are elements that establish the 
foundation for the inclusion of these issues in government activities. 

(c) Transfer of intervention methodologies: In recent years, the ILO has demonstrated a 
capacity for getting tripartite constituents and other institutions involved in the develop-
ment of actions to improve working conditions. This has prompted a feeling of ownership 
of the ILO methodologies among members of public and private institutions at various 
levels – central, regional, provincial and cantonal. One example is the SCORE methodology, 
which has the goal of improving productivity and labour conditions in SMEs. Another is 
the focus on child labour and forced labour, to cite a few examples. 

(d) Unfavourable political and institutional context: The political and institutional context 
has been a challenge for achieving results in the four countries, and it also affects the 
sustainability of the results that have already been achieved. Changes in administration 
tend to bring with them substantial changes in the government agenda; high rates of 
rotation of government officials make it hard for ILO actions to achieve continuity over 
time, and force the ILO to readjust its technical assistance and reconstruct institutional 
capacities with the arrival of new teams. 

(e) Effective social dialogue is an essential element for generating enabling environments 
for the sustainability of the achieved outcomes: In general, the processes and spaces 
for social dialogue in the Plurinational State of Bolivia, Colombia, Ecuador and Peru are 
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weak. Forums and the dialogue itself are sometimes used in a partisan way in conflicts 
among constituents. There is a general agreement among the national actors in the 
four countries that effective social dialogue is an essential element for creating enabling 
environments for outcome sustainability. 

(f) Response capacity and alignment with national priorities: A common theme that emerged 
in the interviews was the ILO’s response capacity and the alignment of its interventions 
(projects, SFs and NAPs) with the explicitly expressed needs of the stakeholders. There 
is a general agreement among the sources that if ILO interventions were based on a 
consultation process and responded to actual needs and the national contexts, they would 
be more sustainable, and constituents would feel more ownership for them. 

(g) Dependence on cooperation funds: Andean countries are highly dependent on coopera-
tion funds (XBTC), having only a small percentage of national funds (except in Colombia) 
or RBSA funds (with the exception of the Plurinational State of Bolivia). This conditions 
the continuity of the actions to the will of the external donors to continue funding certain 
categories of work. This is not favourable for the countries’ ability to continue its actions 
in a sustainable and independent fashion after the projects and external aid ceases. As 
one ILO representative said: “Sometimes we start some work and we develop it for a few 
years, but we don’t get to see it mature because the funds run out and we have to jump 
to another topic to do something else that the donor wants.”

(h) Continuity of ILO technical assistance: With regard to the previous point, the interviews 
with ILO representatives and constituents, and the evaluations we reviewed, all indicate 
that the continuity of ILO technical assistance is a central element from a sustainability 
perspective. 

(i) However, our sources and the regional evaluation on the implementation models of ILO 
technical assistance all found that a high proportion of the sources of technical assistance 
are short- and medium-term. The above-mentioned report indicated that the majority of 
the XBTC projects range from one to two years in duration. This tendency towards short-
terms projects, that do not extend past two years, is particularly common in projects from 
national funders. 

(j) Little response capacity and representativity of the project offices: The ILO offices in the 
Plurinational State of Bolivia, Colombia and Ecuador are project offices. In this sense, the 
ILO has never had a resident representation in these countries, like the rest of the UN 
system does. Some interviewees say that the operation and functional structure of these 
offices do not allow them to respond in a timely and efficient manner to constituent 
needs. The offices are essentially technical and lack a tripartite profile and the necessary 
competencies to have relationships with these actors that go beyond the support that 
the regional ACTRAV and ACT/EMP specialists provide. 

(k) The new scenario under the UN system reform: The actions of UN system agencies are 
now coordinated through cooperation frameworks. Some of the interviewees perceive 
this as a possible threat in terms of sectoral and financial competition among UN agen-
cies. Others see the closer relationships among the agencies as a potential way to open 
new funding opportunities, and for the ILO to delegate certain actions, freeing it up to 
focus on providing opinions and policy guidelines within the UN system. The dilemma 
is the following: For which issues and when should the ILO be in the driver’s seat or the  
back seat? 

(l) Absence of an ILO strategic programming framework in the countries: The absence of a 
strategic programming framework in the Andean countries, numerous sources say, has 
led to the development of actions that are not sufficiently related to each other or with 
national priorities. Some of these are implemented from DWT/CO–Lima, while others are 
directly executed by the offices in La Paz, Bogota or Quito. At the same time, on many 
occasions the design of the projects responds to the existence of funding to work on 
specific issues. In this sense, ILO programming has been “reactive”.
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(m) The absence of exit and sustainability strategies: The absence of exit strategies for many 
actions or a biennial review of the SFs and NAPs creates the potential for a lack of conti-
nuity over time if they are interrupted or for them to be active on paper, but not in reality 
if they lack funding. 

(n) The explicit presence of exit strategies for projects and the inclusion of sustainability 
considerations in the design phases are key factors that help create sustainability. Their 
absence in project frameworks and particularly in the SF/NAP is a challenge for the con-
tinuity of the actions and processes underway. 

One point that came up in some of the interviews is the absence of a budget accompanying 
the SF/and NAP and a funding strategy for the planned actions. 

3.7.2 Some of the factors that are specific to certain countries
Bolivia (Plurinational State of)
Building capacity of tripartite actors: The ILO’s technical assistance to strengthen employers’ 
and workers’ organizations will have long-lasting impact on the quality of the institutional 
processes. In the case of the CEPB, it will allow the group to reclaim a space within its member-
ship and establish an institutional platform to negotiate its proposals with the Government. 
For the COB, this support has enabled it to organize its efforts in an action plan with well-de-
fined focus points, and to develop processes to train departmental leaders, improving their 
knowledge about international labour standards. 

Colombia
The negotiation of the trust funds in the new context of the UN reform: The trust funds could 
undergo changes in the context of the UN reform, including in regard to the creation of mech-
anisms for bilateral cooperation with national institutions. In a scenario in which the actions 
of the UN agencies are coordinated by the cooperation frameworks, the resident coordinator 
is in a much stronger role to coordinate joint UN actions. This creates some unknowns as 
to how much room for manoeuvring the ILO will have to establish the trust funds with the 
institutions. There is already some evidence of this changing scenario; in some countries, the 
resident coordinators are insisting they be included in the discussions with national institu-
tions to negotiate the trust funds. This could be a harbinger of a tendency toward greater 
centralization of the management and fundraising for cooperation resources by the resident 
coordinator, and it could affect the autonomy of the ILO to establish trust funds. 

Ecuador and Bolivia (Plurinational State of)
Limited financial resources: Limitations on human and financial resources, particularly in 
the Plurinational State of Bolivia and Ecuador, have a negative impact on the sustainability 
of the project processes and results. Among the Andean countries where the ILO has a proj-
ect office, Ecuador has far and away the smallest budget. As the evaluation on ILO models 
for implementing technical assistance found, that dependence on technical cooperation to 
finance national offices is considered to be the principal threat to sustaining the ILO’s ability 
to make an impact in the countries. 

Peru
The improvements in the legal system that will soon be obligatory: Convention No. 189 will 
establish labour rights that domestic workers will be able to demand in the future. They 
currently represent a sector that is unprotected and subject to much abuse. The classifica-
tion of forced labour within the penal code will provide the country with a sustainable legal 
framework that will facilitate prosecution of these cases. 
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3.7.3 Effects of the COVID-19 pandemic on the impacts and 
sustainability of the ILO interventions in the Andean countries 
Summary of the principle findings:

Finding 28: The COVID-19 pandemic is impacting not only health and social protection 
systems, it is also impacting economic forecasting; the international prices for natural 
resources; the reduction of governments’ fiscal space; the labour markets, evidenced 
by increased unemployment and informality; and is causing a greater deterioration in 
social dialogue.

Finding 29: In general, the COVID-19 pandemic has forced governments to put high 
priority issues on the negotiating table. As a result, in the medium term, some of the 
ILO’s core labour standards have come to be considered less urgent. There may also be 
changes in donor or social partner budgets, which could result in a reduction or shift 
in the issues towards which they wish to contribute. 

Finding 30: The ILO’s experience and knowledge on current employment trends in the 
context of the pandemic are fundamental for guiding the future of employment policy 
and supporting the principles of decent work. The ILO could play an important role in 
mitigating the destruction of employment. 

Finding 31: There is an opportunity for the ILO to sit down with its constituents, review 
its programming, and adjust its menu of interventions to suit the needs of the present 
moment and the needs of the constituents. This would put it in a better position and 
reorient its relationships with national and international donors and social partners. 

Below, we describe in detail the effects that the COVID-19 pandemic could have on the impact 
and the sustainability of the SFs and NAPs.

Bolivia (Plurinational State of)
In June 2020, 100 days after the full force of the COVID-19 pandemic began to be felt, there 
was growing economic impact on production, the labour market, lending, and enterprise 
and worker income. The contraction of the economy was beginning produce a decline in 
employment, although official statistics were not yet available. 

According to representatives of CEPB: 

There is still a lot of uncertainty. The health emergency will last through September, when we 
will feel the sting. Economic activity is not normal. There are regions that are at a standstill. The 
business problem is that there are multiple obligations and zero income. The implications for 
projects are complex. Enterprises are not working, we are trying to make progress with whatever 
we can. To this we must add the instability of the interim Government; there may be elections in 
September and we would have to reinitiate relationships with the new administration. We don’t 
know what their proposals might be.

Meanwhile, the representatives of workers’ organizations are highlighting the way in which 
COVID-19 is affecting labour rights and relations: 

With the pandemic, businesses are reducing personnel at a national level. They are 
banning us from work because of our health status, because of our age and because 
they like to blacklist us. The problem is that the Government has not ratified some of 
the labour stability conventions. They fire all those who are vulnerable, even though 
the Government says it guarantees employment. We have no recourse. We don’t have 
a legal space that the companies respect. We don’t know what to do. Some companies 
have reduced their workforce by 50 per cent. Companies are taking advantage of the 
fact that, due to the pandemic, we cannot protest or hold meetings. That’s where we 
need the ILO’s help.
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It is clear that the pandemic has put on the table issues that need priority attention, such as 
the lack of resources to attend to the health situation in the country, the decline in interna-
tional prices of natural resources, and the economic crisis and growing unemployment. All 
this is occurring within the context of an imminent election, which means that the priority 
issues will be accommodated around the positions of political groups. Issues that the ILO 
works on, while strategic, may no longer be considered urgent. However, there will be new 
issues that come up and that present opportunities for the ILO – for example, the issue of 
occupational health and safety in a pandemic. The ILO should sit down with its constituents, 
review its NAPs and reinvent the menu of interventions according to the constituent needs 
and the moment we are living in. 

Ecuador
According to interviews held with representatives of the project office in Ecuador, one of 
the principal effects of the COVID-19 pandemic has been a greater deterioration in social 
dialogue. After the October conflict, there were signs that an agreement to get the National 
Council on Work and Salaries up and running again was at hand. Since the pandemic and as 
a result of the measures taken with regard to labour legislation, however, the social fabric is 
fraying and workers and employers have taken antagonistic positions. 

Some of those interviewed said that COVID-19 will have a negative effect on IESS. This situ-
ation will further complicate its already delicate economic situation – a lack of resources to 
continue providing health services and funds for retirement pensions. 

Representatives of the Ministry of Labour mentioned the effects of the pandemic on national 
production. Employment has decreased by at least 2 per cent (between 200,000 and 300,000 
fewer jobs). Employers also expressed their concern for the worsening economic situation and 
the increase in unemployment and underemployment. Officials from the Ministry of Labour 
said the increase in unemployment and underemployment will likely increase child labour, 
particularly in the most vulnerable families. 

According to a recent study from DWT/CO–Lima, the COVID-19 pandemic is having a serious 
impact on the country’s economic forecasting, on the reduction of the fiscal space and the 
labour market, as evidenced by the increase in rates of unemployment and informality.51 

The study indicated that, with regard to employment, more than 500,000 people could be-
come unemployed and that at least 233,000 could enter the informal sector. Lastly, the study 
highlighted the impact of the COVID-19 pandemic on the sustainability of the IESS system 
for disability, old age and death, as well as the decrease in the population of active affiliates 
and the corresponding reduction in the salary base. 

Colombia
The majority of people interviewed in Colombia believe that the sustainability of the outcomes 
achieved through the actions and projects undertaken will not be affected by the COVID-19 
pandemic. Some sources mentioned that there might be postponements in some expected 
outcomes, but they won’t be unattainable. 

A negative effect could arise from an eventual change in the flow of resources from donors/
social partners (including the trust funds) that could cause a reduction or shift in the issues to 
which they contribute. Some of the interviewees indicated that the ILO in Colombia had main-
tained stability in the donor/social partner agendas throughout numerous crises. However, 
there is a perceived risk that a drastic decrease and/or a reorientation in cooperation budgets 

51 ILO Country Office for the Andean Countries, The COVID-19  pandemic and its effects on the sustainability of IESS life, disability and old age 
insurance, May 2020.
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could have a negative impact on the continuity of the ILO processes underway, and eventually 
reduce capacities for interlocution and interaction among the projects.

There is consensus among sources that the ILO’s experience and its knowledge of the current 
trends in employment within the context of the pandemic will be fundamental for guiding 
future employment policies in the country and for reinforcing the principals of decent work. 
They mentioned the important role that the ILO could assume in the current context to 
mitigate the destruction of employment. 

On a relatively positive note, in the case of the businesses that have adopted the SCORE 
methodology, sources said they will likely have better performance and greater sustainability 
than those that don’t. 

Peru
The GDP of Peru is expected to shrink by 12 per cent in 2020, and more than 2.5 million people 
lost their jobs in Lima alone between March and May of 2020. In the formal sector, thousands 
of businesses have had to renegotiate their debts with banks, and many of them closed. Many 
large enterprises with thousands of workers have sent their labour forces home without any 
pay, and others have renegotiated labour conditions and salaries, cutting them by 50 per cent. 

In the informal sector, hundreds of thousands of people have seen their incomes and live-
lihoods affected by the quarantine, while tens of thousands more, particularly women who 
don’t work outside the home, have taken to the streets to work in the informal sector as a way 
to sustain their families. The Government’s emergency programme and economic reactivation 
have been palliative and insufficient to confront the enormity of the crisis. 

The foreseeable risks associated with the crisis are more precarious labour conditions; 
reduced family income; increased unemployment and underemployment; the closure of 
businesses; and an increase in poverty, informality and the proportion of the population in 
vulnerable situations. All this could cause setbacks for decent work, including child and forced 
labour, as a result of the increased economic vulnerability of the population. If, as a result 
of the pandemic, children temporarily stop going to school, they could start working. At the 
same time, those who are vulnerable to labour exploitation and forced labour are now much 
more so as a result of their reduced incomes. 

At the moment, the priority has been to attend to the ongoing health and economic emer-
gency. The emphasis on what is urgent could result in fewer funds allocated to labour issues 
and the abandonment of other priorities, affecting the sustainability of the achievements in 
recent years. For example, during the quarantine, the national police are focusing their efforts 
on public safety, and have suspended operations on important issues such as forced labour 
and trafficking. The business sector, workers and the Government should join forces to agree 
on guidelines and measures to soften the impact of the crisis and promote reactivation. The 
ILO is called to play a significant role in reaching a consensus to make it possible. 
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 4. Lessons learned  
and good practices 

During the interviews with the principal stakeholders, the evaluators discussed the challenges 
and positive outcomes thus far. This section of the evaluation intends to highlight the most 
substantial lessons learned and best practices, so that they can be taken into account in 
current and future interventions. 

4.1. Lessons learned 
(a) The ILO’s management structure in the region creates limitations: The fact that the proj-

ect offices are structured “project-by-project” has numerous implications. One is the 
instability of human resources. They depend on a determined project, and their work 
ends whenever the project ends. Frequently, constituents require sustained accompani-
ment that goes beyond the project execution period. The “project-by-project” orientation 
makes it hard to build relationships among the projects based on a horizontal vision 
of the processes. It also limits coordination among project teams, and tends to create 
stagnant spaces that don’t establish synergies. 

(b) The United Nations system reform presents challenges for the future role of the ILO: The 
context of the UN system reform could result in important changes for the agencies. In 
a scenario in which the actions of the UN agencies are coordinated by the cooperation 
frameworks, with the resident coordinator in a much stronger role, there are a number 
of unknowns with regard to the ILO’s room to manoeuvre and its future role, considering 
it lacks representation in the Andean countries and has limited response capabilities.

(c) The ILO must define an agenda, processes and management structures that enable it 
to confront short- and medium-term challenges: The unfavourable context for interven-
tions, the UN system reform and the foreseeable impact of the COVID-19 pandemic on 
the labour panorama in the Andes make it necessary for the ILO to define an agenda, 
processes, management structures and intervention models that allow it to confront 
the short- and medium-term challenges. The ILO must position itself adequately in the 
forums where policies and programmes are discussed and negotiated (national forums 
and within the UN framework), at the same time that it takes on sustained processes of 
technical assistance to respond to the countries’ contexts and needs. 

(d) The ILO’s experience during the financial and economic crisis of 2007 could help guide the 
future of employment policy in Andean nations: The ILO’s past experience in addressing 
issues of employment during the financial and economic crisis of 2007 could help guide its 
future employment policies in Andean countries during and after the COVID-19 pandemic. 
The ILO could assume a significant role mitigating the destruction of employment and the 
challenges that workers, employers and governments face. There is an opportunity for 
the ILO to sit down with its constituents to review its programming and adjust the menu 
of offerings to better satisfy their needs. This would also allow the ILO to better position 
itself and reorient the focus of its relationships with national and international donors/
development partners. 

(e) A strategic and operational framework guides ILO cooperation and technical assistance: 
The majority of those interviewed agree that the ILO needs to adopt long-term models 
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of strategic programming that are based on RBM principles and interventions that are 
better coordinated, more sustainable and more relevant to the needs of the constituents. 
This view is also reflected in many of the documents consulted during the evaluation. It is 
clear that the DWCP model, according to numerous sources, is not viable in the Andean 
countries, due to the fragility of social dialogue, low levels of constituent capacity and 
government budget restrictions, among others. 

However, numerous sources agree that tripartite agreements that result in inter-institutional 
agreements or declarations can be made for a series of priorities, such as strengthening 
capacities and processes for social dialogue, transition to a formal economy, and job creation. 
The majority of those interviewed agreed that it is possible to develop national plans based 
on bilateral consultation (not always dependent on consensus) or even multilateral consul-
tations. According to many of those interviewed, this modality could facilitate the definition 
of a tripartite road map for decent work and a strategic and operative framework to guide 
ILO cooperation.  

4.2. Good practices 
4.2.1 Bolivia (Plurinational State of)
(a) Strengthening tripartite actors: The technical assistance provided by the ILO for strength-

ening employers’ and workers’ organizations will have positive effects on the quality of 
the institutional processes. The CEPB reclaimed a space with its affiliates and established 
an institutional platform to negotiate its proposals with the Government. Assistance to 
the COB has enabled it to organize its efforts in an action plan with well-defined axes and 
to develop a process to train leaders in the departments of the country, improving their 
knowledge of international labour standards. 

(b) Training and institutional strengthening processes at the departmental level: The devel-
opment of processes for institutional strengthening and training with the departmental 
leaders of the workers’ and employers’ organizations is considered to be a good practice 
because it promotes the consolidation of these organizations at a national level and the 
of dissemination of information about international labour standards throughout the 
country. Work with industry chambers (for example, construction) and specific unions 
(for example, manufacturing, construction and domestic workers) also constitutes a good 
practice. 

(c) Integration of ILO methodologies within the constituent action plans: The ILO’s SCORE 
methodology seeks to improve the productivity and working conditions in SMEs. The CEPB 
took up this methodology as its own – implementing it as a service in the manufacturing, 
service and tourism sectors – and even incorporated the issue of gender equity into it. 
According to CEPB, it has held training sessions for 89 businesses, and is incorporating 
biosecurity measures in all of its training sessions. In addition to being a service, SCORE 
was conceived of as an effective tool for promoting dialogue among employers and work-
ers within enterprises. 

(d) Utilization of certain projects and spaces to promote tripartite dialogue: The utilization of 
certain projects and spaces (SCORE, professional technical training for youth, productive de-
velopment and occupational safety and health) have promoted tripartite dialogue on specific 
issues. This is considered a good practice in a context in which tripartite dialogue cannot be 
developed in a regular manner nor used to address bigger issues on the labour agenda. 

4.2.2 Colombia
(a) Alternatives to ensure a greater ILO presence in the country: The Country Office for the 

Andean Countries transferred one of its specialists to the project office in Colombia to 
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assume the role of the coordinator of ILO actions. This is considered a good practice 
because it allowed for a closer relationship with the Government, which resulted in a 
significant cooperation portfolio with public funds, which improved coherence among 
projects within the United Nations system. 

(b) Strong links to government policies: In general, the ILO interventions in Colombia, in 
particular those financed with trust funds, had close relationships to government policies 
for implementing the peace accords and the national development plan. They were long-
term and enjoyed solid international backing. The ILO provided added value with specific 
products to interventions featuring significant components of direct service provision, 
with a broad geographic scope and beneficiary population. The ILO was a second level 
executor of the products, coordinating and supervising the network of direct providers 
of these services.52

(c) Conflict resolution through ad hoc tripartite mechanisms: ILO technical assistance 
achieved good results in the resolution of conflicts by supporting tripartite mechanisms 
created specifically to address specific critical issues such as CETCOIT. In part, the success 
of these spaces owes to the fact that they are the culmination of long tripartite negotia-
tions that were jointly defined by the constituents. 

(d) Linking a wide range of strategic partners: The ILO in Colombia was capable of involving 
a wide range of strategic partners in the implementation of its interventions, including 
organizations and agencies from the public and private sector, and civil society. 

4.2.3 Ecuador
(a) Support for the creation of processes and dialogue spaces within the IESS: The ILO, 

through its PATSS project, was successful in fomenting social dialogue by strengthening 
tripartism and governance within the IESS, an institution with an equal number of worker, 
employer and government representatives. It facilitated the participation of unions and 
employers in the board of directors. It is important to mention that, in addition, the ILO 
created materials to provide and strengthen the participation of the actors. The constit-
uents value the generation of evidence and knowledge. 

(b) Incorporation of the model for combating child exploitation from the South–South coop-
eration strategy: Even though South–South cooperation has been underway for years, its 
integration into a regional platform gives it a different connotation. For the countries that 
have come into contact with the platform, it provides them with established mechanisms 
for communication, shared spaces to work and, in many cases, personal relationships that 
favour future coordination. The general advantages of South–South cooperation lie in the 
shared idiosyncrasies in the region and the validity of the action models. The creation of 
databases for projects and agreements for collaboration is proof of the interest in it.53

(c) Joint mediation between the Office for Civil Rights and the ILO in indigenous, union and 
government sectors to seek agreements: During the October 2019 protests sparked by ex-
ecutive decree 883, which eliminated the fuel subsidies, ILO representatives represented 
the UN and acted as mediators among indigenous groups, unions and the Government. 
After 11 days of protests in the country, the parties reached an agreement to repeal the 
decree that liberated the prices of fuel. The ILO’s role representing the UN earned it a 
greater degree of recognition from the office of the resident coordinator. 

52 ILO Regional Office for Latin America and the Caribbean,  Study of the characteristics, restrictions and opportunities of government funded 
projects (XBDC), 2019.

53 ILO Regional Office for Latin America and the Caribbean, Final independent cluster evaluation of the project to support the regional initiative  
Latin America  and  the Caribbean Free of Child Labour,  (Phase III), 2018.
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4.2.4 Peru
(a) Utilization of certain projects and spaces to promote tripartite dialogue: The utilization 

of projects and spaces (SCORE, National Committee to Combat Forced Labour, and the 
National Committee on Human Trafficking)  to promote tripartite dialogue on specific 
timely issues occurred when it was impossible to engage in tripartite dialogue in a reg-
ular form at the National Labour Relations Board, nor address big issues on the labour 
agenda. The ILO’s active presence and technical and catalysing role it played in CPETU, 
the committees on forced labour and trafficking and in the National Labour Council, was 
highly valued.

(b) Alignment with the national priorities and transfer of intervention methodologies: The 
ILO demonstrated in recent years its capacity to align itself with the goals of the MTPE 
and at the same time its capacity to involve tripartite constituents and other Peruvian 
government institutions in the development of actions to improve labour conditions in 
the country. This has resulted in public and private institutions from the capital and be-
yond taking ownership of various ILO methodologies and proposals. For example, MTPE, 
the Ministry of Production and the Technological Production Institute (ITP) developed 
actions to guarantee the sustainability of the SCORE project. MTPE incorporated SCORE 
into the national labour formalization strategy as part of the “FORMALIZA” centres, and 
the Ministry of Production implemented the programme as part of its business develop-
ment services around the country. This included the use of the network of Centres for 
Technology Transfer and Productive Innovation for which ITP is responsible. The transfer 
of this methodology to national organizations and the formation of a stable of trainers in 
the methodology contributed to the sustainability of this strategy. 

(c) Implementation of pilot projects in different regions of the country: The ILO implement-
ed pilot interventions in different regions of the country (forced labour, PAGE, quinoa 
producers) coordinating actions with regional governments, public institutions, and local 
representatives of workers’, employers’ and local producers’ associations. 

(d) Coordination with other United Nations agencies: The ILO coordinated with other UN 
agencies (such as the Food and Agriculture Organization of the United Nations, and 
UNIDO) to develop projects/lines of action while also maintaining responsibility for their 
own projects. 
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90  5. Specific  
   considerations for 
   the Bolivarian Republic  
   of Venezuela

54 See: The report of the Commission of Inquiry to examine the Venezuelan government’s observance of the convention on min-
imum wage fixing, (Number 26), the Convention on freedom of association and the right to organize, (Number 87) and the 
Convention on tripartite consultation (Number 144), available online at: https://www.ilo.org/dyn/normlex/es/f?p=NORMLEXPUB: 
50012:0::NO::P50012_COMPLAINT_PROCEDURE_ID,P50012_LANG_CODE:3255837,es.

5.1. Introduction
Taking into account the particular context of the Bolivarian Republic of Venezuela as described 
above (see section 2.2.), EVAL, DWT/CO–Lima and the evaluation team made the decision not 
to conduct a field mission. The Terms of Reference indicated that the programming country 
office in the Bolivarian Republic of Venezuela was limited during the time period under eval-
uation (2016–19) due to the exceptional circumstances in the country. 

Both factors justified the need to develop specific questions to guide the analysis of the 
Venezuelan case. From the start, we determined three evaluation questions:

(a) Describe the role of the ILO in the Bolivarian Republic of Venezuela during the evaluation 
period.

(b) What lessons can be derived from the limited impact of the ILO in the Bolivarian Republic 
of Venezuela in 2016–19?

(c) What are the strategic points to consider in the formulation of future ILO actions in the 
country? 

5.2. The regulatory function of the ILO 
Based on its mandate, the ILO’s role varies, from the drafting and adoption of labour stan-
dards (Conventions and Recommendations) to technical assistance to support their imple-
mentation and monitoring. The ILO also has a system for monitoring and supervising the 
regulatory environment. The regulatory role of the ILO is twofold: 

(a) Regular supervision system: These are regular examinations of the reports that come from 
the ILO Member States on the measures taken to implement the ratified Conventions 
(every three years for the principal Conventions and every five years for the rest). 

(b) Special procedures: These include representation procedures and complaints about ap-
plication in general, and a special procedure for freedom of association. 

The system to monitor the implementation of the labour standards is continuous, and oper-
ates through the ILO’s International Labour Standards Department (NORMES). ILO technical 
cooperation supports the constituents in their role. The special procedures are for formal 
complaints, and this role is used only in exceptional circumstances. 

In the case of the Bolivarian Republic of Venezuela, the protracted crisis in the country result-
ed in 33 representatives of employers’ organizations filing an official complaint in 2015 against 
the Government, under the special procedures found in Article 26 of the ILO Constitution.54 

This was the 13th time this procedure has been used in the history of the ILO. The complaint 
is based on reports from constituents alleging the Government did not comply with interna-

https://www.ilo.org/dyn/normlex/es/f?p=NORMLEXPUB:50012:0::NO::P50012_COMPLAINT_PROCEDURE_ID,P50012_LANG_CODE:3255837,es
https://www.ilo.org/dyn/normlex/es/f?p=NORMLEXPUB:50012:0::NO::P50012_COMPLAINT_PROCEDURE_ID,P50012_LANG_CODE:3255837,es
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tional standards, particularly those related to freedom of association. This complaint led to a 
formal ILO investigation through the Commission of Inquiry, made up of three independent 
members, Spain, Uruguay and the Dominican Republic.55

In November 2019, the Commission adopted a formal decision with a report of its conclusions. 
The Commission observed institutions and practices in the Bolivarian Republic of Venezuela 
that violated the guarantees and rights of the Conventions. It concluded that the situation 
infringed upon the free and independent action of the employers’ and workers’ organiza-
tions, and on social dialogue in good faith and in a climate of trust and mutual respect. The 
committee adopted a series of recommendations for the Government with measures that 
were to be implemented by September 2020.56

An in-depth analysis of the crisis in the country, the ILO’s supervisory role, the role of the com-
mittee, and the ILO’s supervisory mechanism are beyond the scope of this evaluation. Rather, 
the analysis in this HLE is focused on ILO technical cooperation provided to constituents 
in the Bolivarian Republic of Venezuela in 2016–19. This assistance consisted of ACT/EMP’s 
collaboration with the employers’ organization, the Federation of Chambers and Associations 
of Commerce and Production of Venezuela (FEDECAMARAS).

During the earliest phase of the evaluation, we confirmed that it would be important to 
identify the main recommendations and lessons learned from the ILO’s technical assistance 
during this phase. In order to do that, the evaluation team reviewed available documents 
and conducted remote interviews with the key stakeholders in the main headquarters of the 
ILO and in CO–Lima, and by online survey.

The main questions for the evaluation in Venezuela were as follows:

(a) What was the role of the ILO in the Bolivarian Republic of Venezuela during the time period 
under evaluation? 

(b) What lessons can be derived from the limited ILO activity in the Bolivarian Republic of 
Venezuela in 2016–19? 

(c) What are the strategic points to consider for formulating ILO actions in the country in the 
future? 

5.3. ILO technical programming in the Bolivarian  
Republic of Venezuela, 2016–19
Due to the national context in 2016–19, the ILO did not develop an SF or NAP in the coun-
try.57 At the request of the constituents, ACT/EMP undertook numerous timely activities with 
FEDECAMARAS.

 X Table 41. Bolivarian Republic of Venezuela, areas of CPOs, 2016–17

Outcome area CPO number CPO title 

10. Strong and representative employers’ and workers’ organizations VEN 801
Employers’ organizations  
with strengthened capacities  
and competencies 

Source: Based on information from the ILO Country Office for the Andean Countries.

55 Available at www.ilo.org/dyn/normlex/en/f?p=NORMLEXPUB:11110:0::NO::P11110_COUNTRY_ID:102880.

56 ILO, Por la reconciliación nacional y la justicia social en la República Bolivariana de Venezuela, 2019, available at www.ilo.org/wcmsp5/groups/
public/---ed_norm/---relconf/documents/meetingdocument/wcms_722037.pdf.

57 Except for ACT/EMP and NORMES, CO–Lima, the Regional Office and the Cabinet in Geneva decided not to work directly with the Bolivarian 
Republic of Venezuela through traditional technical cooperation, given the lack of will and decision by the Government to request ILO 
support.

http://www.ilo.org/dyn/normlex/en/f?p=NORMLEXPUB:11110:0::NO::P11110_COUNTRY_ID:102880
http://www.ilo.org/wcmsp5/groups/public/---ed_norm/---relconf/documents/meetingdocument/wcms_722037.pdf
http://www.ilo.org/wcmsp5/groups/public/---ed_norm/---relconf/documents/meetingdocument/wcms_722037.pdf
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Despite the difficult situation in the Bolivarian Republic of Venezuela and the problematic 
relationship between employers, workers and Government, the ILO sought to improve the 
capacity for interlocution and communication in the employer sector. The goal was to facilitate 
the expression of a unified point of view from the employers and define representative posi-
tions. The employer sector proposed readying itself to actively participate in social dialogue 
spaces in the Bolivarian Republic of Venezuela.

 X Table 42. Bolivarian Republic of Venezuela, areas of CPOs, 2018–19

Outcome area CPO number CPO title

10. Strong and representative employers’ and workers’ organizations VEN 105

FEDECAMARAS increases its 
capacity to analyse the business 
environment and influence the 
formulation of local, regional and 
national policies. 

10. Strong and representative employers’ and workers’ organizations VEN 801

Reformulation

Employers’ organizations have 
strengthened institutional 
capacities 

Source: Information provided by the ILO Country Office for the Andean Countries. 

According to ILO reports for 2018–19, the ILO advised FEDECAMARAS on the development of 
a strategy to improve the operation of its communications department – including creating a 
handbook on organization, roles, processes and products – and to create a better understand-
ing in the country of the private sector’s role in achieving citizen well-being and economic 
development. According to the information we received, the collaboration resulted in various 
manuals and a plan to modernize the communications department of FEDECAMARAS. 

With support from an ILO specialist, numerous products were designed to update knowledge 
and strengthen the competencies of the members of the communications department and 
the spokespeople at a national, regional, and sectoral level, and among affiliate organizations. 
The department designed and implemented a training programme for communicators that 
was imparted during in-person sessions in Caracas and remotely via the FEDECAMARAS 
Virtual Business Campus. The programme included training on social media, the use of media 
to influence, and issues related to the effectiveness of employers’ organizations. 

5.4. Observations from key sources on the ILO’s role  
in the Bolivarian Republic of Venezuela 
During the interviews with key sources, some of them referred to the importance of the 
ILO’s normative function and its complementary role providing technical assistance on these 
matters. The following were among the principal observations: 

(a) Technical assistance and collaboration with ILO constituents are important even when 
dialogue with the Government is difficult or in a stalemate: The technical assistance role 
of the ILO in the Bolivarian Republic of Venezuela has enabled the continuity of dialogue 
with constituents, and has contributed to strengthening their capacities. Specifically, the 
employers’ organizations value the ILO’s collaboration with FEDECAMARAS. 

(b) The context in the Bolivarian Republic of Venezuela has underscored the ILO’s important 
role as a normative organization that ensures implementation and ongoing respect for 
international labour standards: The ILO is generally highly regarded and respected for its 
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relevance in the area of labour standards, which is its reason for being and its compara-
tive advantage. As a result, the role of the ILO in the Bolivarian Republic of Venezuela is 
crucial to the continuity of its normative mandate, and to ensure that international labour 
standards agreed upon at a global level are respected in all countries and by all actors. 
Sources agreed that the situation in the Bolivarian Republic of Venezuela had reaffirmed 
the importance of the fundamental rights and principals at work, the right to freedom of 
association, the rights of unions and the standards for social dialogue. Many sources from 
the ILO underscored that the Organization should stand firm with regard to its mandate, 
that it is important to insist on respect for fundamental principles and rights at work, and 
that it should not give up on providing technical assistance and focus on it as relates to 
its normative mandate. 

(c) The ongoing ILO dialogue gives it legitimacy with the Government and the constituents, 
even in a tense political situation: The ongoing dialogue between the Government and 
the ILO has been crucial in facilitating the work of the Commission of Inquiry. However, 
some of those interviewed underscored that the ILO should continue its dialogue with 
constituents as per its mandate, and remain firmly focused on its technical role, without 
getting involved in political matters with the Government and constituents. 

5.5. Strategies for the future 
As of this writing, the Government of the Bolivarian Republic of Venezuela’s observance of 
the recommendations from Commission of Inquiry’s 2019 report was still pending. Many of 
the interviewees underscored that the Government’s commitment is indispensable for the 
country to receive technical assistance from the ILO in the future, and as a result said the 
following:

(a) In the short term, and based on its fundamental mandate, the ILO should continue its 
commitment to technical assistance for social partners and constituents of the ILO: This 
technical assistance will reaffirm the baseline rules and prerequisites for improved social 
dialogue. Technical assistance can lay the groundwork for an eventual high-quality social 
dialogue among social actors (bilateral or tripartite) and eventually tripartite dialogue 
among constituents. 

(b) In the medium term, the ILO will need the commitment that the Government will accept 
technical assistance and establish social dialogue with the social partners: The ILO should 
maintain a dialogue with the Government and constituents to achieve this. 

(c) At the same time, CO–Lima, in coordination with ILO headquarters and the Regional 
Office, should be proactive in ensuring the essential conditions for the ILO’s technical 
interventions in accordance with the government’s position on recommendations from 
the Commission of Inquiry.
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 6. Conclusions 

This chapter presents a synthesis of the conclusions derived from the analysis and findings. 
It is organized by evaluation criteria: relevance, coherence and validity of design, reform 
of the United Nations system and strategic adjustment of the Decent Work Programme; 
effectiveness; efficiency; likelihood of impact; sustainability; and the specific considerations 
for the Bolivarian Republic of Venezuela. 

6.1. Conclusions, by evaluation criteria
6.1.1 Relevance
In relation to the constituents’ needs, the ILO is perceived as being positive and relevant. In 
general, representatives of the institutions interviewed for this evaluation agree that the ILO 
is a key actor for making progress on the Decent Work Agenda and a significant source of 
support for promoting social dialogue. 

However, there is a general agreement among constituents across the Andean countries that 
that the ILO should invest more effort strategies that are more coherent with the reality of the 
countries and in which the ILO plays a bigger role promoting social dialogue and tripartism. 

We also found constituent ownership of ILO programming frameworks has not occurred 
broadly because the frameworks were not created in a participative, tripartite manner, and 
because the ILO actions are not strategically connected to each other or to the national 
context. On the other hand, when it comes to the operationalization of the strategy, in the 
form of CPOs and other ILO interventions, there was a close partnership with the constituents. 
Sometimes, however, relationships between the ILO and the constituents are bilateral, and 
at times the ILO’s priorities respond to the demands of the current moment and at others to 
the availability of funds to work on a particular issue.

There is a general opinion among the constituents we consulted across the countries that 
the ILO should make a greater effort to accompany, create and reinforce tripartite spaces 
and greater consultation with national constituents.

The evaluation also found that ILO programming in the Andean countries is relevant to na-
tional, regional and international development strategies (including the 2030 Agenda for 
Sustainable Development, the SDGs and the P&B).

Lastly, we found that, in the Andean countries, there are no tripartite governance-level bodies 
for the SFs/NAPs, as is customarily the case in countries that have a DWCP. Coordination and 
governance of the actions is predominantly bilateral, with the involved parties or conducted 
through project steering committees. 

6.1.2 Coherence and design validity 
RBM has not been strictly applied in the SFs/NAPs, and so these programming frameworks 
cannot be used as planning, management, or monitoring and evaluation tools. 
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However, the technical cooperation the ILO provides through its XBTC and RBSA projects 
generally includes clear strategies, defined objectives with high levels of feasibility, and are 
well aligned with the RBM system. 

In an unfavourable context for social dialogue and tripartism, the ILO undertook program-
ming based on priorities and interventions that were feasible to implement and (mostly 
bilateral) consultations with constituents. DWT/CO–Lima defined the priorities and the CPOs 
in a top-down manner from the Country Office, with a focus on elements that were feasible to 
execute. However, the deployment of the CPOs and interventions based on (mostly bilateral) 
consultations with constituents. 

The interviews revealed the generalized opinion that the development of a strategic program-
ming framework for the medium term (not necessarily a DWCP), based on the participation 
of national constituents and other actors, that follows the RBM principles, would lend greater 
coherence and relevance to ILO programming, and increase ownership among constituents. 

The evaluation also found that the factors that facilitate the evaluability of the SFs/NAPs are 
absent in the management system at DWT/CO–Lima. These include robust formulations, 
financial and human resources, and systematic plans and processes for monitoring and 
evaluation. 

6.1.3 United Nations system reform: Strategic adjustment  
of the Decent Work Programme 
The ILO was able to get issues related to decent work integrated into the UNDAF in the 
Plurinational State of Bolivia (2013–17), Ecuador (2019–22), Colombia (2015–19) and Peru 
(2012–16). Some elements were also included in the UNSDCF in Colombia (2020–23) and Peru 
(2017–21), and in the Complementary UN Framework for Living Well, Plurinational State of 
Bolivia (2018–22).

There is an expectation that the reform of the UN system for development will have significant 
repercussions on ILO activities. The UNSDCF is regarded as an opportunity to convert some 
ILO agenda issues into cross-cutting issues for other agencies. However, the ILO still faces 
some significant challenges that will affect its ability to fulfil its mandate and the effectiveness 
of its outcomes. These include: competition among agencies; the ILO’s comparatively limited 
financial resources and its higher administrative costs; and the challenges of incorporating 
certain key elements of the ILO’s work into the UNSDCF, including normative issues, the 
administration of labour, social dialogue, freedom of association and collective bargaining. 
Other challenges include the absence of resident offices in the Andean countries and the 
absence in the subregion of a sufficiently robust planning framework. 

6.1.4 Effectiveness
In the Andean region, there are significant differences among the four countries under eval-
uation, yet they also share common challenges to programme framework implementation. 
These include unfavourable contexts, institutional instability, fragile social dialogue, a weak 
and small union movement, poor performance of their national labour boards, and weak 
institutional and financial capacities among their constituents. The evaluation also found 
challenges specific to each country. 

Despite these challenges, our case studies revealed that the countries produced significant 
results that were aligned with their CPOs and that contributed to the outcomes of the ILO’s 
P&B. Collectively, the SFs/NAPs addressed P&B outcomes 1–10, although with varying levels 
of investment and intensity. At the same time, they addressed outcomes in 57 CPOs.



97  6. Conclusions

The use of trust funds has been a large component of the budgets in the region, particularly 
in Colombia and Ecuador. Since 2017, the usage of these funds has gradually surpassed the 
XBDC funds from multiple donors/social partners. One of the reasons for this change was 
the reduction of international cooperation in the region, combined with the increase in the 
countries abilities to finance their own development needs. 

With regard to cross-cutting policy drivers, the most significant outcomes were obtained for 
international labour standards and social dialogue. When it comes to gender equality and 
non-discrimination, in general, there is still much work to be done. The just transition to a 
sustainable environment was practically absent in the programming. 

Lastly, the evaluation found that the capacity of the ILO to contribute to positive changes 
in the realm of decent work does not depend on big budgets (although a reasonable and 
stable funding is essential). Rather, it depends on elements such as the context of the cur-
rent moment in the country; the structure and management methods of the project offices; 
the “institutional representation” that these offices have or don’t have in the country; the 
availability and continuity of technical teams that are big enough and reliable; the quality 
and relevance of the projects; the response capacity to national demands; and the capacity 
to influence national policy forums and within the UN framework. 

6.1.5 Efficiency 
The ILO has coordinated different actions in the countries, mostly in a bilateral fashion (with 
government, employers and workers), and even though this coordination is not generally 
tripartite, the interviewed and surveyed constituents value it highly. 

The project offices recognize that the support from the Andean Office – in mobilizing resourc-
es and through regular visits from its specialists – is significant. However, members of the 
project offices also cite challenges for coordination, including the rigidity of the programming 
procedures, the delays in getting answers from DWT/CO–Lima, and budgetary limitations as 
challenges for coordination. 

The exchanges of experiences with other countries occurred primarily within the framework 
of regional or subregional projects, and when there were funds available within the projects. 
Otherwise, we found few significant examples in which these exchanges took place. 

The tripartite constituents noted the very high standards of the technical assistance the 
ILO provided. There was a high degree of commitment and a large response capacity on 
the part of the experts in the offices in La Paz, Bogota, Quito and Lima. However, interviews 
confirmed a finding from a prior regional evaluation: ACT/EMP and ACTRAV should have a 
greater presence, not just in individual work with their respective sectors, but to facilitate 
consensus-building and tripartite dialogue. 

We also found that, in middle-income countries, such as the case of Ecuador, the ILO’s 
resource mobilization was problematic. DWT/CO–Lima lacked a strategic vision, and the  
leveraging of funds was more reactive than proactive, in the sense that it responded to the 
availability of funds for different issues of interest to the donors and development partners. 

The trust funds were a significant component of the total budgets, particularly in Colombia 
(70 per cent) and Ecuador (57 per cent). This financing modality guaranteed continuous fi-
nancing of ILO-supported programming. However, evidence also suggests that there are 
challenges related to the ever-greater use of these funds, particularly the potential that do-
nor/development partners’ priorities may be different from those the ILO identified.

As we mentioned earlier in this report, it would be advisable for the ILO to develop a strategic 
programming framework in which its technical assistance is more closely aligned to country 
and constituent needs in order to offer more relevant, effective and sustainable responses. 
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The Regional Office study of trust funds undertaken found that the structure of typical ILO 
development cooperation uses a technical cooperation contract to cover entirely or partially 
(depending on the resources available to the project) the costs of the technical personnel 
for the project, which includes the national officials and administrative assistants. This “proj-
ect-by-project” structure that is in use across the Andean region creates inefficiencies and 
redundancies in the project office’s technical, administrative and support resources. At the 
same time, it fosters technical structures that function autonomously, which makes coordi-
nation among projects difficult, and this affects the projects’ sustainability. 

The evaluation concludes that the support the ILO provided to execute the SFs/NAPs in 
the Plurinational State of Bolivia, Colombia, Ecuador and Peru had a positive balance of 
cost-efficiency. 

6.1.6 Likelihood of impact 
In the Plurinational State of Bolivia, Ecuador, Colombia and Peru, the constituents contributed 
to making progress on the Decent Work Agenda. Some of the standout accomplishments 
are a greater capacity to influence policies and programmes, progress in tripartite relations, 
progress on employment in rural areas, stronger labour administration, and improved ap-
plication of international labour standards.

At the country level, the outcomes that national actors obtained with ILO support contributed 
to progress on the Decent Work Programme in various ways, and established conditions for 
further progress in the years to come. However, a significant proportion of the actors said 
that if ILO programming were better adapted to the context of each country, it would have 
greater potential impact. 

6.1.7 Sustainability
The factors that contribute to the sustainability of the ILO interventions and achievements 
are the recognition of the ILO’s comparative advantage and the high quality of its technical 
assistance; its ability to include tripartite constituents, and to transfer intervention methodol-
ogies to them; and its active role in the development of national polices in the Andean region. 

However, numerous factors conspire against the sustainability of ILO-supported actions. 
These include: the unfavourable political and institutional situation in the countries of the 
region; weak social dialogue processes and spaces; the response capacity and alignment of 
ILO interventions with national demands; the high degree of dependence on cooperation 
funds; the inability of country offices to respond to constituents and the degree of represen-
tativity of project offices within the context of the UN reform; and the absence of a strategic 
programming framework, exit strategies and sustainability strategies in the countries. 

6.1.8 Effects of the COVID-19 pandemic on the impacts and 
sustainability of the ILO interventions in the Andean countries 
The COVID-19 pandemic is having an impact not just on health and social protection systems, 
but also on economic projections; declining international prices for natural resources; the 
reduction in fiscal space for the governments; on labour markets, which have increasing rates 
of unemployment and informality; and on a deterioration of social dialogue. 

In general, the COVID-19 pandemic has put on the table issues that deserve priority attention 
from the governments of the Andean countries. Some of the ILO’s labour issues, while stra-
tegic, might not be considered urgent by the countries in the medium term. There may be 
changes in the funding flow from donors and development partners (including national ones) 
that could cause reductions or shifts in the focus of the issue areas they had been supporting. 
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The ILO’s knowledge of the current trends in employment in the global context of the pan-
demic will be fundamental for guiding future employment policies in the subregion, and 
to support of the principles of decent work. The ILO could assume an important role in the 
current context to mitigate job destruction. 

In this sense, there is an opportunity for the ILO to sit down with its national constituents to 
review its programming and adopt a menu of interventions that suit the needs of the current 
moment and the constituents. This would enable the ILO to better position itself and reorient 
the focus of its relationship to national and international donors/development partners. 

6.2. Ratings, by evaluation criteria 
As part of this study, the evaluators assigned a rating for each evaluation criteria, which is 
based on the information collected from the documents and interviews. We applied the rating 
scale used in table 43.

 X Table 43. Ratings used to summarize general findings

1 2 3 4 5 6

Highly unsatisfactory Unsatisfactory Somewhat 
unsatisfactory Somewhat satisfactory Satisfactory Highly satisfactory

Table 44 shows the summary of ratings applied to each evaluation criteria.

 X Table 44. Score card to summarize the general conclusions of the HLE 

Evaluation criteria Degree of satisfaction

Relevance 4 Somewhat satisfactory

Coherence and validity of design 3 Somewhat unsatisfactory

Adaptation to the UN system reform 3 Somewhat unsatisfactory

Effectiveness 5 Satisfactory

Efficiency 5 Satisfactory

Likelihood of impact 4 Somewhat satisfactory

Sustainability 4 Somewhat satisfactory

  6. Conclusions
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6.3. Specific considerations for the Bolivarian  
Republic of Venezuela 
The protracted crisis in the country resulted in 33 employers’ delegates filing official com-
plaints in 2015 against the Government under a special procedure based on Article 26 of the 
ILO’s Constitution. This complaint resulted in a formal ILO investigation and the formation 
of a Commission of Inquiry made up of three independent members: Spain, Uruguay and 
the Dominican Republic. 

In November 2019, the Commission of Inquiry adopted a formal decision with a public report 
of its conclusions. The Committee adopted a series of recommendations for the Venezuelan 
Government with measures to be implemented before September 2020. 

Due to the national context, from 2016 until 2019, the ILO did not have an SF or NAP in the 
Bolivarian Republic of Venezuela. At the request of the constituents, ACT/EMP held numerous 
activities with the employers’ organization FEDECAMARAS. This collaboration was considered 
to be a significant contribution by the ILO to employers’ organizations.

In the Venezuelan context, the importance of the fundamental principles and rights at work, 
freedom of association and social dialogue standards are acutely evident. The ILO must stand 
firm in terms of its principle mandate, and not give up its technical assistance, particularly 
when it is focused on the standards mandate. 

Continued dialogue between the ILO and the Government of the Bolivarian Republic of 
Venezuela has been crucial for facilitating the work of the Commission of Inquiry. It also 
underscores the importance for the ILO of continuing its dialogue with its constituents.

In the short term, the ILO should continue to provide technical assistance to social part-
ners. This type of technical assistance can serve to establish or affirm the baseline rules and 
prerequisites for improving social dialogue. Through technical assistance, it can undertake 

 X Figure 6. Score card to summarize the general conclusions of the HLE 

6 = highly satisfactory    5 = satisfactory    4 = somewhat satisfactory    3 = somewhat unsatisfactory    2 = unsatisfactory    1 = highly unsatisfactory

1 2 3 4 5 6

Overall

Sustainability

Likelihood of impact

Efficiency

Effectiveness

UN reform

Coherence and validity of the design

Relevance
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“preparatory work” for an eventual quality dialogue between social partners (bilateral or 
tripartite) and eventually among constituents.

In the medium-to-long term, this will require the commitment of the Government to receive 
technical assistance for establishing social dialogue with the social partners. The ILO should 
maintain its dialogue with the Government and constituents to achieve this goal.

At the same time, CO–Lima, in coordination with headquarters and the Regional Office, must 
be proactive to ensure the essential conditions for the ILO’s technical intervention in the con-
text of the Government’s position on the recommendations from the Commission of inquiry. 

6.4. Recommendations
The following recommendations are based on this evaluation’s findings and are derived from 
the lessons learned and the conclusions.

Recommendation 1
Strengthen tripartite structures, social dialogue and response to the needs of constituents.

DWT/CO–Lima and the project offices in the countries should redouble their efforts to 
strengthen the structures and processes for tripartite social dialogue in order to provide 
better-tailored technical assistance.

Responsible unit Priority Time implication Resource implication

DWT/CO–Lima project offices, 
ACTRAV, ACT/EMP High Short- to medium-term Within existing resources

Recommendation 2
Continue working with a focus on the sustainability of results.

In line with the recommendations of the evaluation on field operations and structures of the 
ILO, 58 it is advisable to undertake a systematic field operations demand inventory, in order to 
allow for the elaboration of a plan for the required technical demand to meet national needs.

Responsible unit Priority Time implication Resource implication

ILO DDG/FOP, regional office, 
DWT/CO–Lima High Medium-term Within existing resources

Recommendation 3
Define a Strategic Programming Framework for the Andean subregion (grounded in results-based 
management), to be accompanied by an adequate budget and a resource mobilization plan.

Such a strategic framework would allow the ILO agenda to become more independent from 
the agenda of the donors.

Responsible unit Priority Time implication Resource implication

DWT/CO–Lima project offices, 
PARDEV, Strategic Programming 
and Management Department 
(PROGRAM)

High Medium-term Medium-term

58 ILO, Independent evaluation of the ILO’s field operations and structure 2010–2016. ILO EVAL, 2017.
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Recommendation 4
Review configuration of the field structure using established models. 59

A review of current structure models 60 for ILO resident representation in non-resident coun-
tries should be undertaken, both in DWT/CO–Lima as well as in the project offices in the 
countries, identifying key functions, requirements and challenges.

Responsible unit Priority Time implication Resource implication

DWT/CO–Lima project offices, 
regional office High Medium-term Low

Recommendation 5
Develop a strategic programming framework for the ILO’s project offices in the Andean countries.

It is necessary for the project offices in the countries, together with DWT/CO–Lima, to develop 
a programming framework that facilitates planning for ILO assistance and cooperation in 
respect of decent work for the medium term (four years), on the basis of consultations with 
national constituents and other relevant actors in the country, and grounded in a country 
assessment process. It is equally necessary to develop monitoring and evaluation plans, 
sustainability plans, as well as funding/resource mobilization plans for such strategic national 
programming frameworks.

Responsible unit Priority Time implication Resource implication

DWT/CO–Lima project offices, 
regional office High Short- to medium-term Low–medium

Recommendation 6
Improve the positioning of the ILO in the framework of UN reform in the countries.

In order to better position itself as an agency of tripartite representation, the ILO should 
review the countries’ team profiles and determine the financial resources that are required 
for the project offices, in order to strengthen both their capacities and their mandate.

Responsible unit Priority Time implication Resource implication

DWT/CO–Lima project offices, 
regional office, Multilateral 
Cooperation Department 
(MULITILATERALS), DDG/FOP

High Medium-term Medium

Recommendation 7
In a post-pandemic scenario, continue contributing to the strengthening of the social pro-
tection systems and active employment policies. 61

It is recommended that the ILO continue to provide assistance to governments in order to 
extend social protection and strengthen employment policies, with the objective of countering 
the effects of the crisis, facilitating access to medical services, and mitigating the social and 

59 Based on ILO, Independent Evaluation of ILO’s Field Operations and Structure, Final Report, September 2017, Evaluation Office.

60 Along the lines of “National Coordinator”, “Country Coordinator”, “CTA/international expert-led”, “constituent-based” and “Honorary 
Consular”.

61 Based on ILO, La pandemia COVID-19 y sus efectos en la sostenibilidad del Seguro de invalidez, vejez y muerte del IESS, Oficina de la 
OIT para los Países Andinos, 2020, May.
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economic repercussions of the pandemic, both at the level of individual households, to pro-
vide a secure basic income, and at macroeconomic level, by stabilizing the aggregate demand.

Responsible unit Priority Time implication Resource implication

DWT/CO–Lima project offices, 
Social Protection Department 
(SOCPRO), Employment Policy 
Department (EMPLOYMENT)

High Medium-term Medium

Office response
The Office welcomes the overall positive assessment and accepts five of the seven recom-
mendations fully, and two partially (3 and 5). They provide important insights to improve the 
design, implementation and results of current and future programmes of action of the Office. 
While the recommendations are useful and will be applied, the Office questions some of the 
key findings based on shared alternative evidence and country specifics, in particular as re-
lated to the top-down approach to programming. The Office provided reports of evaluations, 
missions and details on programming workshops that balance such an interpretation. It is 
also worth mentioning that the evaluation unnecessarily distinguishes the project-based 
offices and the DWT/CO. The two actually overlap, constituting the only recognized formal 
structure. It is also important to note that the evaluation was done entirely virtually under 
adverse circumstances related to the impact of the COVID-19 pandemic.

The Office would like to thank the tripartite constituents in the Andean region for their par-
ticipation and contribution to this evaluation, despite the most severe crisis faced by the 
countries in recent history.

Recommendation 1
The Office agrees with Recommendation 1. The Office will strengthen tripartite structures 
and social dialogue, starting from the existing social dialogue initiatives led proactively by 
the DWT/CO. The Office will advocate for the set up or consolidation of a more structured 
consultation process with constituents – and possibly with tripartite bodies in some countries 
– to ensure that the technical assistance responds to specific and contextualized needs.

Recommendation 2
The Office agrees with Recommendation 2. The Office will undertake a systematic field op-
erations demand inventory in order to allow for the elaboration of a plan for the required 
technical demand to meet national needs.

Recommendation 3
The Office partly agrees with Recommendation 3. The Office will develop national program-
ming frameworks, including a resource mobilization strategy aligned with national priorities, 
with the support of PARDEV.

Recommendation 4
The Office agrees with Recommendation 4. The Office is already implementing the recom-
mendation by out-posting one specialist in Colombia and assigning a country coordination 
role among regular budget (RB) staff. The DWT/CO will formalize such functions in their job 
description, when appropriate.
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Recommendation 5
The Office partly agrees with Recommendation 5. The strategic framework should be aligned 
with the UNSDCF. The duration will depend on the overlap between the UNSDCF and pro-
gramme and budget cycles. The design of such a strategic framework will be made possible 
by increasing the capacity of the Programming Unit.

Recommendation 6
The Office agrees with Recommendation 6. Investment will ensure that the Office benefits 
from a more structured and in-depth inception training programme for development coop-
eration staff on the ILO tripartite structure, international labour standards and supervisory 
bodies, and the Decent Work Agenda. The Office will also design a co-financing model of the 
administration and support structures of the project offices, in order to sustain the capacity 
of the Office and to improve the relationship with constituents and the UN system.

Recommendation 7
The Office agrees with Recommendation 7. The Office will increase its interventions related 
to active employment policies and social protection in particular through XBDC projects and 
will enhance resource mobilization in coordination with the Regional Office for Latin America 
and the Caribbean (ROLAC) and PARDEV. 
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