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Update on the premises for the ILO Regional Office 

for Africa and Country Office for Côte d’Ivoire, Benin, 

Burkina Faso, Mali, Niger and Togo in Abidjan and for 

the ILO Country Office for Pakistan in Islamabad 
1. At its 352nd Session (October–November 2024), the Governing Body 1 approved the updated 

estimated budget of US$11.2 million for the redevelopment of the ILO premises in Abidjan and 
authorized the use of the Building and Accommodation Fund to finance the estimated 
additional cost of US$4 million. 

2. The contractual discussions with the selected construction company are currently being 
finalized, after which the contract will be signed. The Office will be able to start the renovation 
works one month after the signing of the contract. The duration of the works is still estimated 
at 18 months. 

Update on the premises for the ILO Country Office for Pakistan in Islamabad 

3. It its 352nd Session, the Governing Body 2 authorized the use of the Building and 
Accommodation Fund to finance the renovation of the ILO Country Office for Pakistan in 
Islamabad at an estimated cost of US$5.7 million and requested the Office to address the 
urgent works and to initiate the studies and detailed design related to the renovation project.  

4. The Office is in the process of contracting project management, architectural and engineering 
services. These services will be responsible for developing the technical studies, the detailed 
designs for the urgent works and for monitoring the execution. The project management, 

 
1 GB.352/PV, para 1364. 
2 GB.352/PV, para 1369. 

https://www.ilo.org/resource/record-proceedings/gb/352/minutes-352nd-session-governing-body-international-labour-office
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architectural and engineering services company will also be tasked with drafting the detailed 
scope of the global renovation works. 

5. In terms of internal governance, the Office has finalized the Terms of Reference for the project 
governance committee to provide oversight and ensure that all issues are dealt with promptly 
and in line with applicable ILO rules and procedures. The Committee will be made up of senior 
representatives from relevant departments at headquarters, the Regional Office and the 
Country Director.  


